

Project Name	Road Descriptions	Division No.s	IWP Number	Status	Notes
<b>2013-2014 Accident Reduction</b>					
Chequer Street Casualty Study & Drawings	Chequer Street: Junc London Road To Junc Victoria Street; St Peters Street: Junc Victoria St To Rbt Junc Hatfield Rd; Victoria Street: Junc Chequer St To Grimston Rd At Station Approach Project Location : 80m SW JW B691 Victoria St	45	SAR10015	S	
<b>2013-2014 Carriageway Programme</b>					
Alma Road Patching and Joint Treatment	Alma Road: London Rd To Victoria St	45	CWY11764	S	
Carlise Avenue Resurfacing	Carlisle Avenue: Junc Waverly Rd To Junc Stone Cross	45	CWY10564	S	
Central Drive Major Patching	Central Drive: Junc Beechwood Ave Junc Oakwood Drive Project Location : section to and around sharp bend o/s school only	45, 46	CWY13207	S	
Clarence Road Thin Surfacing	Clarence Road: Junc Hatfield Rd To Junc Of Sandpit Ln	45	CWY13677	S	
Grimston Road Localised Patching	Grimston Road: From Station Approach To Stanhope Rd; Breakspear Avenue: Junc Flora Grove To Junc Camp Rd; Grimston Road: Junc Shirley Rd To Junc Stanhope Rd	45	CWY13540	S	
Hatfield Road Localised Patching	Hatfield Road: A1081/a4147 Rbt To Junc Clarence Road	45	ARP13105	S	
Laurel Road Carriageway Reconstruction	Laurel Road: Junc Hatfield Rd To End Cul-de-sac	45	CWY13631	S	
Marshalswick Lane Localised Patching	Marshalswick Lane: Junc Sandpit Lane To Junc St Albans Road	51, 45, 47	CWY13557	S	
Old London Road Localised Patching	Old London Road: Cottonmill Crescent To Cottonmill Lane; Old London Road: Watsons Walk To London Road	45, 49	CWY14125	S	
Russell Avenue Thin Surfacing	Russell Avenue: Junc Britton Ave Junc Drovers Way	45	CWY15129	S	
Sandpit Lane/Stonecross Major Patching	Sandpit Lane: Junc B651 Stonecross To Beechwood; Stonecross: Junc St Peters St To Sandpit Ln	45	CWY13205	S	
Selby Avenue Thin Surfacing	Selby Avenue: Junc Britton Ave To Junc Upton Ave	45	CWY13697	S	

Project Name	Road Descriptions	Division No.s	IWP Number	Status	Notes
Sutton Road Localised Patching	Sutton Road: From Junct Camp View Rd To Junct Hatfield	45, 46	CWY13447	S	
Thorpe Road/Belmont Hill Thin Surfacing	Thorpe Road: Belmont Hill To Sopwell Ln; Belmont Hill: Junc Holywell Hill To Thorpe Rd	45, 49	CWY15062	S	
Upper Culver Road/Walton Street Thin Surfacing	Upper Culver Road: From Junct Of Bdy Rd To Dead End; Walton Street: Junct Sanpit Ln To Junct Boundary Rd	45, 47	CWY13776	S	
<b>2013-2014 Integrated Transport Programme</b>					
Camp Road Pedestrian Improvements	Camp Road: Drakes Drive To Hatfield Road; Camp Road: Drakes Drive To Hill End Lane	45, 46, 52	ITP13087	S	
Lemsford Road Pedestrian Crossing	Lemsford Road: Junct Hatfield Rd To Junct Sandpit Ln; Avenue Road: Junct Stonecross To Junct Lemsford Rd Project Location : at footbridge	45	ITP13096	S	
SRTS Maple School	Hall Place Gardens: Junc St Peters St To Junc St Peters Rd; St Peters Road: Junct Hatfield Rd To Junct Manor Rd; Townsend Avenue: St Peters Street To Hall Place Gardens	45	ITP13055	S	
<b>2013-2014 Drainage Programme</b>					
Sandpit Lane Drainage Works	Sandpit Lane: Junc B651 Stonecross To Beechwood	45	DRN12052	W	
<b>2013-2014 Traffic and Information Systems</b>					
London Road/Watsons Walk S097 Signal Refurbishment	London Road: Alma Rd Mini Rbt To Junct Holywell Hill; Lattimore Road: Junc London Rd To Junc Victoria St; Watsons Walk: Old London Rd To London Rd	45, 49	TIS12011	C	
<b>Project Numbers Deleted - Works Completed, Combined with other Schemes or Excluded</b>					
Bardwell Road Thin Surfacing	Bardwell Road: Thorpe Rd To Junct Malthouse Court	45, 49	CWY13649	X	under MEM12611
Beaconsfield Road Thin Surfacing	Beaconsfield Road: Junc Victoria St To Junct Hatfield Rd	45	CWY13742	X	Recently resurfaced
Belmont Hill Thin Surfacing	Belmont Hill: Junc Holywell Hill To Thorpe Rd	45, 49	CWY13785	X	most under CWY15062. west end with Holywell Hill
Breakspear Avenue Thin Surfacing	Breakspear Avenue: Junc Flora Grove To Junct Camp Rd	45	CWY13734	X	to happen patching under CWY13540
Catherine Street Resurfacing	Catherine Street: Normandy Junct To St Peters St Rbt	45	ARP13098	X	Recently resurfaced
Gombards Localised Patching	Gombards: Junct Worley Rd To Junct Folly Ln	45	CWY15295	X	Recently done
Grimston Road Thin Surfacing	Grimston Road: Junct Shirley Rd To Junct Stanhope Rd	45	CWY13703	X	to happen as patching under CWY13540
Lemsford Road Thin Surfacing	Lemsford Road: Junct Hatfield Rd To Junct Sandpit Ln	45	CWY13769	X	recently resurfaced

Project Name	Road Descriptions	Division No.s	IWP Number	Status	Notes
Stapley Road Localised Patching	Stapley Road: Junct Worley Rd To Junct Upton Ave	45	CWY13765	X	Recently done
Stonecross Carriageway Reconstruction	Stonecross: Junc St Peters St To Sandpit Ln	45	CWY13509	X	now under CWY13205
Walton Street Thin Surfacing	Walton Street: Junct Sanpit Ln To Junct Boundary Rd	45, 47	CWY15190	X	now under CWY13776
St Peters Road Pedestrian Crossing	St Peters Road: Junct Hatfield Rd To Junct Manor Rd	45	ITP13086	X	now under ITP13055
<b>2014-2015 Accident Reduction</b>					
Harpenden Rd/Green La/Batchwood Dr Casualty Reduc Proposals	Harpenden Road: Beech Road To 40mph Signs; Batchwood Drive: From Harpenden Rd Junct To Redbourn Rd; Sandridgebury Lane: Harpenden Road To Speed Restriction Sign; Green Lane: Junc Batchwood Dr To Junc Harpenden Road; Beech Road: Junc Sandridge Rd B651 To J	45, 47, 48	SAR12017	P	
<b>2014-2015 Carriageway Programme</b>					
Blenheim Road Thin Surfacing	Blenheim Road: Junct Jennings Rd To Junct Sandpit Ln	45	CWY15246	P	
Bowgate Thin Surfacing	Bowgate: Hillside Road To End (outside House Number 14)	45	CWY14607	P	
Brampton Road Thin Surfacing	Brampton Road: Junct Clarence Rd To Junct Woodstock Rd	45	CWY14051	P	
Burnham Road Thin Surfacing	Burnham Road: Junct Haresden Rd To Junct Woodstock Rd	45	CWY14570	P	
Castle Road Thin Surfacing	Castle Road: Junc Sutton Rd To Junc Ashley Rd	45, 46	CWY12438	P	
Chestnut Drive Thin Surfacing	Chestnut Drive: Junct Beechwood Ave To End Cul-de-sac	45, 46	CWY14258	P	
Clifton Street Thin Surfacing	Clifton Street: End Cul-de-sac To End Cul-de-sac	45	CWY14276	P	
Essex Street Thin Surfacing	Essex Street: Junc St Peters Rd To Junc Clifton St	45	CWY14356	P	
Hall Place Gardens Thin Surfacing	Hall Place Gardens: Junc St Peters St To Junct St Peters Rd	45	CWY14725	P	
Hillside Road Thin Surfacing	Hillside Road: Junct Manor Rd To Junct Avenue Rd	45	CWY14746	P	
Jennings Road Thin Surfacing	Jennings Road: Junct Clarence Rd To Junct Woodstock Rd	45	CWY14557	P	
Keyfield Terrace Thin Surfacing	Keyfield Terrace: Old London Rd To Cul De Sac	45, 49	CWY14566	P	
Kimberley Road Thin Surfacing	Kimberley Road: Junct Normandy Rd To Folly Ave	45, 47	CWY14303	P	
Normandy Road Resurfacing	Normandy Road: Junct Folly Ln To Junct Waverley Rd	45	CWY14463	P	
Vanda Crescent Thin Surfacing	Vanda Crescent: From Junct Flora Gr To Camp Rd Junct	45	CWY14547	P	
Vernon Close Thin Surfacing	Vernon Close: Cul-de-sac Off Watsons Walk To End	45	CWY13215	P	
Waddington Road Thin Surfacing	Waddington Road: Junct Russell Ave To End Cul-de-sac	45	CWY14191	P	
Worley Road Thin Surfacing	Worley Road: Junct Church Cres To Junct Etna Rd	45	CWY14729	P	

Project Name	Road Descriptions	Division	IWP Number	Status	Notes
<b>2014-2015 Footway Programme</b>					
Lemsford Road Footway Reconstruction	Lemsford Road: Junct Hatfield Rd To Junct Sandpit Ln	45	FWY11057	P	
New England Street Footway Reconstruction	New England Street: Junct Mount Pleasant To Junct Verulam Rd	45, 49	FWY13038	P	
<b>2014-2015 Projects Currently Under Review or Excluded</b>					
Hatfield Rd A1057 Route Casualty Reduction Proposals Ph2	Sandfield Road: From Junct Hatfield Rd Junct Brampton Rd; Woodstock Road South: Hatfield Road To Brampton Road; Albion Road: Junc Cecil Rd To Junc Hatfield Rd; Cavendish Road: Junc Cecil Rd To Junc Hatfield Rd; Hatfield Road: Junc Clarence Road To Junc As	45, 46	SAR12022	X	Project excluded as works not needed
Alma Cut Thin Surfacing	Alma Cut: Old London Rd U442 To London Rd A1081	45, 49	CWY14959	X	Excluded - to be reviewed
Grimston Road Resurfacing	Grimston Road: From Station Approach To Stanhope Rd	45	CWY14856	X	Excluded - to be reviewed
Grimston Road Thin Surfacing	Grimston Road: Junct Shirley Rd To Junct Stanhope Rd	45	CWY14896	X	Excluded - to be reviewed
Stanhope Road Resurfacing	Stanhope Road: Grimston Rd To Hatfield Rd	45	CWY14816	X	Excluded - to be reviewed
Townsend Drive Thin Surfacing	Townsend Drive: Harpenden Rd Junct To Junct Waverley Dr	45, 47	CWY141000	X	Excluded - to be reviewed
<b>Schemes Deferred Until Later Years</b>					
Lancaster Road Thin Surfacing	Lancaster Road: Junct Sandpit Ln Junct Sandridge Rd	45, 47	CWY15493	P	Deferred from 2014-2015 to 2015-2016 to be reviewed
Bardwell Road Footway Works	Bardwell Road: Thorpe Rd To Junct Malthouse Court Project Location : Entire section	45, 49	FWY10007	P	Deferred from 2013-2014 to 2015-2016 to be reviewed
York Road Footway Works	York Road: Cul-de-sac Off Clarence Rd	45	FWY11004	P	Deferred from 2013-2014 to 2015-2016 to be reviewed
Kingsbury Avenue Thin Surfacing	Kingsbury Avenue: Junct Mount Pleasant To Junct Verulam Rd	45, 49	CWY12430	P	Deferred from 2014-2015 to 2016-2017 to be reviewed

## **Notes:**

Please see the accompanying Information Pack for more detailed notes.

**Road Description** - the text description of the section(s) of road included in the project; note that the project may not include the whole of the section(s) described.

**Divisions** – We include this to show all the divisions in which the scheme features as some schemes span two or more divisions.

**IWP Number** – Our reference number, unique to the individual scheme.

**Status** – the current status of the scheme:

C or W – scheme carrying over or a work-in-progress; usually a 2012/13 scheme that is continuing into 2013/14

S – Supported, a scheme included in the Draft IWP for 13/14

P – Preparation; a scheme included in the Draft FWP for further development

X – Excluded; a scheme in a previous draft of the programme but now removed; includes projects currently under review (see below).

Q – Supported – used to indicate additional supported schemes added to the programme later in the process.

I – Under investigation – used occasionally to indicate a scheme that could proceed under certain circumstances but is not yet certain to go ahead.

**Projects Currently Under Review or Excluded** – We have included this section to show you projects that were included in one of the previous drafts but that have now been dropped, shelved or postponed beyond the current programme. Many of these schemes will have been excluded because the works have been completed under another programme or are no longer needed for some other reason. Some have been excluded from the 14/15 FWP as part of the consolidation process. This is discussed in more detail in the Information Pack.

**Works in Progress** – a number of schemes on the 12/13 IWP will start in 2012/13 and be completed in 2013/14. Some have already been identified and are included in the list with a 'W' status. More will be identified over the next few months as delivery progresses and will be added to the 13/14 IWP that goes to Cabinet in March.