

Integrated Works Programme 2013-2014 Cabinet

Eastern Herts & Lea Valley

Broxbourne

Scheme Delivery Plan

70 schemes

Maintenance

A Road Programme

Charlton Way Surface Dressing Hoddesdon	Hoddesdon South	Charlton Way: Conduit Lane North To Haslewood Rbt; Charlton Way: Haslewood Rbt South To Conduit Lane Slip Road Sections: A1170/100/101	ARP13086	S
Dinant/Hoddesdon Link Road Surface Dressing Hoddesdon	Hoddesdon South	Dinant Link Road: Eastbd C/way -amwell St Rbt To Essex Rd; Hoddesdon Link Road: From A10 Hoddesdon Rbt East To Amwell Street Rbt; Hoddesdon Link Road: From Amwell Street Rbt West To A10 Hoddesdon Rbt; Dinant Link Road: Westbound C/way To Amwell Street Rbt Road Sections: A10/335/338 A1170/140/141	ARP12127	W
High Road Localised Patching Turnford	Flamstead End And Turnford	High Road: Rbt To End Of Dual Carriage Way; High Road: Start Of Dual To Rbt Road Sections: A1170/40/41	ARP13123	S
Hoddesden Bypass Surface Dressing Turnford	Flamstead End And Turnford, Hoddesdon South	A10 Northbound: Baas Hill Bridge To North Hoddesdon Link Rbt; A10 Northbound: North Of Turnford Roundabout To Baas Hill Road Sections: A10/351/357	ARP13128	S
Turnford Link Road Surface Dressing Turnford	Flamstead End And Turnford	Turnford Link Road: A10 Rbt To High Road Turnford Rbt; Turnford Link Road: High Road Turnford Rbt To A10 Rbt Road Sections: A10/370/371	ARP13074	S
Ware Road Surface Dressing Hailey	Hoddesdon North, Ware South	Ware Road: Hailey Ln Rbt-n'th Bdy No 376(brox Bdy); Ware Road: North Bdy Hse No 376 (brox Bdy) To 40 Signs; Ware Road: Southb'd C/way - A414 Rbt To End Dual; Ware Road: Speed Signs North To Start Dual C/way; Ware Road: Start Dual C/way Northb'd To A414 Rbt Road Sections: A1170/190/310/320/330/331	ARP12122	W
Winston Churchill Way Surface Dressing Cheshunt	Waltham Cross	Winston Churchill Way: A10 Rbt To Monarchs Way Rbt; Winston Churchill Way: Monarchs Way Rbt To A10 Rbt Road Sections: A121/90/91	ARP13127	S

Bridge Programme

Langton Road Bridge (Joints Only) HCC No. 1455 Hoddesdon	Hoddesdon South	Hoddesdon Link Road: From Amwell Street Rbt West To A10 Hoddesdon Rbt Road Sections: A10/338	BRG12013	S
Small Lea Bridge HCC No. 52 Waltham Cross	Waltham Cross	Station Road: Queens Dr (end Dual)to Cty Bdy (bridge) Road Sections: A121/110	BRG11006	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 1 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Eastern Herts & Lea Valley

Broxbourne

Scheme Delivery Plan

70 schemes

Maintenance

Local Carriageway

Baas Hill/Bell Lane Resurfacing Broxbourne	Hoddesdon South	Baas Hill: Bell Lane To 40mph Speed Limit; Bell Lane: High Road To Baas Lane Road Sections: 1U328/10 1U338/10	CWY13630	S
Burton Lane Surface Dressing Goffs Oak, Cheshunt	Goffs Oak And Bury Green	Burton Lane: Between No 480 & 482 Goffs Lane; Burton Lane: Goffs Lane To St James Road/rags Lane Road Sections: 1U37/10/20	CWY13528	S
Cheshunt Wash Major Patching Cheshunt	Cheshunt Central	Cheshunt Wash: Cunningham Road To Rbt(b156) Halfhide La Road Sections: B176/40	CWY13084	S
Church Lane Surface Dressing Cheshunt	Cheshunt Central, Goffs Oak And Bury Green	Church Lane: Great Cambridge Rd To High St Road Sections: C54/8	CWY15105	S
Churchgate Rd/Flamstead End Rd Localised Patching Cheshunt	Flamstead End And Turnford, Goffs Oak And Bury Green	Flamstead End Road: Church Lane To Brookfield Lane; Churchgate Road: Goffs Lane To Church Lane Road Sections: B156/290/300	CWY13595	S
Dig Dag Hill/Hammondstreet Rd Local Resurf & Surface Dress Cheshunt	Flamstead End And Turnford, Goffs Oak And Bury Green	Hammond Street Road: Argent Way Roundabout To Markham Road Roundabout; Hammond Street Road: Dig Dag Hill To Argent Way Roundabout; Dig Dag Hill: Holbeck Lane To Peakes Lane; Hammond Street Road: Markham Road Rbt To Richardson Crescent Rbt; Hammond Street Road: Richardson Crescent Rbt To Newgate Street Road Road Sections: C54/30/34/38/44/48	CWY14866	S
Duke Street Resurfacing Hoddesdon	Hoddesdon North, Hoddesdon South	Duke Street: Right Turn Spur Onto Burford Street; Duke Street: Ware Road Rbt To Stanstead Road Road Sections: 1U347/10/20	CWY13491	S
Essex Road Resurfacing Hoddesdon	Hoddesdon North, Hoddesdon South	Essex Road: Dinant Link Road Roundabout To Pindar Rd (east); Essex Road: Pindar Road To Rattys Lane Roundabout Project Location : Canal Bridge To Foot Of Rail Bridge Ramp Road Sections: C137/10/15	CWY14861	S
Essex Road Thin Surfacing Hoddesdon	Hoddesdon North, Hoddesdon South	Essex Road: Burford St To Stortford Rd; Essex Road: Service Road For Houses 2 To 20; Essex Road: Service Road For Houses 30 To 60 Road Sections: 1U693/10/20/30	CWY13754	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 2 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Eastern Herts & Lea Valley

Broxbourne

Scheme Delivery Plan

70 schemes

Maintenance

Local Carriageway

Fern Close Thin Surfacing Broxbourne	Hoddesdon South	Fern Close: Cozens Lane East To End Road Sections: 1U602/10	CWY13749	S
Gordon Road/Lea Road Localised Patching Waltham Abbey	Waltham Cross	Gordon Road: Lea Road To End Of Road (end Of Kerbs); Lea Road: Station Road To Access By Unit 4 Road Sections: 1U862/10 1U863/10	CWY13753	S
Hailey Lane Surface Dressing Hailey, Hoddesdon	Hoddesdon North, Ware South	Hailey Lane: 90m West Of Footpath 19 To Galley Hall Ph; Hailey Lane: B1197 London Road To 90m West Of Footpath 19; Hailey Lane: Brox Bdy (galley Hall Ph) To Ware Rd Rbt Road Sections: C53/10/110/20	CWY14895	S
High Road Thin Surfacing Wormley	Hoddesdon South	High Road: Junction From Main Road Opp House 11; High Road: Service Road Fronting Houses 23 To 3 Road Sections: 1U1062/10/20	CWY13568	S
High Street/Conduit Lane Localised Patching Hoddesdon	Hoddesdon South	High Street: Brocket Road To Conduit Lane; Conduit Lane: High St To Charlton Way Road Sections: 1U324/5 1U864/10	CWY13582	S
Longfield Lane Local Resurf and Surface Dress Cheshunt	Flamstead End And Turnford	Longfield Lane: B156 Brookfield La To Mini Rbt Opp 122; Longfield Lane: Mini Rbt To Holbeck Lane Road Sections: C54/10/20	CWY14869	S
Macers Lane/Home Close Thin Surfacing Wormley	Flamstead End And Turnford	Home Close: Macers Lane To End; Macers Lane: Pumping Station To High Road; Macers Lane: Side Of House 63 Road Sections: 1U417/10 1U433/10/20	CWY13690	S
Mayo Close Carriageway Recycling Rosedale, Cheshunt	Flamstead End And Turnford	Mayo Close: Off Whitefields Road To O/s No 57 Road Sections: 1U178/10	CWY12587	S
Newgatestreet Road Surface Dressing Goffs Oak, Cheshunt	Flamstead End And Turnford, Goffs Oak And Bury Green	Newgatestreet Road: Cuffley Hill To Hammond Street Road Road Sections: 1U200/10	CWY13799	S
Pine Close Thin Surfacing Churchgate, Cheshunt	Cheshunt Central	Pine Close: Nos 270 - 310 Great Cambridge Road; Pine Close: O/s Nos 8 - 1 Road Sections: 1U228/10/20	CWY13760	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 3 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Eastern Herts & Lea Valley

Broxbourne

Scheme Delivery Plan

70 schemes

Maintenance

Local Carriageway

Richmond Close Thin Surfacing Cheshunt	Goffs Oak And Bury Green	Richmond Close: Off Dewhurst Road R/o Nos 1 - 6; Richmond Close: Off Dewhurst Road R/o Nos 19 - 14 Road Sections: 1U242/10/20	CWY13623	S
Roman Street Localised Patching Hoddesdon	Hoddesdon South	Roman Street: Burford Street To North Road Road Sections: 1U476/10	CWY13688	S
Rosehill Close Thin Surfacing Hoddesdon	Hoddesdon South	Rosehill Close: No40 Rosehill To Opp Nos 190-192 Lord St; Rosehill Close: Opp No172 Lord St To Opp Nos 4-6 Rosehil; Rosehill Close: Rear Of No205 To Front Of 30 Rosehill Cl Road Sections: 1U477/10/20/30	CWY13689	S
Rowlands Fields Localised Patching Cheshunt	Cheshunt Central	Rowlands Fields: Clarendon Road To End Outside No7 Road Sections: 1U1005/10	CWY15122	S
Ware Road Thin Surfacing Hoddesdon	Hoddesdon North	Forres Close: Opp Nos 7-8 To The Drive; Ware Road: Service Road From No 130 To The Drive; Ware Road: Service Road From The Drive To No 168; Ware Road: Service Road Nos 92 - 110; The Drive: Ware Road To Ditchfield Road Road Sections: 1U388/10 1U395/10 1U855/10 1U856/10 1U857/10	CWY13795	S
Wentworth Cottages Localised Patching Broxbourne	Hoddesdon South	Wentworth Cottages: Cozens Lane West To Cottages Access Road; Wentworth Cottages: Oval No 20 Round To No 1 Road Sections: 1U586/10/20	CWY13741	S
Westlea Close/Elgin Road Localised Patching Wormley	Flamstead End And Turnford	Elgin Road: End To Westlea Road; Westlea Close: End To Westlea Road Road Sections: 1U390/10 1U526/10	CWY13745	S
Winterscroft Road Thin Surfacing Hoddesdon	Hoddesdon South	Winterscroft Road: Loop Around Playground Opp No 61; Winterscroft Road: Opp No 61 To No 42 Road Sections: 1U534/10/20	CWY13735	S
<u>Local Drainage</u>				
Baas Lane Drainage Works Broxbourne	Hoddesdon South	Baas Lane: Bell Lane To Park Lane Opp Norris Grove Project Location : Bell Lane To Park Lane Road Sections: 1U330/10	DRN12002	C

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 4 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Eastern Herts & Lea Valley

Broxbourne

Scheme Delivery Plan

70 schemes

Maintenance

Local Drainage

Hammondstreet Road Drainage Works Hammond Street, Cheshunt	Flamstead End And Turnford, Goffs Oak And Bury Green	Hammond Street Road: Dig Dag Hill To Argent Way Roundabout Road Sections: C54/34	DRN13034	W
High Street Drainage Works_BR Waltham Cross	Waltham Cross	High Street: Cheshunt Link Rbt To Railway Bridge Road Sections: B176/3	DRN13009	W
Hoddesdon Link Road Drainage Works Hoddesdon	Hoddesdon South	A10 Northbound: Baas Hill Bridge To North Hoddesdon Link Rbt; A10 Hoddesdon Roundabout: Hoddesdon Interchange Roundabout; A10 Offslip: Northbound Offslip For Hoddesdon Interchng; A10 Northbound: Northbound Onslip From Hoddesdon Interchange Road Sections: A10/337/341/345/357	DRN11010	W
Little Pipers Close Drainage Works Goffs Oak, Cheshunt	Goffs Oak And Bury Green	Little Pipers Close: Jones Road To End Road Sections: 1U171/10	DRN14002	W
Rye Road Drainage Works Hoddesdon	Hoddesdon North	Rye Road: Stanstead Road To New River Bridge Road Sections: 1U484/10	DRN13041	W
Windmill Lane Drainage Works Cheshunt	Cheshunt Central	Windmill Lane: Turners Hill To River Bridge Road Sections: 1U311/10	DRN12034	W

Local Footway

Andrews Lane Footway Works Rosedale, Cheshunt LTP2 Indicators Primary: Footway Condition	Flamstead End And Turnford, Goffs Oak And Bury Green	Andrews Lane: Rosedale Way To Church Lane Road Sections: 1U8/20	FWY09040	S
Forest Road/Niagara Close Footway Works Cheshunt	Cheshunt Central	Forest Road: East Bdy Of 41 To Turners Hill; Niagara Close: Roundmoor Dr To End Road Sections: 1U101/10 1U697/10	FWY11024	S
High Road Footway Works Broxbourne	Hoddesdon South	High Road: Rbt To High Road / Station Road Junction Project Location : West Side, Bell Lane To Ashbourne Road Road Sections: A1170/70	FWY11007	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 5 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Eastern Herts & Lea Valley

Broxbourne

Scheme Delivery Plan

70 schemes

Maintenance

Local Footway

Millcrest Road Footway Reconstruction Goffs Oak, Cheshunt	Goffs Oak And Bury Green	Laburnum Way: Millcrest Road To End; Millcrest Road: Newgatestreet Road To Robinson Avenue Road Sections: 1U186/10 1U884/10	FWY13030	S
--	--------------------------	---	----------	---

Local Road Projects

Theobalds Lane Carriageway Works Cheshunt	Waltham Cross	Great Cambridge Road: College Road To Lieutenant Ellis Way Rbt; Theobalds Lane: Gt Cambridge Rd To Crossbrook St Project Location : Works To Edge Of Road By Ditch, East Of The A10 Road Sections: 1U295/10 A10/383	LRM04668	W
Comments	Project Description: Limited area of works, not general resurfacing. Edge of road is subsiding into drainage ditch and needs to be shored up to prevent failure			
LTP2 Indicators	Primary: Unclassified Road Condition			

Integrated Transport Programme

Integrated Transport Programme

Bell Lane Speed Compliance Measures Broxbourne	Hoddesdon South	Bell Lane: High Road To Baas Lane Road Sections: 1U338/10	ITP13069	S
Comments	Project Description: Investigation into speed reducing measures on Bell Lane			
LTP2 Indicators	Primary: Speed Limit Compliance			
Conduit Lane Zebra Crossing Hoddesdon	Hoddesdon South	Conduit Lane: High St To Charlton Way Road Sections: 1U864/10	ITP13067	S
Comments	Project Description: Zebra crossing between Asda and Sainsbury			
LTP2 Indicators	Primary: Accessibility (difficult to travel to a local hospital)			
Hoddesdon Town Centre Enhancement Scheme Hoddesdon	Hoddesdon South	Brewery Road: Burford Street To Car Park Roundabout; Amwell Street: High Street To A10 Rbt; Burford Street: High Street To Dinant Link; High Street: Lord Street To Amwell Street Road Sections: 1U324/15/20 1U348/10 1U358/10	ITP13068	S
Comments	Project Description: Study to investigate feasibility of one way system on Amwell Street, Bell Lane, Brewery Road and install pedestrian crossing by clock tower.			
LTP2 Indicators	Primary: Accessibility (difficult to travel to a local hospital) Other: Cycling Trips			

Integrated Works Programme 2013-2014 Cabinet

Eastern Herts & Lea Valley

Broxbourne

Scheme Delivery Plan

70 schemes

Integrated Transport Programme

Integrated Transport Programme

SRTS St Augustine's RC Primary School Hoddesdon	Hoddesdon South	Lampits: Charlton Way To Junction By Hse No 84; Haslewood Avenue: Junction By Burford Place To Brewery Road Road Sections: 1U410/30 1U427/10	ITP13042	S
--	-----------------	--	----------	---

Traffic and Information Systems

Automatic Traffic Counters 2013/14	BROXBOURNE (District wide), DACORUM (District wide), EAST HERTS (District wide), HERTSMERE (District wide), NORTH HERTS (District wide), ST ALBANS (District wide), STEVENAGE (District wide), THREE RIVERS (District wide), WATFORD (District wide), WELWYN HA	Broxbourne: Broxbourne Area; Dacorum: Dacorum Area; East Herts: East Herts Area; Hertsmere: Hertsmere Area; North Herts: North Herts Area; St Albans: St Albans Area; Stevenage: Stevenage Area; Three Rivers: Three Rivers Area; Watford: Watford Area; Welwyn Hatfield: Welwyn Hatfield Area Road Sections: BR/0 DA/0 EH/0 HE/0 NH/0 SA/0 ST/0 TR/0 WA/0 WH/0	TIS13004	S
Cuffley Hill/Nr Jones Road S490 Signal Refurbishment Goffs Oak, Cheshunt	Goffs Oak And Bury Green, Hatfield Rural	Cuffley Hill: East Side Of No 81 To Goffs Lane Road Sections: B156/210	TIS13044	S
Electronic Bus Info Screen Project Broxbourne	Cheshunt Central, Flamstead End And Turnford, Goffs Oak And Bury Green, Hatfield Rural, Hatfield South, Hoddesdon South, St Andrew's, St. Albans North, St. Albans South, Waltham Cross, Ware North, Ware South	College Road: A10 Gt.cambridge Rd To Old Pond Rbt; High Street: Cadmore Lane To Cunningham Rd; Holywell Hill: Central Island To Griffiths Way Rbt; Station Approach: Centre Of Eleanor Cross Road Bridge To Eleanor Cro; High Road: Cozens Ln Rbt To Bell Ln Rbt; High Road: Dual Carriageway To Slipe Lane; Cuffley Hill: East Side Of No 81 To Goffs Lane; St Albans Road West: Eastb'd Dual C/way To Comet Way Rbt; Rosedale Way: Hornbeam Way To Peakes Way Rbt; High Road: Junc Station Rd To Junc St Catherines Rd; High Oaks: Junct Green Ln To Junct Sparrowsick Ride; Cromwell Road: Junct Jeffries Rd To Junct Beechfield Rd; Goffs Lane: Newgate Street Road To Rosedale Way Rbt; Turners Hill: No 2 Turners Hill To The Old Pond Rbt; High Road: Rbt To High Road / Station Road Junction; Mill Road: Roundabout Railway St To Rbt Ware Road; High Road: Start Of Dual To Rbt; Turners Hill: The Old Pond Rbt Road Sections: 1U248/30 1U791/10 3U556/20 3U668/10 6U320/10 A1057/86 A1170/41/50/57/70/80 A5183/251 B156/210/220 B176/30/7 B198/20/30	TIS13016	W

Integrated Works Programme 2013-2014 Cabinet

Eastern Herts & Lea Valley

Broxbourne

Scheme Delivery Plan

70 schemes

Integrated Transport Programme

Traffic and Information Systems

Goffs Ln/Nr Churchgate (Scout Hut) S476 Signal Refurbishment Rosedale, Cheshunt	Goffs Oak And Bury Green	Goffs Lane: Flamstead End Relief Road To Churchgate Road Sections: B156/280	TIS13042	S
Goffs Ln/O/S Goffs School S475 Signal Refurbishment Rosedale, Cheshunt	Goffs Oak And Bury Green	Goffs Lane: Flamstead End Relief Road To Churchgate Road Sections: B156/280	TIS13043	S
Great Cambridge Rd/Church Rd S658 Signal Refurbishment Cheshunt	Cheshunt Central, Flamstead End And Turnford, Goffs Oak And Bury Green	Great Cambridge Road: Brookfield Ln Footbridge To Church Lane; Great Cambridge Road: Church Lane South To College Road; Great Cambridge Road: Church Lane To Brookfield Ln Footbridge; Church Lane: Churchgate Road To A10; Great Cambridge Road: College Road To Church Lane; Church Lane: Great Cambridge Rd To High St Road Sections: A10/368/369/377/378 C54/4/8	LGH11017	S
Great Cambridge Rd/College Rd S657 Signal Refurbishment Churchgate, Cheshunt	Goffs Oak And Bury Green	College Road: A10 To Cromwell Avenue Road Sections: C164/10	TIS13014	S
Great Cambridge Rd/College Rd S657 Signal Refurbishment Cheshunt	Cheshunt Central, Goffs Oak And Bury Green, Waltham Cross	College Road: A10 Gt.cambridge Rd To Old Pond Rbt; Great Cambridge Road: Church Lane South To College Road; Great Cambridge Road: College Road To Church Lane; Great Cambridge Road: College Road To Lieutenant Ellis Way Rbt; Great Cambridge Road: Lieutenant Ellis Way To College Road Road Sections: A10/377/378/383/384 B198/20	LGH11016	C
Great Cambridge Rd/Nr Kilsmore La S659 Signal Refurbishment Cheshunt	Cheshunt Central, Goffs Oak And Bury Green	Great Cambridge Road: Brookfield Ln Footbridge To Church Lane; Great Cambridge Road: Church Lane To Brookfield Ln Footbridge Road Sections: A10/368/369	TIS13045	S
High Rd Nr Church La S129 Signal Refurbishment Wormley	Hoddesdon South	Church Lane: White Stubbs Lane To A1170 High Road Road Sections: C56/310	TIS13013	S
High Rd/Nr Church St S129 Signal Refurbishment Turnford	Flamstead End And Turnford, Hoddesdon South	High Road: Dual Carriageway To Slipe Lane; High Road: Slipe Lane To Cozens Lane Roundabout Road Sections: A1170/50/52	LGH10033	C
High St/Nr Conduit Lane S131 Signal Refurbishment Hoddesdon	Hoddesdon South	High Street: Brocket Road To Conduit Lane Road Sections: 1U324/5	LGH11014	C

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 8 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Eastern Herts & Lea Valley

Broxbourne

Scheme Delivery Plan

70 schemes

Integrated Transport Programme

Traffic and Information Systems

Real Time Passenger Information Delivery	BROXBOURNE (District wide)	Broxbourne: Broxbourne Area Road Sections: BR/0	TIS13011	S
Turners Hill/Nr Windmill Lane S191 Signal Refurbishment Cheshunt	Cheshunt Central	Turners Hill: Old Pond Rbt To Junc Blindmans Lane Road Sections: B176/10	TIS13040	S
Turners Hill/Windmill Ln S473 Signal Refurbishment Cheshunt	Cheshunt Central	Turners Hill: Old Pond Rbt To Junc Blindmans Lane; Windmill Lane: Turners Hill To River Bridge Road Sections: 1U311/10 B176/10	TIS13041	S

Safety & Movement

Accident Reduction

A10 College Road Junction Casualty Reduction Proposals Cheshunt LTP2 Indicators Primary: Total Killed and Seriously Injured Other: Total Slight Casualties	Cheshunt Central, Goffs Oak And Bury Green, Waltham Cross	College Road: A10 Gt.cambridge Rd To Old Pond Rbt; College Road: A10 To Cromwell Avenue; Great Cambridge Road: Church Lane South To College Road; Great Cambridge Road: College Road To Church Lane; Great Cambridge Road: College Road To Lieutenant Ellis Way Rbt; Great Cambridge Road: Lieutenant Ellis Way To College Road Road Sections: A10/377/378/383/384 B198/20 C164/10	SAR13011	I
A10/A121 Roundabout Casualty Reduction Proposals Phase 2 Cheshunt LTP2 Indicators Primary: Total Killed and Seriously Injured Other: Total Slight Casualties Other: Children Killed and Seriously Injured	Goffs Oak And Bury Green, Waltham Cross	Lieutenant Ellis Way: A10 Great Cambridge Road To Broom Hills Roundabout; Winston Churchill Way: A10 Rbt To Monarchs Way Rbt; A10 Flamstead End Roundabout: At Winston Churchill Way/lieutenant Ellis Way; Lieutenant Ellis Way: Broom Hills Roundabout To A10 Great Cambridge Road; Great Cambridge Road: College Road To Lieutenant Ellis Way Rbt; Great Cambridge Road: Lieutenant Ellis Way To College Road; Great Cambridge Road: M25 Junction 25 To Winston Churchill Way Rbt; Winston Churchill Way: Monarchs Way Rbt To A10 Rbt; Great Cambridge Road: Winston Churchill Way Rbt South To M25 Jct 25 Road Sections: A10/383/384/388/389/390 A121/90/91 B198/16/17	SAR08041	S

Integrated Works Programme 2013-2014 Cabinet

Eastern Herts & Lea Valley

Broxbourne

Scheme Delivery Plan

70 schemes

Safety & Movement

Accident Reduction

High Street nr Hedworth Avenue Casualty Reduction Proposals	Waltham Cross Waltham Cross	Winston Churchill Way: A10 Rbt To Monarchs Way Rbt; High Street: Cheshunt Link Rbt To Railway Bridge; Monarchs Way: Cheshunt Link Roundabout To Eleanor Cross Rd Round; Monarchs Way: Eleanor Cross Rd Roundabout To Cheshunt Link Round; Swanfield Road: High Street To Central Avenue; Winston Churchill Way: Monarchs Way / High Street Rbt; Winston Churchill Way: Monarchs Way Rbt To A10 Rbt; Sturlas Way: Park Lane To Cheshunt Link Roundabout Project Location : B176 Waltham Cross Est 52m South Of J/w Hedworth Avenue No 30 Road Sections: 1U283/10 1U721/10 A121/30/31/35/90/91 B176/3	SAR12002	C
---	--------------------------------	---	----------	---

Eastern Herts & Lea Valley

East Herts

Scheme Delivery Plan

125 schemes

Maintenance

A Road Programme

Amwell Hill/London Road/Pepper Hill Surface Dressing	Ware South Great Amwell	London Road: C43 Lower Road To Hall Carpark (next To House 140); Pepper Hill: End Dual C/way Northb'd To Madgeways Ln; London Road: Hall Car Park To A119 Mini Roundabout; Amwell Hill: U184 Madgeways Ln To C43 Lower Rd Road Sections: A1170/345/350/360/370	ARP13124	S
Baldock Road Surface Dressing	Braughing Buntingford	Baldock Road: By-pass To U59 Road Sections: A507/30	ARP16019	S
Dunmow Road Surface Dressing	Bishop's Stortford East Bishops Stortford	Dunmow Road: 30mph Signs Nr Shortcroft To Essex Plate; Dunmow Road: Parsonage Ln Rbt To 30-mph Signs Road Sections: A1250/120/130	ARP11127	S
Gascoyne Way Major Patching	All Saints, St Andrew's Hertford	Gascoyne Way: B158 Rb To W End Of Plant Box By Petrol; Hertingfordbury Road: Cross Ln Rbt (junc A119); Hertingfordbury Road: Cross Ln Rbt Eastb'd To W End Plant Box; Gascoyne Way: W End Of Plant Box By Petrol To B158 Rb; Hertingfordbury Road: W End Of Plant Box To Cross Ln Rb Road Sections: A414/620/630/631/635/636	ARP15042	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 10 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Eastern Herts & Lea Valley

East Herts

Scheme Delivery Plan

125 schemes

Maintenance

A Road Programme

Harlow Road Surface Dressing Sawbridgeworth	Sawbridgeworth	Harlow Road: South Bdy Of Alston Oak To Rear Of 22 Falconers Pa Road Sections: A1184/8	ARP10205	W
Hatfield Road Surface Dressing Holwell	Hatfield Rural, Hertford Rural	Hatfield Road: 84m Before Waste Site To B195 Roundabout; Hatfield Road: Holwell Rbt To 84m Before Waste Site (district Bdy Road Sections: A414/520/524	ARP14002	W
Hertingfordbury Road Surface Dressing Hertford	Hertford Rural, St Andrew's	Hertingfordbury Road: 40 Mph Sign To Junc Campfield Rd Rbt; Hertingfordbury Road: Thieves Ln Rbt Eastb'd To 40 Mph Signs Road Sections: A414/570/580	ARP13118	S
Hooks Cross/Broadhall Way Local Resurf and Surface Dressing Watton At Stone	Broadwater, Hertford Rural	Broadhall Way: 158m North Of 3 Horseshoes Ph To Dual Carriageway; Hooks Cross: 40mph Signs To 158m North Of 3 Horseshoes Ph Acces; Hooks Cross: Watton Bypass Nw Rbt To 40mph Signs Hooks Cross Road Sections: A602/143/145/147	ARP13133	S
London Road Major Patching Bishops Stortford	Bishop's Stortford East	London Road: B1383 To Hock'l Traffic Lights Road Sections: A1060/20	ARP14085	S
North Road Localised Patching Hertford	All Saints, St Andrew's	North Road: B1000 Welwyn Rd/north Rd Rbt; North Road: Beane Rd Rbt Outside Br Station; North Road: Beane Rd Rbt To B1000 Rbt Road Sections: A119/140/150/160	ARP13126	S
Rush Green Link Road Surface Dressing Hertford	St Andrew's	Rush Green Link Road: Rush Green Rbt(a10 Inter) W To B1197 Rbt Road Sections: A414/701	ARP12024	S
Standon Road Surface Dressing Little Hadham	Bishop's Stortford Rural, Ware North	Standon Road: Albury End East To Spindle Hill; Standon Road: C34 Horse X To 3u154 Albury End Junction Road Sections: A120/40/50	ARP13085	S
Stanstead Abbots Bypass Surface Dressing Stanstead Abbots	Sawbridgeworth	Stanstead Abbots Bypass: Eastb'd On Slip From Roydon Rd; Stanstead Abbots Bypass: Westbound Off Slip To Roydon Rd Road Sections: A414/820/821	ARP09139	W
Station Road/Dane Street Resurfacing Bishops Stortford	Bishop's Stortford East, Bishop's Stortford West	Dane Street: Causeway Rbt To Station Rd O/s Falcon Ph; Station Road: Dane St Junc O/s Falcon Pub To South St; Station Road: Junc Opp 49 London Rd W To Dane St Road Sections: A1059/10/20 C126/10	ARP11184	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 11 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Eastern Herts & Lea Valley

East Herts

Scheme Delivery Plan

125 schemes

Maintenance

A Road Programme

Tonwell Bypass Local Resurfacing and Surface Dressing Tonwell	Hertford Rural	Tonwell Bypass: Junc C16 To Junc C31 Road Sections: A602/50	ARP13073	S
Ware Road Surface Dressing Hailey	Hoddesdon North, Ware South	Ware Road: Hailey Ln Rbt-n'th Bdy No 376(brox Bdy); Ware Road: North Bdy Hse No 376 (brox Bdy) To 40 Signs; Ware Road: Southb'd C/way - A414 Rbt To End Dual; Ware Road: Speed Signs North To Start Dual C/way; Ware Road: Start Dual C/way Northb'd To A414 Rbt Road Sections: A1170/190/310/320/330/331	ARP12122	W
Ware Road/Hertford Road Surface Dressing Hertford	All Saints, Ware South	Hertford Road: 30 Mph Sign Scotts Rd To Chadwell; Ware Road: 30mph Sign At A10 Viaduct To B1502 Rbt; Ware Road: Chadwell Junc To 30mph Sign A10 Viaduct Road Sections: A119/25/30/35	ARP13114	S
Watton At Stone By Pass Resurfacing Watton At Stone	Hertford Rural	Watton-at-stone Bypass: Rbt Junc C163 At Nw End Of Bypass Road Sections: A602/141	ARP15051	S

Bridge Programme

Ford Bridge HCC No. 71 Puckeridge	Braughing	Station Road: Gatesbury Access Track To Ford Street Road Sections: B1368/12	BRG11003	S
Hailey Interchange Joint Replacement HCC No. 1462&1463 Great Amwell	Ware South	A10 Roundabout: Roundabout For Ware Road/great Amwell Road Sections: A10/328	BRG14003	S
Hillside Bridge HCC No. 236 Buntingford	Braughing	Aspenden Road: C170 To Junc U255 The Street Road Sections: 3U20/10	BRG10008	S
Marsh Lane Culvert HCC No. 2164 Stanstead Abbotts	Sawbridgeworth	Marsh Lane: Roydon Road To End Road Sections: 3U1195/10	BRG11009	C
Rush Green Interchange Joint Replacement HCC No. 1467&1468 Hertford	All Saints, St Andrew's, Ware South	Rush Green Link Road: Rbt At Rush Green Interchange With A10 Road Sections: A414/705	BRG14004	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 12 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Eastern Herts & Lea Valley

East Herts

Scheme Delivery Plan

125 schemes

Maintenance

Bridge Programme

Wareside Bridge HCC No. 302 Wareside	Sawbridgeworth	Ware Road: 3u158 To Derestriction Sign Road Sections: B1004/120	BRG12004	C
---	----------------	--	----------	---

Local Carriageway

Amwell Lane Surface Dressing St Margarets	Ware South	Amwell Lane: Derestriction Near Meridian Way To Cautherly Ln U1; Lower Road: U183 Cautherly Ln To A1170 Road Sections: C43/140/150	CWY12499	W
Ashdene Road/White Stubbs Lane Surface Dressing Bayford	Hertford Rural	Ashdene Road: 30mph Signs To Bayford Rd 3u192; White Stubbs Lane: C54 Church Road To U17 Ashdene Road; Ashdene Road: White Stubbs Ln C56 To 30mph Signs Road Sections: 3U17/10/12 C56/210	CWY12536	W
Aspenden Road Local Resurfacing and Surface Dressing Buntingford	Braughing	Aspenden Road: C170 To Junc U255 The Street Road Sections: 3U20/10	CWY141031	S
Aston Lane Surface Dressing Aston	Hertford Rural	Aston Lane: C29 Stringers Lane To Benington Road / Broadwater Road Sections: 3U8/20	CWY13554	S
B1038 Nr Hare Street Surface Dressing Great Hornead	Braughing	Hare St - Gt Hornead: Derestriction Sign To 30mph Sign; : Junc B1368 O/s Bee Hive Ph To Derest Road Sections: B1038/50/55	CWY12496	W
Barncroft Localised Patching Albury	Bishop's Stortford Rural	Barncroft: C15 To Flats Nos 13-15 Road Sections: 3U93/10	CWY13328	S
Barwick Lane Surface Dressing Barwick	Ware North	Barwick Lane: C39 Barwick To Junc U138 Latchford Road Sections: C36/10	CWY13522	S
Beane Road Surface Dressing Hertford	All Saints	Beane Road: North Rd Rbt To East To Junc Molewood Rd Road Sections: 3U480/10	CWY11765	W
Beggarmans Lane Surface Dressing Puckeridge	Braughing	Beggarmans Lane: C95 To End Road Sections: 3U133/10	CWY14815	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 13 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Eastern Herts & Lea Valley

East Herts

Scheme Delivery Plan

125 schemes

Maintenance

Local Carriageway

Birch Green Surface Dressing Birch Green, Hertford	Hertford Rural	Birch Green: 30mph Sign To Derest; Birch Green: C152 To 30 Mph Sign Road Sections: 3U185/10/20	CWY13503	S
Blind Lane/Mill Lane Surface Dress Ardeley	Braughing, Hertford Rural	Mill Lane: B1037 By Cromer Mill To U52 Blind Lane; Blind Lane: B1037 Hare Street To Mill Lane; Blind Lane: Mill Lane To C14 Ardeley Village Road Sections: 3U52/10/20 3U60/10	CWY071242	W
Bockings Surface Dressing Walkern	Hertford Rural	Bockings: U49 To U1091 Road Sections: 3U1159/10	CWY15148	S
Bowlers Mead Thin Surfacing Buntingford	Braughing	Bowlers Mead: U1006 To End Road Sections: 3U1086/10	CWY13685	S
Bridge Street Resurfacing Bishops Stortford	Bishop's Stortford East, Bishop's Stortford West	Bridge Street: North Street East To The Causeway Road Sections: 3U291/10	CWY13809	S
Broken Green Lane/Frogs Hall Lane Surface Dressing Wellpond Green	Ware North	Frogs Hall Lane: U136 To A120 (stortford Rd); Broken Green Lane: U136 To End Road Sections: 3U1014/10 3U137/10	CWY14249	S
Brookfield Lane/Ford Lane Surface Dressing Aston	Hertford Rural	Brookfield Lane: Spur At Junc 3u257; Ford Lane: U268 Brookfield Lane To C30 Walkern Rd Road Sections: 3U257/10 3U268/30	CWY13531	S
Buntingford Road to Hay Street Surface Dressing Puckeridge	Braughing	Buntingford Road: A10 Roundabout To Wickham Hill; Wickham Hill: Buntingford Road To Gatesbury Access Track; Green End: Ford Street To Quinbury Farm Track; Station Road: Gatesbury Access Track To Ford Street Road Sections: B1368/12/15/5/8	CWY14014	S
Church Hill/Vicarage Causeway Thin Surfacing Hertford Heath	Ware South	Vicarage Causeway: B1197 To U13; Vicarage Causeway: B1197 To U886 S Of War Memorial; Church Hill: B1197 To Vicarage Cwsy; Church Hill: Church Hill-sth Of Green-to Mt Pleasant Road Sections: 3U13/10/40 3U886/10/20	CWY13498	S
Church Lane Localised Patching Much Hadham	Bishop's Stortford Rural	Oudle Lane: Ford C39 To B1004 Nr Bull Pub; Church Lane: Island Oudle Ln Junctr (spur) Road Sections: 3U146/20/30	CWY13675	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 14 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Eastern Herts & Lea Valley

East Herts

Scheme Delivery Plan

125 schemes

Maintenance

Local Carriageway

Church Lane/Channocks Lane Surface Dressing Highwyh, Gilston	Sawbridgeworth	Church Lane: U172 By Church Cottages To Bridleway 6 Home Wood; Channocks Lane: U172 To Farm Road Sections: 3U23/10 3U878/10	CWY141014	S
Clay End Road Surface Dressing Clay End, Walkern	Hertford Rural	Clay End Road: U49 To End (through W.p.farm To Fpath) Road Sections: 3U50/20	CWY11483	W
Coltsfoot Surface Dressing Anstey	Braughing	Coltsfoot: U1 To End Of Metalled Surface Road Sections: 3U69/10	CWY14243	S
Cozens Road Thin Surfacing Ware	Ware North, Ware South	Cozens Road: Junct Barley Ponds Rd To Junct Elder Rd Road Sections: 3U662/10	CWY15158	S
Crescent Road Thin Surfacing Bishops Stortford	Bishop's Stortford East	Crescent Road: London Road To Warwick Road Road Sections: 3U316/10	CWY13479	S
Crofters Thin Surfacing Sawbridgeworth	Sawbridgeworth	Crofters: West Road To Front Boundary Of House 38 Road Sections: 3U778/10	CWY15216	S
Cundalls Road Thin Surfacing Ware	Ware North	Cundalls Road: Between Houses 65 & 73 Cundalls Road; Cundalls Road: Opp 24 Fanhams Rd To Opp 44 Fanhams Road Road Sections: 3U670/10/20	CWY13638	S
Dane O'coys Rd/Whitehall Rd Local Resurface & Surface Dress Bishops Stortford	Bishop's Stortford East, Bishop's Stortford West	Whitehall Road: Barrells Down Rd Nw To Dane Ocoys Rd; Dane O'coys Road: Cricketfield Lane N To Whitehall Road Road Sections: 3U322/20 3U451/10	CWY081247	S
Ermine Street Surface Dressing Buntingford	Braughing	Ermine Street: One-way Section From A10 To Ermine St Road Sections: C170/5	CWY13521	S
Fanhams Hall Road Surface Dressing Ware	Sawbridgeworth, Ware North	Fanhams Hall Road: 30mph Signs To East Of Kingham Road; Fanhams Hall Road: Chevron Sign To 30mph Speed Signs; Fanhams Hall Road: East Of Kingham Road To 11 Coanwood Cottages; Fanhams Hall Road: Ehdc Bdy To Chevron Sign; Fanhams Hall Road: Junc Musley Hill E To Speed Limit Signs; Fanhams Hall Road: Speed Limit Signs To Ehdc Boundary Road Sections: C41/110/120/125/128/30/40	CWY13300	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 15 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Eastern Herts & Lea Valley

East Herts

Scheme Delivery Plan

125 schemes

Maintenance

Local Carriageway

Fanshaws Lane Localised Patching Brickendon	Ware South	Fanshaws Lane: C16 To End; Fanshaws Lane: Fronting No 10 To 16 Road Sections: 3U128/10/30	CWY13616	S
Frogs Hall Lane Surface Dressing Haultwick	Braughing	Frogs Hall Lane: U31 To End Road Sections: 3U1087/10	CWY14572	S
From U149 (nr Hoskins) To End Surface Dress High Wych, Gilston	Bishop's Stortford Rural	: U149(nr Hoskins) To End Road Sections: 3U78/10	CWY071253	W
Fulton Crescent Carriageway Recycling Bishops Stortford	Bishop's Stortford East	Fulton Crescent: Loop /junct At 187&177 Heath Row/ 2-36 Road Sections: 3U336/10	CWY12371	S
Grantham Gardens Thin Surfacing Ware	Ware South	Grantham Gardens: Cul-de-sac Opp No 42 King Edwards Rd; Grantham Gardens: Cul-de-sac To Section Fronting Nos 1-16 Road Sections: 3U684/10/20	CWY13640	S
Great Hadham Road / Winding Hill Surface Dress Bishops Stortford LTP2 Indicators Primary: Non-Principal Classified Road Condition	Bishop's Stortford Rural, Bishop's Stortford West	Great Hadham Road: 150m West Of Boat 21 To 105m West Of Bway 20; Great Hadham Road: 277m Ne Of Grange House To 150m West Of Boat 21; Great Hadham Road: Bdy(150m E B/way Bury Grn) To 3u1404 Rbt; Great Hadham Road: C39 Danebridge To 277m Ne Of Grange House; Winding Hill: Derestriction Signs To The Grove Access; Winding Hill: Junct C15 To Derestriction Signs; Great Hadham Road: The Grove Access To C39 Danebridge Road Road Sections: B1004/220/230/235/240/250/260/810	CWY081029	W
Greenways Thin Surfacing Buntingford	Braughing	Greenways: B1038 Baldock Road To No 40; Old Baldock Road West: B1038 To End (stopped-up By House 1); Greenways: Loop From House No 40 Back To Hse No 40; Greenways: No 28 To End; Greenways: No 41 To End Road Sections: 3U1082/10/20/30/40 3U1356/10	CWY13378	S
Hailey Lane Surface Dressing Hailey, Hoddesdon	Hoddesdon North, Ware South	Hailey Lane: 90m West Of Footpath 19 To Galley Hall Ph; Hailey Lane: B1197 London Road To 90m West Of Footpath 19; Hailey Lane: Brox Bdy (galley Hall Ph) To Ware Rd Rbt Road Sections: C53/10/110/20	CWY14895	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 16 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Eastern Herts & Lea Valley

East Herts

Scheme Delivery Plan

125 schemes

Maintenance

Local Carriageway

Hay Street/Dassals Surface Dressing Braughing	Braughing	B1368: 120m N Of Sewage Works Road To 164m N Of Rose Mead; : 164m North Of Rose Meadow To Stonebury Fm Entrance; Hay Street: Quinbury Farm Track To 120m North Of Sewage Works ; : Stonebury Farm Entr To 30mph Sugns Road Sections: B1368/18/25/30/40	CWY15578	S
Hazelend Road/Gypsy Lane Surface Dressing Bishops Stortford	Bishop's Stortford East	Hazelend Road: Derestriction Signs North To Dist Bdy; Gypsy Lane: Junc Hazelend Rd E To River Stort (cty Bdy) Road Sections: 3U1201/10 C105/20	CWY12533	W
High Street/Windhill Resurfacing Bishops Stortford	Bishop's Stortford East, Bishop's Stortford West	Windhill: Bells Hill Rbt To King Street; High Street: King Street E To Traffic Lights Road Sections: B1004/850/860	CWY14209	S
High Wych Road Resurfacing High Wych	Bishop's Stortford Rural, Sawbridgeworth	High Wych Road: 30mph Signs To Junc C40 (1st Spur Rd); High Wych Road: High Wych Lane To Broadfields Road Sections: C161/100/30	CWY14383	S
Holders Lane Surface Dressing Aston End	Hertford Rural	Holders Lane: Long Lane (crown Pub) To Bridleway Road Sections: 3U1360/10	CWY12370	W
Kennedy Road Carriageway Reconstruction Dane End	Braughing	Kennedy Road: U114 To End Road Sections: 3U46/10	CWY14196	S
Kettle Green Lane Surface Dressing Much Hadham	Bishop's Stortford Rural	Kettle Green Lane: C39 To Bt Pole 3 +15m Road Sections: 3U74/20	CWY13514	S
King Street Localised Patching Bishops Stortford	Bishop's Stortford East, Bishop's Stortford West	King Street: Jct At 34 High St N To Hadham Rd Jct Road Sections: 3U359/10	CWY13564	S
Longmans Resurfacing Braughing	Braughing	Longmans: Green Ln (u1002) To Car Park Road Sections: 3U1012/10	CWY14877	S
Lower Clabdens Thin Surfacing Ware	Ware South	Lower Clabdens: Junc 37 Cromwell Rd E To Junc Cozens Rd Road Sections: 3U712/10	CWY14322	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 17 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Eastern Herts & Lea Valley

East Herts

Scheme Delivery Plan

125 schemes

Maintenance

Local Carriageway

Main Road/Winding Shott Surface Dressing Bramfield	Hertford Rural	Main Road: 30mph Signs To Holly Grove Road; Main Road: Bramfield Lane To 30mph Signs; Winding Shott: Bury Ln To Gobians Ln Junct; Main Road: Holly Grove Rd To Bury Ln Road Sections: C48/105/110/120/130	CWY13520	S
Mimram Road Resurfacing Hertford	St Andrew's	Mimram Road: Hertingfordbury Road To End By River Road Sections: 3U932/10	CWY13771	S
Nelson Road Thin Surfacing Bishops Stortford	Bishop's Stortford Rural	Nelson Road: London Road To Opp House 1; Nelson Road: 'merline' Southwards To House 12 Road Sections: 3U385/10/20	CWY13667	S
New Barns Lane Surface Dress Much Hadham	Bishop's Stortford Rural	New Barns Lane: B1004 Crossroads To New Barns Road Sections: 3U81/10	CWY081276	W
Northfield Rd/Reedings Wy/Cherry Gdns Thin Surfacing Sawbridgeworth	Sawbridgeworth	Marlands: Cul-de-sac Off Cherry Gdns; Reedings Way: Junct Opp 17 Lawrence Ave N To Nthfields; Northfield Road: Mini Rb E To Bdy 1 Reedings Way; Cherry Gardens: N Cul-de-sac/1-9/ent Opp 2 Northfield Road Sections: 3U772/10 3U801/10 3U805/10 3U810/10	CWY13591	S
Pegs Lane/Bullocks Lane Resurfacing Hertford	St Andrew's	Bullocks Lane: Horns Mill Rbt To Junc Pegs Ln/highfield Rd; Pegs Lane: Junc Bullocks Ln/morgans Rd To Hale Rbt; Pegs Lane: Rbt At Junc Hale Rd/ehdc Office; Horns Mill Road: Rbt Junc Bullocks Ln-west St-horns Mill Road Sections: B158/420/430/440/450	CWY14831	S
Perrywood Lane Surface Dressing Watton At Stone	Hertford Rural	Perrywood Lane: Church Lane To High Street; High Street: Perrywood Lane To Ware Road; Perrywood Lane: U66 To End Road Sections: 3U30/10 3U66/20/30	CWY12541	W
Sacombs Ash Lane Surface Dress Sawbridgeworth, Allens Green LTP2 Indicators Primary: Unclassified Road Condition	Bishop's Stortford Rural	Sacombs Ash Lane: U45 Allens Grn To Hse At End Road Sections: 3U79/20	CWY081236	W
School Lane/Brookfield/Wrights Orchard Thin Surfacing Aston	Hertford Rural	Wrights Orchard: Brookfield To Lamp Post 8; Wrights Orchard: Hammerhead For Houses 9 To 15; Brookfield: Sign To End No 55; Wrights Orchard: Spur For Houses 1-8; Wrights Orchard: Spur For Houses 18-25; School Lane: U53 Aston End Rd To Brookfield Sign Road Sections: 3U1068/10/20/30/40 3U1240/10 3U1241/10	CWY13680	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 18 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Eastern Herts & Lea Valley

East Herts

Scheme Delivery Plan

125 schemes

Maintenance

Local Carriageway

Slough Road Surface Dressing Sawbridgeworth, Allens Green	Bishop's Stortford Rural	Slough Road: U45(chaple) To End(cottages) Road Sections: 3U80/10	CWY12368	W
Springhall Road/Willow Mead/Bell Mead Thin Surfacing Sawbridgeworth	Sawbridgeworth	Springhall Road: 57 To 45 Springhall Rd; Bell Mead: Cul-de-sac Opp 6 Springhall Rd; Bell Mead: E Cul-de-sac /nos 10-8/snt Opp 15 Bell M; Springhall Road: Jct Opp 7 London Rd E Jct 55 Springhl Rd; Springhall Road: N Cul De Sac / Opp Nos 29 To 43; Willow Mead: Off Springhall Rd; Springhall Road: S Cul-de-sac/nos 28 - 34 Springhall Rd Road Sections: 3U1413/10 3U762/10/20 3U871/10/20/30/40	CWY13758	S
Stanstead Road/High Street Surface Dressing Hunsdon	Sawbridgeworth	High Street: 30 Mph To Hollandscroft; Stanstead Road: U180 Hunsdonbury Lane To 30mph Hunsdon Road Sections: B180/40/50	CWY15084	S
Stansted Road Major Patching Hertford LTP2 Indicators Primary: Non-Principal Classified Road Condition	All Saints	Stansted Road: A119 Ware Rd Rbt To 40mph Sgn Nr Plc Sta; Stanstead Road: Hamels Drive Rbt To Rush Green Rbt; Stanstead Road: Hamels Drive Roundabout; Stanstead Road: Industrial Estate Rbt To Hamels Dr Rbt; Stanstead Road: Industrial Estate Roundabout; Stanstead Road: West Side Of Island From Rush Green Rbt Road Sections: B1502/10/30/40/50/60/65	CWY12068	C
Stoneleigh Resurfacing Sawbridgeworth	Sawbridgeworth	Stoneleigh: From Opp House 25 Roseacres To End (house No 6) Road Sections: 3U819/10	CWY13586	S
Tatlers Lane Localised Patching Aston End	Hertford Rural, Shephall	Tatlers Lane: South From Tatlers Lane To Fp7 Aston Road Sections: 3U1477/10	CWY13532	S
The Old Coach Rd/Hertingfordbury Rd Surface Dressing Cole Green	Hertford Rural, St Andrew's	The Old Coach Road: 40mph E Of Birch Grn Rd To Deres W Of Birch Grn Rd; Hertingfordbury Road: A414 To Rear Of Boundary Of House 260; The Old Coach Road: Hertingfordbury Road To 40mph Signs (east Of Birch; Hertingfordbury Road: Mill Farm Access To A414 Roundabout; Hertingfordbury Road: Rear Bdy Of House 260 To Mill Farm Access Road Sections: C152/10/20/30/50/60	CWY12509	W
The Vineyard/Woodley Road Thin Surfacing Ware	Ware South	The Vineyard: Cul-de-sac Off Cozens Rd To End; Woodley Road: Junc 125 Cromwell Rd To Junc Cozens Rd Road Sections: 3U750/10 3U757/10	CWY13639	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 19 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Eastern Herts & Lea Valley

East Herts

Scheme Delivery Plan

125 schemes

Maintenance

Local Carriageway

Thorn Grove/Pine Grove Thin Surfacing Bishops Stortford	Bishop's Stortford East	Pine Grove: Junct At 12 Thorn Grove N To Warwick Rd; Thorn Grove: Junct Hallingbury Rd Ne To Pine Grove Ju Road Sections: 3U406/10 3U434/10	CWY14008	S
U877 West of Quarry Resurfacing Anstey	Braughing	: B1368 At Cave Gate Ne To C10 Anstey Project Location : From B1368 To Past Quarry Only Road Sections: 3U877/10	CWY15313	S
Upper Green/Orchard Road Surface Dressing Tewin	Hertford Rural	Upper Green: Lower Green To Tewin Hill; Upper Green: Tewin Hill To Orchard Road Nameplate; Orchard Road: Upper Green Road Name Change To C49 Hammer Green R Road Sections: C50/65/70/80	CWY14845	S
Walkern Road/High Street Localised Patching Watton At Stone	Hertford Rural	Walkern Road: High St Watton At Stone To Derest Signs; High Street: Mini Rbt C163 Ware Road To Derest Sign; High Street: Nsl Sign To A602 Road Sections: C163/20/30 C30/10	CWY13706	S
Warner Road Localised Patching Ware	Ware South	Warner Road: Junct Walton Rd West To End Road Sections: 3U752/10	CWY13641	S
Warren Lane Surface Dressing Cottered	Braughing	Warren Lane: B1037 To Spring Ln O/s Cottered Warren; Spring Lane: Cottered Warren To Ardeley Brook Road Sections: 3U67/20/30	CWY12502	W
Welwyn Road Resurfacing Hertford	St Andrew's	Welwyn Road: Junc North Rd To Thieves Lane Rbt Road Sections: B1000/10	CWY14839	S
Whempstead Road Surface Dressing Benington	Hertford Rural	Whempstead Road: Combs Wood Track To Hebing End; Whempstead Road: Whempstead Lane To Combs Wood Track Road Sections: C31/20/25	CWY12503	W
Windsor Drive Major Patching Hertford	St Andrew's	Windsor Drive: Welwyn Rd North To Junc Bramfield Rd Road Sections: 3U629/10	CWY10494	S
Woodlands/The Copse Thin Surfacing Bishops Stortford	Bishop's Stortford East	Woodlands: Junct 161 Parsonage Ln N To Hd C.d.s; The Copse: Nw Cul- de-sac /6-3 /ent At 7 Woodlands Road Sections: 3U1069/10 3U313/10	CWY13269	S

Integrated Works Programme 2013-2014 Cabinet

Eastern Herts & Lea Valley

East Herts

Scheme Delivery Plan

125 schemes

Maintenance

Local Carriageway

Wrigleys Lane Surface Dressing Colliers End	Ware North	Wrigleys Lane: A10 To End Road Sections: 3U82/10	CWY13331	S
--	------------	---	----------	---

Local Drainage

Anchor Street Drainage Works Bishops Stortford	Bishop's Stortford West	Anchor Street: Junct Station Rd S To Ent Training Colle Road Sections: 3U275/10	DRN11008	W
North Road Drainage Works Hertford	All Saints, St Andrew's	North Road: North Rd Rbt To Beane Rd Rbt(o/s Br Stn) Project Location : Outside Station Road Sections: A119/130	DRN09031	W
South Street Drainage Works Bishops Stortford	Bishop's Stortford East, Bishop's Stortford West	South Street: Havers Ln Juch To Station Rd Road Sections: B1529/20	DRN11007	W

Local Footway

Clifton Way Footway Works Ware	Ware North	Clifton Way: From Junct No 62 Milton Rd N To Kingsway Road Sections: 3U656/10	FWY13024	S
Ermine Street Footway Surface Treatment Buntingford	Braughing	Ermine Street: A.10 By-pass To 30mph Sign Road Sections: C170/10	FWY12040	S
Farquhar Street Footway Works Hertford	All Saints	Farquhar Street: Byde St To Duncombe Rd Road Sections: 3U517/10	FWY13016	S
Fishers Mead Footway Surface Treatment Puckeridge	Braughing	Fishers Close: Fishers Mead To End (cul-de-sac); Fishers Mead: U109 Park Lane To C36 Station Rd Road Sections: 3U211/10 3U212/10	FWY12038	S
Gilders Footway Works Sawbridgeworth	Sawbridgeworth	Gilders: Burnside N To Sayesbury Avenue; Gilders: Cul-de-sac Off Gilders (nos 48-45); Gilders: Cul-de-sac Off Gilders (nos 68-60); Gilders: Front Of Houses 58 To 50 Road Sections: 3F791/10 3U791/10/20/30	FWY12015	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 21 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Eastern Herts & Lea Valley

East Herts

Scheme Delivery Plan

125 schemes

Maintenance

Local Footway

Hadham Road Footway Works Bishops Stortford	Bishop's Stortford East, Bishop's Stortford West	Hadham Road: 30mph Signs To Nth Gate End (phone Box) Road Sections: A1250/20	FWY11005	C
Hampton Gardens Footway Works Sawbridgeworth	Sawbridgeworth	Hampton Gardens: Honeymeade To End; Honeymeade: Junction At Front Of House 14 To Hampton Gardens; Honeymeade: Off Harlow Road And Fronting Houses 14 To 24; Hampton Gardens: Turning Head At End Of Main Section Project Location : One Side Road Sections: 3U1436/10/20 3U795/20/30	FWY10023	S
Havers Lane Footway Reconstruction Bishops Stortford	Bishop's Stortford West	Havers Lane: Junct Cemetery Rd To South Rd Junct Project Location : West Side Elizabeth Rd To Benhooks Av Road Sections: 3U349/10	FWY13045	S
Old A10 Footway Works Thundridge	Ware North	Cambridge Road: A1170 Roundabout To C184 Anchor Lane; Cambridge Road: C184 Anchor Lane To Hazelwood Fm Works Access; Ermine Street: C39 Gore Lane To Labdens Lane; Ermine Street: Dowsetts Lane To A120 Roundabout; High Road: Hazelwood Fm Works Access To Pest House Lane; Ermine Street: Labdens Lane To Dowsetts Lane; Ermine Street: Pest House Lane To C39 Gore Lane Road Sections: C183/10/20/30/40/50/60/70	FWY12025	S
Rushen Drive Footway Works Hertford Heath, Hertford	Ware South	Rushen Drive: Mt Pleasant To End; Rushen Drive: U884 To End (new Development) Road Sections: 3U884/10/20	FWY13018	S
The Forebury Footway Works Sawbridgeworth	Sawbridgeworth	The Forebury: Fp 30 Between Sayes Gardens And Station Road; The Forebury: Knight St To Church Walk Road Sections: 3F872/10 3U872/10	FWY13017	S

Integrated Transport Programme

Integrated Transport Programme

Bishops Stortford Rail Station Cycle Parking	EAST HERTS (District wide)	East Herts: East Herts Area Road Sections: EH/0	ITP13119	S
--	----------------------------	--	----------	---

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 22 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Eastern Herts & Lea Valley

East Herts

Scheme Delivery Plan

125 schemes

Integrated Transport Programme

Integrated Transport Programme

Former Trinity Centre DDA Bus Stop Upgrade Ware	Ware North, Ware South	Tower Road: Junct Beechfield To Junct Trinity Rd; Cromwell Road: Junct Jeffries Rd To Junct Beechfield Rd; Fanhams Road: Junct Tower Rd East To Queens Rd Rbt; Homefield Road: Musley Hill To Trinity Road Project Location : 21303160, 21303180, 21303200 And 21303046 Road Sections: 3U668/10 3U676/10 3U698/20 3U744/10	ITP13106	S
Foxholes Pedestrian Crossing Improvements Hertford LTP2 Indicators Primary: Accessibility (difficult to travel to a local hospital)	St Andrew's	London Road: A119 Rbt To Derestriction Signs; London Road: B1197 H'ford Heath Rbt To 40 Mph Signs; London Road: Ehdc Bdy (260m Se Of Jenningsbury Fm Entr) To A414; Brookside: London Rd Junc To Opp No 64 Road Sections: 3U472/10 A414/670/681 B1197/240	ITP12058	W
New Barns Farm Minor Improvement Works Great Hornead	Braughing	Lincoln Hill: B1368 To 30mph Signs; Flinthall Road: U70 To C11 (lincoln Hill) Road Sections: 3U68/10 C11/10	ITP13061	S
Sanville Gardens DDA Bus Stop Upgrade St Margarets	Sawbridgeworth, Ware South	Station Road: 30 Mph Signs To High St Name Plate (east Of Bridge) Project Location : 21309360 And 21303460 Road Sections: B181/30	ITP13105	S
SRTS Northgate Primary School Bishops Stortford	Bishop's Stortford East, Bishop's Stortford West	Cricketfield Lane: Dane Ocoys Rd E To Barrels Down Rd Road Sections: 3U317/20	ITP13038	S
Tylers Close DDA Bus Stop Upgrade and Real Time Info Buntingford	Braughing	Baldock Road: 30mph Signs To High Street Project Location : 21302920 Road Sections: B1038/5	ITP13104	S

Traffic and Information Systems

Automatic Traffic Counters 2013/14	BROXBOURNE (District wide), DACORUM (District wide), EAST HERTS (District wide), HERTSMERE (District wide), NORTH HERTS (District wide), ST ALBANS (District wide), STEVENAGE (District wide), THREE RIVERS (District wide), WATFORD (District wide), WELWYN HA	Broxbourne: Broxbourne Area; Dacorum: Dacorum Area; East Herts: East Herts Area; Hertsmere: Hertsmere Area; North Herts: North Herts Area; St Albans: St Albans Area; Stevenage: Stevenage Area; Three Rivers: Three Rivers Area; Watford: Watford Area; Welwyn Hatfield: Welwyn Hatfield Area Road Sections: BR/0 DA/0 EH/0 HE/0 NH/0 SA/0 ST/0 TR/0 WA/0 WH/0	TIS13004	S
------------------------------------	---	--	----------	---

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 23 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Eastern Herts & Lea Valley

East Herts

Scheme Delivery Plan

125 schemes

Integrated Transport Programme

Traffic and Information Systems

Bengeo St/Nr Mansfield Gardens S512 Signal Refurbishment Hertford	All Saints	Bengeo Street: Warren Park Rd North To Sacombe Rd Road Sections: B158/550	TIS13047	S
Electronic Bus Info Screen Project Broxbourne	Cheshunt Central, Flamstead End And Turnford, Goffs Oak And Bury Green, Hatfield Rural, Hatfield South, Hoddesdon South, St Andrew's, St. Albans North, St. Albans South, Waltham Cross, Ware North, Ware South	College Road: A10 Gt.cambridge Rd To Old Pond Rbt; High Street: Cadmore Lane To Cunningham Rd; Holywell Hill: Central Island To Griffiths Way Rbt; Station Approach: Centre Of Eleanor Cross Road Bridge To Eleanor Cro; High Road: Cozens Ln Rbt To Bell Ln Rbt; High Road: Dual Carriageway To Slipe Lane; Cuffley Hill: East Side Of No 81 To Goffs Lane; St Albans Road West: Eastb'd Dual C/way To Comet Way Rbt; Rosedale Way: Hornbeam Way To Peakes Way Rbt; High Road: Junc Station Rd To Junc St Catherines Rd; High Oaks: Junc Green Ln To Junc Sparrowsick Ride; Cromwell Road: Junc Jeffries Rd To Junc Beechfield Rd; Goffs Lane: Newgate Street Road To Rosedale Way Rbt; Turners Hill: No 2 Turners Hill To The Old Pond Rbt; High Road: Rbt To High Road / Station Road Junction; Mill Road: Roundabout Railway St To Rbt Ware Road; High Road: Start Of Dual To Rbt; Turners Hill: The Old Pond Rbt Road Sections: 1U248/30 1U791/10 3U556/20 3U668/10 6U320/10 A1057/86 A1170/41/50/57/70/80 A5183/251 B156/210/220 B176/30/7 B198/20/30	TIS13016	W
London Road/Fairview Homes S554 Signal Refurbishment Hemel Hempstead	Hemel Hempstead Town, Kings Langley	London Road: Apsley Business Park Rbt To Doolittle Rbt Nash Mil; Stationers Place: North East Off London Road Road Sections: 2U2000/10 A4251/240	TIS13029	S
Stortford Rd/Albury Rd S149 Signal Refurbishment Little Hadham	Bishop's Stortford Rural	Stortford Road: C15 Albury Rd To 30mph O/s Windy Ridge; Albury Road: Junction A120 To The Bourne Name Plate; Standon Road: Spindle Hill East To Albury Road; The Ash: The Smithy To A120 Standon Road Road Sections: A120/60/65 C15/38/40	TIS13046	S

Mid Herts

Hertsmere

Scheme Delivery Plan

96 schemes

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

Hertsmere

Scheme Delivery Plan

96 schemes

Maintenance

A Road Programme

Barnet Lane Local Resurfacing and Surface Dressing Borehamwood	Borehamwood South, Watling	Barnet Lane: 30mph Signs To Deacons Hill Rd; Barnet Lane: Deacons Hill Rd To High St (a5183); Barnet Lane: Furzehill Rbt To 30mph Signs Road Sections: A411/30/40/50	ARP12150	W
Bell Link Overbridge Localised Patching London Colney	Potters Bar West and Shenley	Bell Link Overbridge: Hall Rbt B556 To Bell Rbt C175 Road Sections: A1081/26	ARP13109	S
Elstree Road Localised Patching Bushey	Bushey South	Elstree Road: Heathbourne Rd Rbt To One Way System; Elstree Road: One Way System Link Road To High Rd; Elstree Road: Sparrows Herne To One Way System Link Road Sections: A411/120/130/150	ARP13096	S
Elstree Way Localised Patching Borehamwood	Borehamwood South	Elstree Way: East Bd C/way Between Rbt's; Elstree Way: Manor Way Rbt; Elstree Way: Studio Way Rbt; Elstree Way: West Bd C/way(studio Wy To Manor Wy) Road Sections: A5135/62/63/64/65	ARP16009	S
Otterspool Way Surface Dressing Bushey	Bushey North	Otterspool Way: Bridge Over River Colne To Middle Of M1 Jcn 5 Rbt; Otterspool Way: From M1 Jct5 Onslip To Hartspring Lane Rbt; Otterspool Way: Middle Of Rbt To Onslip From M1 Jct5 Road Sections: A41/237/240/251	ARP13101	S
Stagg Hill Surface Dressing Potters Bar	Potters Bar East	Stagg Hill: Junc 24(m25) To Cty Bdy-stagg Hill Sign Road Sections: A111/20	ARP11136	C
Watford Bypass Surface Dressing Elstree	Bushey South, Watling	Watford Bypass: End Of Dual To Harrow/hertsmere Boundary; North Western Avenue: Harrow/hertsmere Boundary To Elstree Rd Rbt Road Sections: A41/259/261	ARP15101	S
Watford Bypass/Elstree Hill S Rbt Resurfacing Elstree	Watling	Watford Bypass: A41 Rbt At Brockley Hill Near M1 Jct4; Watford Bypass: Brockley Hill Rbt To End Of Dual Section; Watford Bypass: Start Of Dual To Brockley Hill Roundabout Road Sections: A41/2500/255/256	ARP15092	S
Watling Street Resurfacing Radlett	Watling	Watling Street: Theobald Street To Aldenham Road Road Sections: A5183/100	ARP15019	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 25 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

Hertsmere

Scheme Delivery Plan

96 schemes

Maintenance

Local Carriageway

Aldenham Avenue Surface Dressing Radlett	Watling	Aldenham Avenue: Loom Lane To Watling Street Road Sections: 4U399/10	CWY14733	S
Anderson Road Thin Surfacing Shenley	Potters Bar West and Shenley	Anderson Road: Harris Lane To End (house 9) Road Sections: 4U60/10	CWY13747	S
Arthur Street/Walton Road Localised Patching Bushey	Bushey North	Walton Road: Arthur St To Greatham Rd; Arthur Street: Walton Road To End (by House 28) Road Sections: 4U213/10 4U4/10	CWY13772	S
Ashwood Road Resurfacing Potters Bar	Potters Bar East	Ashwood Road: Spur For Houses 205 To 219; Ashwood Road: Willow Way To Barnet Road Road Sections: 4U232/20/50	CWY13243	S
Auckland Road Surface Dressing Potters Bar	Potters Bar West and Shenley	Auckland Road: Mimms Hall Road To Mutton Lane Road Sections: 4U234/10	CWY13807	S
Barr Road/View Road Resurfacing Potters Bar	Potters Bar East	View Road: High View Gardens To Barr Road; Barr Road: High View Gardens To View Road Road Sections: 4U237/10 4U384/10	CWY13244	S
Bell Lane Local Resurfacing and Surface Dressing London Colney	Potters Bar West and Shenley, The Colneys	Bell Lane: Harper Ln Rbt Junc B5378 To Oak Bank Rbt Road Sections: B556/130	CWY141025	S
Bullhead Road Thin Surfacing Borehamwood	Borehamwood South	Bullhead Road: Between Dual Carriageway Sections (nos 168 To 116); Bullhead Road: Dual Carriageway Section (no 165 To 173); Bullhead Road: Dual Carriageway Section (no 180 To 170); Bullhead Road: Thornbury Gardens To Dual Carriageway (by House 18) Road Sections: 4U497/10/20/21/30	CWY13751	S
Bushey Grove Road Localised Patching Bushey	Bushey North	Bushey Grove Road: Bushey Hall Road To Aldenham Rd Road Sections: 4U32/10	CWY13764	S
Bushey Hall Road Resurfacing Bushey	Bushey North	Bushey Hall Road: East Side Railway Br'd To The Ave Rbt Road Sections: 4U308/10	CWY14381	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 26 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

Hertsmere

Scheme Delivery Plan

96 schemes

Maintenance

Local Carriageway

Bushey Mill Lane Service Road Localised Patching Bushey	Bushey North	Bushey Mill Lane Service Road: Opp House 484 To Friars Way (fronting Shops) Road Sections: 4U709/10	CWY13731	S
Church Road Major Patching Potters Bar	Potters Bar East	Church Road: Darkes Lane To District Boundary (opp House 131) Road Sections: C116/50	CWY13805	S
Clive Close/Laurel Avenue Carriageway Recycling Potters Bar	Potters Bar East	Laurel Avenue: Front Of Houses 30 To 22; Clive Close: Laurel Avenue To End (house 75); Clive Close: Spur For Houses 40 To 26 Road Sections: 4U261/10/20 4U319/40	CWY13658	S
Coursers Road Major Patching Colney Heath	Potters Bar West and Shenley, The Colneys	Coursers Road: Bdy Post Fredricks Wood To High St Rbt; Coursers Road: Bell Rbt To Bdy Post Fredricks Wood Road Sections: C175/30/40	CWY14121	S
Cowley Hill/Shenley Road Major Patching Borehamwood	Borehamwood North, Potters Bar West and Shenley	Shenley Road: A5135 Studio 70 Rbt To Palmers Rd; Green Street: Cowley Hill To Access Road By Green Acre Lodge; Cowley Hill: Potters Lane To Green Street (junction Of Serv Rd) Road Sections: B5378/16/25/35	CWY16865	S
Dove Lane Thin Surfacing Potters Bar	Potters Bar East	Dove Lane: Barnet Road To End (near M25) Project Location : Excl First 50m Road Sections: 4U271/10	CWY14333	S
Earls Lane/Mimms Lane Surface Dressing South Mimms	Potters Bar West and Shenley	Earls Lane: Deeves Hall Lane To Footpath On Bend; Earls Lane: Footpath Sign No 31 To Blanche Ln; Mimms Lane: Harris Lane To Stream By Falcon Lodge; Mimms Lane: Packhorse Lane To Deeves Hall Lane; Mimms Lane: Stream By Falcon Lodge To Packhorse Lane Road Sections: C84/100/105/110/90/95	CWY12528	W
Elstree Way Service Road Thin Surfacing Borehamwood	Borehamwood South	Elstree Way Service Road: Warwick Road To Entrance Road Sections: 4U694/20	CWY13740	S
Featherstone Gardens Thin Surfacing Borehamwood	Borehamwood South	Featherstone Gardens: Arundel Drive To Dual Carriageway; Featherstone Gardens: Dual Carriageway North Bound; Featherstone Gardens: Dual Carriageway Southbound; Featherstone Gardens: Dual Carriageway To Kenilworth Drive Road Sections: 4U531/10/20/21/30	CWY14561	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 27 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

Hertsmere

Scheme Delivery Plan

96 schemes

Maintenance

Local Carriageway

Geddes Rd/Turner Rd/Sutcliffe Cl Thin Surfacing Bushey	Bushey North	Turner Road: Farm Way To Sutcliffe Close; Geddes Road: Sutcliffe Close To Lt Bushey Lane; Sutcliffe Close: Turner Road To Geddes Road Road Sections: 4U198/20 4U205/10 4U72/10	CWY13791	S
Greyhound Lane Surface Dressing South Mimms	Potters Bar West and Shenley	Greyhound Lane: St Albans Road To Speed Limit Sign Road Sections: 4U462/10	CWY15552	S
Hartforde Road Resurfacing Borehamwood	Borehamwood North	Hartforde Road: Brook Road To Cowley Hill Road Sections: 4U548/10	CWY13806	S
Loom Lane Surface Dressing Radlett	Watling	Loom Lane: New Road To Watling Street Road Sections: 4U439/10	CWY14549	S
Manor Road Thin Surfacing Potters Bar	Potters Bar East	Manor Road: Darkes Lane To End Project Location : Excluding New Resurfacing Darkes To Car Park Road Sections: 4U321/10	CWY13247	S
Monksmead Thin Surfacing Borehamwood	Borehamwood South	Monksmead: Arundel Drive To End Road Sections: 4U681/10	CWY13710	S
Montacute/Magnaville/Clarence/Warwick Thin Surfacing Bushey	Bushey South	Magnaville Road: Clay Ln To Heathbourne Rd (a409); Montacute Road: Elstree Rd To Magnaville Rd; Warwick Close: Magnaville Road To End; Clarence Close: Magnaville Road To End (house 4) Road Sections: 4U126/10 4U141/10 4U215/10 4U45/10	CWY13629	S
Oulton Crescent Surface Dressing Potters Bar	Potters Bar West and Shenley	Oulton Crescent: Mimms Hall Road To Wroxham Gardens Road Sections: 4U346/10	CWY13808	S
Pegmire Lane/Summerhouse Lane Surface Dressing Patchetts Green, Radlett	Bushey North, Watling	Summerhouse Lane: Aldenham Boundary To Grange Lane; Pegmire Lane: Aldenham Boundary To Summerhouse Lane; Pegmire Lane: East Side Of House 1 To Aldenham Boundary; Pegmire Lane: From Hilfield Lane To East Side Of House 1; Summerhouse Lane: Hilfield Lane To House 13; Summerhouse Lane: House 13 To Aldenham Boundary Road Sections: 4U195/10/20/30 4U196/10/20/30	CWY13695	S

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

Hertsmere

Scheme Delivery Plan

96 schemes

Maintenance

Local Carriageway

Radlett Lane/Shenley Road Surface Dressing Shenley	Potters Bar West and Shenley, Watling	Shenley Road: Derestriction Signs To Radlett Lane Name Plate; Radlett Lane: Speed Rest Sign To Hospital Junction; Shenley Hill: Watling Street To Williams Way Road Sections: C84/10/30/44	CWY13507	S
Rectory Lane/Harris Lane Surface Dressing Shenley, Borehamwood	Potters Bar West and Shenley	Rectory Lane: Harris Lane To Jnc With B556; Harris Lane: Junc London Rd To Speed Rest Sign; Harris Lane: Speed Rest Sign To Jnc Mimms Lane Road Sections: 4U22/10/20/30	CWY14731	S
Red Road/Gables Avenue Thin Surfacing Borehamwood	Borehamwood North	Gables Avenue: Red Road To End; Red Road: Theobald Street By House 89 To Theobald Street By Road Sections: 4U536/10 4U597/10	CWY13738	S
Rosary Court Thin Surfacing Potters Bar	Potters Bar East	Rosary Court: Church Road To End; Rosary Court: Church Road To Rosary Court Road Sections: 4U355/10/20	CWY13793	S
Springfield Localised Patching Bushey	Bushey South	Springfield: Elstree Road To End Road Sections: 4U193/10	CWY13671	S
Strafford Gate Carriageway Recycling Potters Bar	Potters Bar East	Strafford Gate: Lynton Crest To Albemarle Avenue; Strafford Gate: Srtafford Gate Rbt To Lynton Crest; Strafford Gate: Strafford Gate Rbt; Strafford Gate: The Walk Rbt To Strafford Gate Rbt Road Sections: 4U372/20/40/50/60	CWY13569	S
Swanland Road Surface Dressing Potters Bar	Hatfield South, Potters Bar West and Shenley	Swanland Road: Junc St Albans Rd To Hawkshead Lane Road Sections: C174/10	CWY12473	W
The Dell Thin Surfacing Radlett	Watling	The Dell: Scrubbits Park Road To Woodfield Road; The Dell: Spur Off Main Road Leading To Garages Road Sections: 4U734/10/20	CWY15333	S
The Service Road Resurfacing Potters Bar	Potters Bar East	The Service Road: The Walk To Byng Drive Road Sections: 4U594/10	CWY12475	S
The Walk Resurfacing Potters Bar	Potters Bar East	The Walk: Darkes Lane To Strafford Gate Road Sections: 4U385/10	CWY13577	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 29 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

Hertsmere

Scheme Delivery Plan

96 schemes

Maintenance

Local Carriageway

Thrift Farm Lane Thin Surfacing Borehamwood	Borehamwood North	Thrift Farm Lane: Off Shenley Road To End Road Sections: 4U624/10	CWY13746	S
Watford Road Major Patching and Surface Dressing Radlett	Watling	Watford Road: New Rd To Park Rd Road Sections: B462/30	CWY14090	C
Whaley Road Thin Surfacing Potters Bar	Potters Bar East	Whaley Road: Great North Road To Southgate Road Road Sections: 4U393/10	CWY12454	S
Woodhall Lane Surface Dressing Shenley	Potters Bar West and Shenley	Woodhall Lane: End Of Road At Woodhall Farm To Junc Green St Road Sections: 4U35/10	CWY11708	S

Local Drainage

Aldenham Road - Drainage Letchmore Heath, Radlett	Watling	Aldenham Road: Aragon Coach House To Back Lane By Heath House Project Location : Near Village Ford Road Sections: C82/130	DRN09018	S
Aldenham Road Drainage Works Bushey	Bushey North	Aldenham Road: W'ford Boro Sn By Vale Rd To Bushey H.rd Road Sections: B462/40	DRN12047	W
Aldenham Road Drainage Works Bushey	Bushey North	Aldenham Road: The Avenue Rbt To Little Bushey Ln Project Location : By Bushey Mill Lane Crossroads And Leisure Centre Road Sections: B462/60	DRN13056	S
Barnet Lane Drainage Works Elstree	Watling	Barnet Lane: Deacons Hill Rd To High St (a5183) Road Sections: A411/50	DRN12049	W
Barnet Road/Dancers Hill Junction Drainage Works Barnet	Potters Bar East, Potters Bar West and Shenley	Dancers Hill Road: Barnet Road To St Albans Road Roundabout; Barnet Road: Junc Mutton Ln B556 To 40mph Signs (south Of Dove Project Location : Near M25 Bridge Road Sections: A1000/280 C115/10	DRN12043	S
Bell Lane Drainage Works London Colney	Potters Bar West and Shenley	Bell Lane: Service Road For Houses 14 To 1 Project Location : Low Point Gulley Outfall Location. Road Sections: 4U1263/10	DRN12041	W

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 30 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

Hertsmere

Scheme Delivery Plan

96 schemes

Maintenance

Local Drainage

Buckettsland Lane Drainage Works Well End, Borehamwood	Potters Bar West and Shenley	Buckettsland Lane: Summerswood Ln To Footpath 26 Road Sections: 4U770/10	DRN13055	S
Cobden Hill Drainage Works Radlett	Watling	Cobden Hill: House 22 To Watling Street (30m South Of Loom La) Project Location : Opp Rose Walk Road Sections: A5183/75	DRN10016	S
Elstree Road Drainage Works Elstree	Bushey South	Elstree Road: Name Plt Near Lc 340 To A41 Rbt Road Sections: A411/80	DRN13048	S
Hatfield Road Drainage Works Potters Bar	Potters Bar East	Hatfield Road: Dist Bdy (nr House No 100) To Quakers Ln Road Sections: A1000/256	DRN12051	C
Ladbrook Drive Drainage Works Potters Bar	Potters Bar East	Ladbrooke Drive: Strafford Gate To Highfield Way Rbt Project Location : No. 26 Road Sections: 4U317/10	DRN11025	W
Manor Road Drainage Works Potters Bar	Potters Bar East	Manor Road: Darkes Lane To End Project Location : Footway Drainage Road Sections: 4U321/10	DRN12042	W
Merry Hill Road Drainage Works Bushey	Bushey South	Merry Hill Road: Victoria Road To North Boundary Haydon Dell Farm Project Location : O/s 125 And 127 Road Sections: 4U135/40	DRN11023	W
Pentland Road Drainage Works Bushey	Bushey South	Pentland Road: Cotswold Avenue To End Project Location : Between 38 To 42 Road Sections: 4U163/10	DRN12040	S
St Leonards Close Drainage Works Bushey	Bushey North	St Leonards Close: At End Of Napier Dr From House 15 To House 14 Road Sections: 4U834/10	DRN12012	S
Woodlands Road Drainage Works Bushey	Bushey North	Woodlands Road: Grange Rd To Aldenham Rd Road Sections: 4U224/10	DRN13047	S

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

Hertsmere

Scheme Delivery Plan

96 schemes

Maintenance

Local Footway

Ashfield Avenue Footway Reconstruction Bushey	Bushey South	Ashfield Avenue: Catsey Lane To End (house 138) Project Location : East Side Perry Mead To Somers Way Road Sections: 4U7/10	FWY13046	S
Caldecote Gardens Footway Works Bushey	Bushey South	Woodfield Rise: Little Bushey Lane To Caldecote Gardens; Caldecote Gardens: Woodfield Rise To Elstree Rd Road Sections: 4U223/10 4U34/10	FWY13015	S
Christchurch Crescent/Loom Place Footway Works Radlett	Watling	Loom Place: Loom Lane To Christchurch Crescent; Christchurch Crescent: Loom Place To Aldenham Avenue Road Sections: 4U408/10 4U440/10	FWY12020	S
Darkes Lane Footway Reconstruction Potters Bar	Potters Bar East	Darkes Lane: Station Cl Rbt To Church Road Road Sections: C116/47	FWY12026	C
Heather Rise/Duncan Way Footway Works Bushey	Bushey North	Duncan Way: Bushey Mill Lane To Park Avenue; Heather Rise: Duncan Way To End Project Location : East Side Road Sections: 4U59/10 4U95/10	FWY11039	S
Mutton Lane Service Road Footway Works Potters Bar	Potters Bar East	Mutton Lane Service Road: End Of Albermarle Ave(fire Stn/hospital) Road Sections: 4U682/10	FWY13014	S
Orchard Close Footway Works Radlett	Watling	Orchard Close: Hammer Head Section; Orchard Close: Hammerhead Section To Gills Hill Lane Road Sections: 4U448/10/30	FWY13028	S
Quakers La/Anthorne Cl/Blackbury Cl Footway Works Potters Bar	Potters Bar East	Quakers Lane: Church Road To Hatfield Road; Blackbury Close: Quakers Lane To End; Anthorne Close: Quakers Lane To House 18 Road Sections: 4U167/10 4U351/10 4U875/10	FWY13012	S
Tennison Avenue Footway Works Borehamwood	Borehamwood South	Tennison Avenue: Vale Avenue To Furzehill Road Road Sections: 4U619/10	FWY13011	S
<u>Winter Recovery - Carriageways</u>				
Theobald Street Local Resurfacing and Surface Dressing Borehamwood	Borehamwood North, Borehamwood South	Theobald Street: Shenley Road To 40mph Sign Project Location : Shenley Road R'bt To Sd Jt Rossington Road Sections: C85/30	WRC10078	W

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 32 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

Hertsmere

Scheme Delivery Plan

96 schemes

Integrated Transport Programme

Integrated Transport Programme

Cobden Hill/Watling Street Speed Reduction Radlett	Watling	Watling Street: 30m South Of Loom Lane To Theobald Street; Cobden Hill: House 22 To Watling Street (30m South Of Loom La); Watling Street: Theobald Street To Aldenham Road Road Sections: A5183/100/75/90	ITP13084	S
Comments	Project Description: To assess speeds on Cobden Hill in the 30mph area. Design and consult an appropriate measures if required.			
LTP2 Indicators	Primary: Speed Limit Compliance			
Darkes Lane Underbridge Improvements Potters Bar	Potters Bar East	Darkes Lane: Mutton Lane To Station Cl Rbt Road Sections: C116/40	ITP13089	S
Comments	Project Description: Improvements to underbridge to improve pedestrian and cycling conditions			
Elstree Crossroads Improvements Elstree	Watling	High Street: Barnet Lane To Lamp Post No 31; Barnet Lane: Deacons Hill Rd To High St (a5183); Watford Road: High St(a5183)to Speed Rest Sign; High Street: Stuart Close To Barnet Lane Road Sections: A411/50/60 A5183/18/25	ITP12055	S
Comments	Project Description: To optimise the capacity of the existing junction			
London Road DDA Bus Stop Upgrade Shenley	Potters Bar West and Shenley	London Road: Junc Woodhall To Junc Harris Lane Project Location : 21007210 And 21007350 Road Sections: B5378/65	ITP13107	S
Manor Way Streetscape Improvements Borehamwood	Borehamwood South	Manor Way Service Road: Arundel Drive To Manor Way Road Sections: 4U842/10	ITP13085	S
Comments	Project Description: Improvements in line with the Hertsmere Streetscape manual to make the area more attractive to local users			
Station Rd/Theobald St/Allum La/Shenley Rd Junc Improvement Borehamwood	Borehamwood North, Borehamwood South, Watling	Station Road: Allum Lane To End Of Footway By Gas Works; Allum Lane: Deacons Hill Rd To Theobald St; Theobald Street: Shenley Road To 40mph Sign; Shenley Road: Theobald Street To Furzehill Road Road Sections: 4U850/10 B5378/4/6 C85/30	ITP12056	S
Comments	Project Description: To improve pedestrian / cyclist conditions and improve traffic flow			
Watford Road Footway Improvements Ph2 Radlett	Watling	Watford Road: New Rd To Park Rd Road Sections: B462/30	ITP13095	S
Comments	Project Description: Completion of ITP10057- Pelican crossing scheme to provide pedestrian island and junction improvements			
LTP2 Indicators	Primary: Accessibility (difficult to travel to a local hospital)			

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

Hertsmere

Scheme Delivery Plan

96 schemes

Integrated Transport Programme

Traffic and Information Systems

Automatic Traffic Counters 2013/14	BROXBOURNE (District wide), DACORUM (District wide), EAST HERTS (District wide), HERTSMERE (District wide), NORTH HERTS (District wide), ST ALBANS (District wide), STEVENAGE (District wide), THREE RIVERS (District wide), WATFORD (District wide), WELWYN HA	Broxbourne: Broxbourne Area; Dacorum: Dacorum Area; East Herts: East Herts Area; Hertsmere: Hertsmere Area; North Herts: North Herts Area; St Albans: St Albans Area; Stevenage: Stevenage Area; Three Rivers: Three Rivers Area; Watford: Watford Area; Welwyn Hatfield: Welwyn Hatfield Area Road Sections: BR/0 DA/0 EH/0 HE/0 NH/0 SA/0 ST/0 TR/0 WA/0 WH/0	TIS13004	S
Elstree and Borehamwood Journey Time Traffic Monitoring	HERTSMERE (District wide)	Hertsmere: Hertsmere Area Road Sections: HE/0	TIS13002	S
Elstree and Borehamwood Traffic Monitoring Cameras	HERTSMERE (District wide)	Hertsmere: Hertsmere Area Road Sections: HE/0	TIS13003	S
Elstree and Borehamwood Variable Message Signs	HERTSMERE (District wide)	Hertsmere: Hertsmere Area Road Sections: HE/0	TIS13001	S
High Rd Nr Belle View Lane S482 Signal Refurbishment Bushey	Bushey South	High Road: The Rutts To A411 Elstree Road Road Sections: A4140/10	TIS13023	S
Potters Bar Car Park & Variable Message Signs	HERTSMERE (District wide)	Hertsmere: Hertsmere Area Road Sections: HE/0	TIS13005	S
Potters Bar Journey Time Monitoring	HERTSMERE (District wide)	Hertsmere: Hertsmere Area Road Sections: HE/0	TIS13007	S
Potters Bar Traffic Monitoring	HERTSMERE (District wide)	Hertsmere: Hertsmere Area Road Sections: HE/0	TIS13006	S
Rickmansworth Car Park & Variable Message Signs	HERTSMERE (District wide)	Hertsmere: Hertsmere Area Road Sections: HE/0	TIS13008	S
Theobald St Nr Beech Drive S499 Signal Refurbishment Borehamwood	Borehamwood North, Borehamwood South	Theobald Street: Shenley Road To 40mph Sign Road Sections: C85/30	TIS13024	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 34 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

Hertsmere

Scheme Delivery Plan

96 schemes

Safety & Movement

Accident Reduction

Dagger Lane Casualty Reduction Proposals Round Bush, Elstree LTP2 Indicators Primary: Total Killed and Seriously Injured Other: Total Slight Casualties Other: Children Killed and Seriously Injured	Bushey South, Watling	Hogg Lane: Dagger Ln To Elstree Aerodrome; Tylers Way: Elstree Road Rbt To Hilfield Lane; Dagger Lane: Junc A41 Tylers Way To Aldenham Rd (c82); Elstree Road: Name Plt Near Lc 340 To A41 Rbt; North Western Avenue: Rbt At Elstree Road; Watford Road: Speed Rest Sg To Name Plt Nr Lamp No 340 Road Sections: 4U147/10 A41/260/268 A411/70/80 C135/10	SAR13009	S
The Ridgeway/M25 Junc Casualty Reduction Proposals Potters Bar	Potters Bar East	Stagg Hill: Junc 24(m25) To Cty Bdy-stagg Hill Sign; The Ridgeway: Junc 24(m25) To East Bdy Of Nursery; Southgate Road: Rbt At Junc 24 Of M25 Road Sections: A1005/10 A111/10/20	SAR12028	C

Mid Herts

St Albans

Scheme Delivery Plan

160 schemes

Maintenance

A Road Programme

Dunstable Road Surface Dressing Redbourn	St. Albans Rural	Redbourn By-pass: Harpenden Ln Rbt To Dunstable Rd Junct; Dunstable Road: North Redbourn Junction To M1 Roundabout Road Sections: A5183/410/420	ARP12087	W
Hatfield Road Localised Patching St Albans	St. Albans Central	Hatfield Road: A1081/a4147 Rbt To Junc Clarence Road Road Sections: A1057/10	ARP13105	S
Hemel Hempstead Road Surface Dressing Appspod, St Albans	St. Albans Rural, St. Albans South	Hemel Hempstead Road: Dual C/way East Bd Under M10 Bridge; Hemel Hempstead Road: Dual C/way West Bd Under M10 Bridge; Hemel Hempstead Road: End Dual C/way To King Harry Ln Rbt Road Sections: A4147/150/151/160	ARP12139	W
London Road Surface Dressing Birklands, St Albans	St. Albans East	London Road: 40mph Signs To Roundabout; London Road: London Colney Rbt To 40mph Signs Road Sections: A1081/35/40	ARP12142	W
North Orbital Road Local Resurfacing and Surface Dressing Hatfield	Hatfield South, The Colneys	North Orbital Road: A1(m) J3 Rbt To Bridge Over Path (boundary); North Orbital Road: Bridge Over Path (boundary) To Colney Heath Rbt Road Sections: A414/093/097	ARP14075	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 35 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

St Albans

Scheme Delivery Plan

160 schemes

Maintenance

A Road Programme

St Albans Road Surface Dressing Redbourn	St. Albans Rural	St Albans Road: Beaumont Hall Ln Junct To Redbourn Bypas; Redbourn Road: Hogg End Ln Junct To Redbournbury Ln; Redbourn Road: Redbournbury Ln Junct To Beaumont Hall J Road Sections: A5183/350/360/370	ARP12146	W
Watling Street Resurfacing Frogmore, St Albans	St Stephen's	Radlett Road: 30mph Signs To Opp The Vicarage Access; Frogmore: Opp The Vicarage Access To Sycamore Dr Road Sections: A5183/160/170	ARP13131	S

Bridge Programme

Napsbury Lane Bridge Parapets HCC No.732 St Albans Comments Project Description: Sub standard parapet upgrade - DfT funded	St Stephen's, St. Albans East, St. Albans South, The Colneys	Napsbury Lane: B Road To 30mph Speed Sign; North Orbital Road: B5378 Offslip To B5378 Onslip (eastbound); Napsbury Lane: Ctr Line Of Bridge Over A405 To 30mph Si; Shenley Lane: Napsbury Avenue Rbt To Centre Of Bridge Over A414; North Orbital Road: Shenley Lane Spur Opp Nursery To Park Street Round Road Sections: 6U403/20 A414/017/030 B5378/124/140	BRG10035	S
---	---	--	----------	---

Local Carriageway

Abbots Avenue West Major Patching St Albans	St. Albans South	Abbots Avenue West: From Meeting With Mandeville To Junct Be Road Sections: 6U8/10	CWY17091	S
Albert Street Thin Surfacing St Albans	St. Albans Central, St. Albans South	Albert Street: Holywell Hill To Keyfield Terrace Road Sections: 6U14/10	CWY15600	S
Aldwickbury Crescent Major Patching Harpenden	Harpenden North East	Aldwickbury Crescent: Crabtree Lane To Crabtree Lane Road Sections: 6U561/10	CWY13817	S
Alexander Road Thin Surfacing London Colney	The Colneys	Alexander Road: Rear Of 410 High Street To 230 High Street Road Sections: 6U878/10	CWY13211	S
Alma Cut/Black Cut Resurfacing St Albans	St. Albans Central, St. Albans South	Alma Cut: Old London Rd U442 To London Rd A1081; Black Cut: Old London Rd U442 To London Rd A1081 Road Sections: 6U113/10 6U25/10	CWY14959	S

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

St Albans

Scheme Delivery Plan

160 schemes

Maintenance

Local Carriageway

Alma Road Patching and Joint Treatment St Albans	St. Albans Central	Alma Road: London Rd To Victoria St Road Sections: B6424/10	CWY11764	S
Ambrose Lane Local Resurfacing and Surface Dressing Harpenden	Harpenden North East, Harpenden South West	Ambrose Lane: Junc Cooters End Ln To Junc Hollybush Ln Road Sections: 6U564/10	CWY15029	S
Antonine Gate Thin Surfacing St Albans	St. Albans South	Antonine Gate: Junc Mayne Ave To No 23 Antonine Gate; Antonine Gate: Section 30 To End; Antonine Gate: Spur To No 42; Antonine Gate: Spur To No 7 Road Sections: 6U33/10/20/30/40	CWY16132	S
Aplins Close/Timbers Court Thin Surfacing Harpenden	Harpenden South West	Timbers Court: Alpin Close To End (house 4); Aplins Close: J/w Townsend Lane To Timbers Court; Aplins Close: Junc By No 24 To End Of Cul De Sac No 37; Aplins Close: Junc By No 7 To Junc By No 24 Road Sections: 6U566/10/20/30 6U801/10	CWY12419	S
Arden Grove Resurfacing Harpenden	Harpenden South West	Arden Grove: Lower Southdown Road To T Junc; Arden Grove: Station Road To Cul-dea-sac Road Sections: 6U567/10/20	CWY14041	S
Aubrey Avenue Thin Surfacing London Colney	The Colneys	Aubrey Avenue: Napsbury Ave To Cul-de-sac Road Sections: 6U879/10	CWY13721	S
Barlings Road Thin Surfacing Beesonend, Harpenden	Harpenden South West	Barlings Road: Collens Road To T Junc; Barlings Road: Cul-de-sac To Cul-de-sac(hse 2 To 12); Barlings Road: Side Of Nos 18 - 20 Road Sections: 6U576/10/20/30	CWY15693	S
Beech Road Localised Patching St Albans	St. Albans North	Beech Road: Firbank Road South To No 98 Beech Road; Beech Road: Spur Fronting 116-102 Beech Rd To Firbank Road Road Sections: 6U1060/20/30	CWY13596	S
Blue House Hill Localised Patching St Albans	St. Albans South	Blue House Hill: A4147 South To End By House 4; Blue House Hill: A4147 To Opposite House 2 Road Sections: 6U1792/10/20	CWY13542	S
Blunts Lane Localised Patching St Stephens, St Albans	St Stephen's	Blunts Lane: Whitehouse Lane To Chiswellgreen Lane Road Sections: 6U930/10	CWY13762	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 37 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

St Albans

Scheme Delivery Plan

160 schemes

Maintenance

Local Carriageway

Brackendene/Moss Side Thin Surfacing Bricket Wood, St Albans	St Stephen's	Brackendene: End Cul-de-sac To Junct Drive; Moss Side: J/w Pine Grove To J/w Brackendene Road Sections: 6U932/10 6U984/10	CWY16396	S
Broadfields Carriageway Reconstruction Harpenden	Harpenden South West	Broadfields: Junc Alders End Lane To End Cul-de-sac Road Sections: 6U589/10	CWY12422	S
Broomfield Thin Surfacing Park Street, St Albans	St Stephen's	Broomfield: Cul-de-sac Off Spooners Drive Road Sections: 6U933/10	CWY13739	S
Burston Drive Thin Surfacing Park Street, St Albans	St Stephen's	Burston Drive: Park St La South To Park St Lane La North Road Sections: 6U935/30	CWY12325	S
Carlise Avenue Resurfacing St Albans	St. Albans Central	Carlisle Avenue: Junct Waverly Rd To Junct Stone Cross Road Sections: 6U186/10	CWY10564	S
Carlton Road Resurfacing Harpenden	Harpenden North East, Harpenden South West	Carlton Road: Station Road To Junct Sun Lane Road Sections: 6U597/10	CWY13500	S
Central Drive Major Patching St Albans	St. Albans Central, St. Albans East	Central Drive: Junct Beechwood Ave Junct Oakwood Drive Project Location : Section To And Around Sharp Bend O/s School Only Road Sections: 6U208/10	CWY13207	S
Cherry Tree La/Leasey Bridge La Surface Dressing Wheathampstead	St. Albans Rural	Leasy Bridge Lane: Junc Wheathampstead Road To Cherry Tree Lane; Cherry Tree Lane: Leasy Bridge Ln To Lower Luton Rd Road Sections: 6U49/10/20	CWY13272	S
Church End Localised Patching Redbourn	St. Albans Rural	Church End: Junct H Rd To Junct Church End Road Sections: 6U1120/40	CWY13709	S
Churchfield Thin Surfacing Beesonend, Harpenden	Harpenden South West	Churchfield: Cul-de-sac Off Main Drag; Churchfield: Piggottshill Lane To End Cul-de-sac Road Sections: 6U604/10/20	CWY14261	S
Claremont/Juniper Avenue Thin Surfacing Bricket Wood, St Albans	St Stephen's	Claremont: Junct Boy Wood To End Cul-de-sac; Juniper Avenue: Junct Ride To Junct Road Sections: 6U940/10 6U972/10	CWY12414	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 38 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

St Albans

Scheme Delivery Plan

160 schemes

Maintenance

Local Carriageway

Clarence Road Thin Surfacing St Albans	St. Albans Central	Clarence Road: Junct Hatfield Rd To Junct Of Sandpit Ln Road Sections: 6U215/10	CWY13677	S
College Street Thin Surfacing St Albans	St. Albans South	College Street: Junct Verulam Rd To Junct Lower Dagnall Road Sections: 6U222/10	CWY15161	S
Connaught Rd/Elliswick Rd Carriageway Reconstruction Harpenden	Harpenden North East, Harpenden South West	Browning Road: Elliswick Road To Station Road; Elliswick Road: J/w Connaught Rd To J/w Browning Rd; Connaught Road: J/w Station Rd To J/w Elliswick Road Road Sections: 6U590/10 6U613/10 6U637/10	CWY15159	S
Cotlandswick Thin Surfacing London Colney	The Colneys	Cotlandswick: Spur For Houses 109 To 89 Road Sections: 6U888/40	CWY13722	S
Cottonmill Lane Major Patching St Albans	St. Albans South	Cottonmill Lane: 30 Mph Sign To Junc Old London Road Road Sections: 6U232/20	CWY16230	S
Coursers Road Major Patching Colney Heath	Potters Bar West and Shenley, The Colneys	Coursers Road: Bdy Post Fredricks Wood To High St Rbt; Coursers Road: Bell Rbt To Bdy Post Fredricks Wood Road Sections: C175/30/40	CWY14121	S
Crabtree Lane Rbts Major Patching Harpenden	Harpenden North East, Harpenden South West	Crabtree Lane: Southdown Road To Aldwickbury Crescent Road Sections: 6U619/10	CWY13812	S
Cranbourne Drive Localised Patching Harpenden	Harpenden South West	Cranbourne Drive: Sign Name Plate Junct/s Nos 39&48 To Bro; Cranbourne Drive: Spur Opp House 34 To Houses 25/27 Road Sections: 6U622/10/20	CWY13674	S
Cross Way Thin Surfacing Harpenden	Harpenden North East	Cross Way: J/w Manland Way To J/w West Way; Cross Way: Junct West Way To Junct Manland Ave Road Sections: 6U625/10/20	CWY13571	S
Cumberland Close Thin Surfacing Pimlico, Bedmond	St. Albans Rural	Cumberland Close: Bedmond Road To No 16 Cumberland Close Road Sections: 6U120/10	CWY13797	S
Dark Lane Thin Surfacing Harpenden	Harpenden South West	Dark Lane: Cul-de-sac Off Main Road; Dark Lane: Grove Road To Cul-de- sac Road Sections: 6U628/10/20	CWY14274	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 39 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

St Albans

Scheme Delivery Plan

160 schemes

Maintenance

Local Carriageway

Doggetts Way Thin Surfacing St Stephens, St Albans	St. Albans South	Doggetts Way: Maynard Drive To Wiltshire Ave Road Sections: 6U247/10	CWY13543	S
East Common Major Patching Redbourn	St. Albans Rural	East Common: J/w Chequer Ln To J/w Hemel Hempstead Rd Road Sections: 6U126/110	CWY11589	S
Eastmoor Park Thin Surfacing Harpenden	Harpenden South West	Eastmoor Park: Cravealls Road To End (opp House 55); Eastmoor Park: Spur For Houses 118 To 122 Road Sections: 6U638/10/20	CWY13192	S
Ely Road Thin Surfacing St Stephens, St Albans	St. Albans East	Ely Road: Junc Camp Rd To Junc Cambridge Rd Road Sections: 6U259/10	CWY15258	S
Ermine Close/Mayne Avenue Resurfacing St Albans	St. Albans South	Mayne Avenue: Access Loop Front Of Prae Wood School (clockwise); Ermine Close: Mayne Ave To End (by EI Sub Station) Road Sections: 6U264/10 6U400/20	CWY13412	S
Falconers Field Localised Patching Harpenden	Harpenden North East	Falconers Field: Cul-de-sac Off Junct Ten; Falconers Field: Roundwood Ln To Roundwood Park Road Sections: 6U645/10/20	CWY13682	S
Field View Rise Thin Surfacing Bricket Wood, St Albans	St Stephen's	Field View Rise: Junct Old Watford Road To End Cul-de-sa Road Sections: 6U954/10	CWY14346	S
Garden Court Thin Surfacing Wheathampstead	St. Albans Rural	Garden Court: Hse Nos 17-14 Hammer Head; Garden Court: Junc Lamer Ln To No 1 End Of Rd; Garden Court: Side Of Hse No 7 To Junc At No 15 Road Sections: 6U132/10/20/30	CWY16024	S
Grant Gardens Thin Surfacing Harpenden	Harpenden North East	Grant Gardens: Stewart Rd To End Cul-de-sac Road Sections: 6U1234/10	CWY13784	S
Green Lane/Punchbowl Park Surface Dressing Hemel Hempstead	Hemel Hempstead East, St. Albans Rural	Green Lane: Breakspear Way Northwards To Boundary Way Rbt; Punchbowl Park: Cherry Tree Lane Rbt To 10m Past Elec Sub Sta; Green Lane: East Side Of School To Breakspear Way; Green Lane: Hogg End Lane Roundabout To Boundary Way Roundabout Road Sections: 2U97/20/30/50 6U1720/10	CWY13729	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 40 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

St Albans

Scheme Delivery Plan

160 schemes

Maintenance

Local Carriageway

Grimston Rd/Breakspear Ave/Stanhope Rd Localised Patching St Albans	St. Albans Central	Grimston Road: From Station Approach To Stanhope Rd; Stanhope Road: Grimston Rd To Hatfield Rd; Breakspear Avenue: Junc Flora Grove To Junc Camp Rd; Grimston Road: Junc Shirley Rd To Junc Stanhope Rd Road Sections: 6U1143/10 6U139/10 B691/20/30	CWY13540	S
Harpenden Rise Thin Surfacing Harpenden	Harpenden North East	Harpenden Rise: A1081 Luton Road To Park Rise Close; Harpenden Rise: Park Rise Close To End By House 79 Road Sections: 6U662/10/15	CWY15280	S
Hatching Green Localised Patching Harpenden	Harpenden South West	Hatching Green: Flowton Grove To Redbourn Lane Road Sections: 6U664/10	CWY13728	S
Heath Close Thin Surfacing Harpenden	Harpenden South West	Heath Close: Queens Road To Cul-de-sac Road Sections: 6U667/10	CWY13726	S
High Street Major Patching Redbourn	St. Albans Rural	High Street: Junc Fish St To 40 Mph Signs Project Location : Just Sharp Bend By Fire Station Road Sections: C63/20	CWY13565	S
Highfield Avenue/Fairmead Avenue Carriageway Recycling Harpenden	Harpenden South West	Highfield Avenue: Fairmead Ave To Topstreet Way; Fairmead Avenue: Topstreet Way To Highfield Ave Road Sections: 6U643/10 6U672/10	CWY13194	S
Highfield Park Drive Surface Dressing St Albans	St. Albans East, The Colneys	Highfield Park Drive: London Road To Nightingale Ln Rbt; Highfield Park Drive: Nightingale Lane Roundabout; Highfield Park Drive: Nightingale Ln Rbt To Highfield Lane Road Sections: 6U1612/10/20/30	CWY12644	C
Hill Dyke Road Resurfacing Wheathampstead	St. Albans Rural	Hill Dyke Road: Junc The Hill To Junc Dyke Ln Road Sections: 6U1144/10	CWY13813	S
Hillside Road Resurfacing Harpenden	Harpenden North East	Hillside Road: Junc A1081 To Ambrose Lane Road Sections: 6U674/10	CWY16939	S
Hopground Close Thin Surfacing St Stephens, St Albans	St. Albans East	Hopground Close: No Thru Rd Off Rodney Ave Road Sections: 6U329/10	CWY13624	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 41 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

St Albans

Scheme Delivery Plan

160 schemes

Maintenance

Local Carriageway

House Lane Surface Dressing Sandridge	Sandridge	House Lane: Fairfolds Lane To Woodcock Hill; House Lane: Sandringham Cres To Junc Fairfolds Lane Road Sections: C61/110/40	CWY13359	S
Kings Road Thin Surfacing London Colney	The Colneys	Kings Road: Junc Lane To Junc High St Road Sections: 6U898/10	CWY13485	S
Lamer Lane Surface Dressing Gustardwood, Wheathampstead	St. Albans Rural	Lamer Lane: 30mph Signs To Derestriction Signs; Lamer Lane: Derestriction Signs (garden Court) To 30 Mph Signs; Lamer Lane: Derestriction Signs To Junc The Slype Road Sections: B651/220/230/240	CWY14124	W
Langley Grove/Lyndon Mead Thin Surfacing Sandridge	Sandridge	Lyndon Mead: Hammerhead West To East; Langley Grove: J/w Cul-de-sac On R.h.s To Woodcock Hill; Langley Grove: J/w High St To J/w Cul-de-sac On R.h.s.; Lyndon Mead: Junc Langley Grove To Hammerhead Road Sections: 6U1136/10/20 6U157/10/30	CWY13597	S
Larch Ave Thin Surfacing Bricket Wood, St Albans	St Stephen's	Larch Ave: Ashridge Drive To End Road Sections: 6U974/10	CWY13654	S
Laurel Road Carriageway Reconstruction St Albans	St. Albans Central	Laurel Road: Junc Hatfield Rd To End Cul-de-sac Road Sections: 6U355/10	CWY13631	S
Limbrick Road Surface Dressing Harpenden	Harpenden South West	Limbrick Road: 30 Mph To Cravealls Road; Limbrick Road: St Albans Road To 30 Mph Sign Road Sections: 6U698/10/20	CWY071385	S
Lower Luton Road Local Resurfacing and Surface Dressing Batford, Harpenden	Harpenden North East	Lower Luton Road: 30mph Signs (nr Common Lane) To Bower Heath Lane Road Sections: B653/190	CWY12469	S
Lower Luton Road Localised Patching Batford, Harpenden	Harpenden North East	Lower Luton Road: Service Road At Junc Common Ln Nos 1-11 Road Sections: 6U1145/10	CWY13587	S
Lower Luton Road Resurfacing Batford, Harpenden	Harpenden North East	Lower Luton Road: Bower Heath Lane Westwards To Parish Boundary Road Sections: B653/220	CWY14886	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 42 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

St Albans

Scheme Delivery Plan

160 schemes

Maintenance

Local Carriageway

Luton Lane/Kinsbourne Green Lane Localised Patching Redbourn	St. Albans Rural	Luton Lane: Junct Bypass To Bridleway Opposite Luton Road Name; Kinsbourne Green Lane: Luton Ln To Junc Annables Ln Road Sections: C63/50/60	CWY13362	S
Marshalls Heath Lane Localised Patching Marshalls Heath, Wheathampstead	St. Albans Rural	Marshalls Heath Lane: Junc Lower Luton Rd To Junc Mackerye End; Marshalls Heath Lane: Junc Mackerye End To Junc The Slype Road Sections: 6U19/10/20	CWY11697	S
Marshalswick Lane Localised Patching St Albans	Sandridge, St. Albans Central, St. Albans North	Marshalswick Lane: Junc Sandpit Lane To Junc St Albans Road Road Sections: C62/40	CWY13557	S
Mentmore Rd/Sadleir Rd/Boleyn Dr Thin Surfacing St Stephens, St Albans	St. Albans South	Nunnery Close: Cul-de-sac Off Mentmore; Mentmore Road: From Junct Cottonmill Ln To Sadliers Rd; Boleyn Drive: Junc Sadleir Rd To Junc Mentmore Rd; Sadlier Road: No Thru Rd Off Boleyn Dr & Mentmore Road Sections: 6U128/10 6U391/10 6U416/10 6U468/10	CWY14065	S
Moonrakers/Sleapshyde Lane Surface Dressing Colney Heath, St Albans	The Colneys	Moonrakers: Off Sleapshyde Lane; Sleapshyde Lane: Smallford Lane To West Boundary Of House 35; Sleapshyde: West Boundary Of House 35 To A414 North Orbital Rd Road Sections: 6U861/10 6U868/10/20	CWY13266	W
Mount View Thin Surfacing London Colney	The Colneys	Mount View: Cul-de-sac Off Barnet Road Road Sections: 6U1238/10	CWY13792	S
Napsbury Lane Surface Dressing St Albans	St. Albans East, St. Albans South, The Colneys	Napsbury Lane: 30 Mph Sign To Milehouse Lane; Napsbury Lane: A414 E/b Off Slip To Napsbury Lane; Napsbury Lane: Ctr Line Of Bridge Over A405 To 30mph Si; Shenley Lane: Napsbury Avenue Rbt To Centre Of Bridge Over A414; Napsbury Lane: Slip Rd Off Main `b Road Sections: 6U403/10 B5378/124/135/140/150	CWY101510	W
Nashes Farm Lane Surface Dressing Sandridge	Sandridge	Nashes Farm Lane: Past Nashes Farm To Woodcock Hill Road Sections: 6U93/10	CWY12565	W
Nicholas Close Carriageway Recycling New Greens, St Albans	St. Albans North	Nicholas Close: No Thru Rd Off Francis Avea Road Sections: 6U412/10	CWY12593	S
Normandy Road Resurfacing St Albans	St. Albans Central	Normandy Road: Junct Folly Ln To Junct Waverley Rd Road Sections: 6U414/10	CWY14463	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 43 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

St Albans

Scheme Delivery Plan

160 schemes

Maintenance

Local Carriageway

Oak Avenue Thin Surfacing Bricket Wood, St Albans	St Stephen's	Oak Avenue: West Riding To South Riding Road Sections: 6U990/10	CWY13692	S
Oakwood Road Resurfacing Bricket Wood, St Albans	St Stephen's	Oakwood Road: Service Road In Front Of Shops Road Sections: 6U991/20	CWY14369	S
Oakwood Road Surface Dressing Bricket Wood, St Albans	St Stephen's	Oakwood Road: North Orbital Rd To Junc West Riding Road Sections: 6U991/10	CWY15540	S
Old London Road Localised Patching St Albans	St. Albans Central, St. Albans South	Old London Road: Cottonmill Crescent To Cottonmill Lane; Old London Road: Watsons Walk To London Road Road Sections: 6U422/10 C142/27	CWY14125	S
Orchard Drive Thin Surfacing Chiswell Green, St Albans	St Stephen's	Orchard Drive: Mayflower Rd To Penn Rd; Orchard Drive: Spur For Houses 68 To 62 Road Sections: 6U994/10/20	CWY15007	S
Overstone Road Thin Surfacing Harpenden	Harpenden North East, Harpenden South West	Overstone Road: Cul-de-sac Off Main Road; Overstone Road: N0 123 To N0 107; Overstone Road: Station Road To Opp No 119 Road Sections: 6U741/10/20/30	CWY15005	S
Oxford Avenue Thin Surfacing St Stephens, St Albans	St. Albans East	Oxford Avenue: No Thru Rd Off Camp Rd Road Sections: 6U427/10	CWY13598	S
Park Avenue/Maple Road Local Reconstruction Harpenden	Harpenden South West	Park Avenue North: Longcroft Ave To Park Avenue South (bdy Of Houses ; Maple Road: Townsend La To Junc Park Ave North Project Location : Longcroft To Maple, And Maple Townsend Junction Only Road Sections: 6U712/10 6U744/10	CWY13816	S
Piggottshill Lane Surface Dressing Harpenden	Harpenden North East, St. Albans Rural	Piggottshill Lane: Rbt To Bollards At Footway Road Sections: C94/50	CWY14040	W
Porters Hill Thin Surfacing Harpenden	Harpenden North East	Porters Hill: From Noke Shot North To End; Porters Hill: Loop At North End Of Porters Hill Road Sections: 6U756/20/40	CWY13725	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 44 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

St Albans

Scheme Delivery Plan

160 schemes

Maintenance

Local Carriageway

Quantock Close/Cotswold Close Thin Surfacing St Albans	Sandridge	Cotswold Close: Junc Chiltern Rd To End Cul-de-sac; Quantock Close: N Junc Chiltern Rd To End Cul-de-sac; Quantock Close: S Spur - /10 Past Bus Stop To Chiltern Rd Road Sections: 6U1034/10 6U1046/10/20	CWY16524	S
Richardson Place/High Street Service Thin Surfacing Colney Heath, St Albans	The Colneys	High Street: Loop Off High St East To West; Richardson Place: Service Road Off High St Road Sections: 6U1078/20 6U863/10	CWY13487	S
Roestock Gardens/Franklin Close Thin Surfacing Colney Heath, St Albans	The Colneys	Roestock Gardens: No Thru Lane Off Roestock Lane; Franklin Close: No Thru Rd Off Roestock Gardens; Roestock Lane: Service Road For Houses 130 To 92 Road Sections: 6U1073/30 6U854/10 6U864/10	CWY13713	S
Rosebery Avenue Thin Surfacing Harpenden	Harpenden South West	Rosebery Avenue: Townsend Lane To Junc Kirkwick Ave Road Sections: 6U766/10	CWY13197	S
Roundwood Lane Surface Dressing Harpenden	Harpenden North East, St. Albans Rural	Roundwood Lane: 30 Mph Sign To Junc A1081; Roundwood Lane: N Sect Triangle At Kinsbourn Grn Ln Junc; Roundwood Lane: S Sect Triangle At Kinsbourne Grn Ln Jun; Roundwood Lane: Splitter Island To 30mph Signs Road Sections: 6U57/10/110/20/30	CWY13524	S
Rowan Way/Meadow Walk Thin Surfacing Harpenden	Harpenden South West	Meadow Walk: Crabtree Lane To Barnfield Road; Rowan Way: Cul-de-sac Off Barnfiels Road Road Sections: 6U718/10 6U771/10	CWY13486	S
Russell Avenue Thin Surfacing St Albans	St. Albans Central	Russell Avenue: Junc Britton Ave Junc Drivers Way Road Sections: 6U464/20	CWY15129	S
Sandpit Lane/Oaklands Lane Major Patching St Albans	Sandridge, St. Albans Central, St. Albans East	Sandpit Lane: 40mph Signs To House Lane Rbt; Sandpit Lane: 40mph Signs To House Ln Rbt; Sandpit Lane: Beechwood Ave To 40mph Signs; Oaklands Lane: Coopers Green Lane Rbt; Oaklands Lane: Coopers Green Lane Rbt To 40mph Signs; Sandpit Lane: House Lane Rbt Road Sections: C143/20/30 C61/30/32/33/34	CWY13720	S
Sandpit Lane/Stonecross Major Patching St Albans	St. Albans Central	Sandpit Lane: Junc B651 Stonecross To Beechwood; Stonecross: Junc St Peters St To Sandpit Ln Road Sections: B651/10 C143/10	CWY13205	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 45 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

St Albans

Scheme Delivery Plan

160 schemes

Maintenance

Local Carriageway

Selby Avenue Thin Surfacing St Albans	St. Albans Central	Selby Avenue: Junct Britton Ave To Junct Upton Ave Road Sections: 6U482/10	CWY13697	S
Smug Oak Lane Localised Patching Bricket Wood, St Albans	St Stephen's	Smug Oak Lane: Station Road To Radlett Road Road Sections: 6U1007/10	CWY13556	S
Spenser Road/Milton Road Thin Surfacing Harpenden	Harpenden North East, Harpenden South West	Spenser Road: Milton Road To Cowper Road; Milton Road: Station Road To Crabtree Lane Project Location : Up To Retread Joint Road Sections: 6U722/10 6U790/10	CWY14137	S
St Albans Lane/Bedmond Lane Surface Dressing Abbots Langley	Abbots Langley, St Stephen's, St. Albans Rural	Sergehill Lane: Bedmond High St To St Albans Lane; Bedmond Lane: Driveway 'woodstock' To Kerbs Of M1 Overbridge; Bedmond Lane: E Kerbs Of M1 Overbridge To Appspound Ln; St Albans Lane: Junc Sergehill Ln To Driveway 'woodstock'; Bedmond Lane: M1 Overbridge (kerbs W To Kerbs E) Road Sections: C78/130/140/210/220/230	CWY13673	S
St Johns Road Thin Surfacing Harpenden	Harpenden South West	St Johns Road: Cravells Road To Walkers Road Road Sections: 6U777/10	CWY12247	S
Sutton Road Localised Patching St Albans	St. Albans Central, St. Albans East	Sutton Road: From Junct Camp View Rd To Junct Hatfiel Road Sections: 6U496/10	CWY13447	S
The Cleave Thin Surfacing Harpenden	Harpenden North East	The Cleave: Aldwickbury Cres To Cul-de-sac Road Sections: 6U607/10	CWY12251	S
Thompsons Close Resurfacing Harpenden	Harpenden South West	Thompsons Close: Bowers Way To End (outside Public Convenience) Road Sections: 6U798/10	CWY14047	S
Thorpe Road/Belmont Hill Thin Surfacing St Albans	St. Albans Central, St. Albans South	Thorpe Road: Belmont Hill To Sopwell Ln; Belmont Hill: Junc Holywell Hill To Thorpe Rd Road Sections: C142/10/20	CWY15062	S
Upper Culver Road/Walton Street Thin Surfacing St Albans	St. Albans Central, St. Albans North	Upper Culver Road: From Junct Of Bdy Rd To Dead End; Walton Street: Junct Sanpit Ln To Junct Boundary Rd Road Sections: 6U512/10 6U526/10	CWY13776	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 46 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

St Albans

Scheme Delivery Plan

160 schemes

Maintenance

Local Carriageway

Vale Close Carriageway Recycling Harpenden	Harpenden North East	Vale Close: Cul-de-sac Off Section 10; Vale Close: Cul-de-sac To Cul-de-sac (hammerhead); Vale Close: To Hammerhead From Junc Farm Ave Road Sections: 6U811/10/20/30	CWY13699	S
Vaughan Mead Carriageway Reconstruction Redbourn	St. Albans Rural	Vaughan Mead: Flamstead Bury Ln To Opp House No 7; Vaughan Mead: Houses No 5 To No 9 Road Sections: 6U54/10/20	CWY13712	S
Vaughan Road Resurfacing Harpenden	Harpenden South West	Vaughan Road: High St Service Rd To Victoria Rd Road Sections: 6U812/10	CWY15192	S
Waddington Road Resurfacing St Albans	St. Albans Central	Waddington Road: Junct Russell Ave To End Cul-de-sac Road Sections: 6U524/10	CWY14191	S
Waterend Lane Localised Patching Redbourn	St. Albans Rural	Waterend Lane: Junct High St To Opp Glamis Hse Road Sections: 6U62/10	CWY13659	S
Waterside/Riverside Resurfacing London Colney	The Colneys	Riverside: C118 High Street To East Side Of Church Access; Waterside: High Street To End Se Corner Of Riverview Road Sections: 6U1084/20 6U1722/10	CWY13280	S
Watford Road Surface Dressing St Albans	St. Albans South	Watford Road: End Dual Carriageway To Junct A5183 Road Sections: B4630/120	CWY13585	S
Watford Road Surface Dressing Chiswell Green, St Albans	St Stephen's, St. Albans South	Watford Road: 30 Mph By Noke Hotel To Dual Carriageway Road Sections: B4630/20	CWY14213	S
Wells Close Thin Surfacing Harpenden	Harpenden North East	Wells Clo: Cul-de-sac To Cul-de-sac (hammerhead); Wells Close: Ridgeway Dr To Junct Hammerhead Road Sections: 6U817/10/20	CWY13794	S
Wheatleys Carriageway Reconstruction St Albans	Sandridge	Wheatleys: Cul-de-sac Off Barnfield Rd Road Sections: 6U1054/10	CWY14226	S
White Hedge Drive/Ladies Grove Thin Surfacing Batchwood, St Albans	St. Albans North	White Hedge Drive: Links View Southwards To End; White Hedge Drive: Links View To Ladies Grove; Ladies Grove: Links View To Waverley Rd Road Sections: 6U350/20 6U540/10/20	CWY13625	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 47 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

St Albans

Scheme Delivery Plan

160 schemes

Maintenance

Local Carriageway

Wilkins Green Lane Surface Dressing Colney Heath, St Albans	Hatfield South, The Colneys	Wilkins Green Lane: District Boundary To House 5; Wilkins Green Lane: East Side Of Triangle To District Boundary; Wilkins Green Lane: Hatfield Road To Wilkins Green Farm Access; Wilkins Green Lane: House 5 To Ellenbrook Lane; Wilkins Green: Link West To East By Forge Cottage; Wilkins Green Lane: West Side Of Triangle; Wilkins Green: Wilkins Green Farm Access To East Side Of Triangle Road Sections: 0U739/15/20 6U876/15/20/25/30/5	CWY13719	S
Windermere Avenue Carriageway Recycling St Stephens, St Albans	St. Albans East	Windermere Avenue: From Camp Road To End Road Sections: 6U545/20	CWY12486	S
Woollam Cres/Henderson CI Thin Surfacing New Greens, St Albans	St. Albans North	Henderson Close: Cul-de-sac Off Toulmin Dr; Woollam Crescent: Junct Toulmin Dr To Junct High Oaks Road Sections: 6U317/10 6U552/10	CWY13505	S

Local Drainage

Ambrose Lane Drainage Works Harpenden	Harpenden North East, Harpenden South West	Ambrose Lane: Junc Cooters End Ln To Junc Hollybush Ln Road Sections: 6U564/10	DRN13028	S
Cotton Mill Ln/Mile House Lane Drainage Works St Albans	St. Albans South	Cottonmill Lane: From Rbt At Napsbury Ln To 30mph Sign Road Sections: 6U232/10	DRN13017	S
Luton Road - Drainage Town Centre, Harpenden	Harpenden North East, Harpenden South West	Luton Road: Sun Lane To Lamp Column 405 (homedell House) Project Location : Junction With Ridgewood Drive Road Sections: A1081/270	DRN06060	S
North Orbital Footway Drainage Works St Albans	St Stephen's, St. Albans East	North Orbital Road: Shenley Lane Spur Opp Nursery To Park Street Round Project Location : Footway To Underpass Road Sections: A414/017	DRN13057	S
Redbourn Road Drainage Works Verulamium, St Albans	St. Albans North, St. Albans Rural, St. Albans South	Redbourn Road: Batchwood Rbt To Gorhambury Dr Ctr Of Ju Road Sections: A5183/330	DRN14027	S
Riverside Drainage Works London Colney	The Colneys	Riverside: C118 High Street To East Side Of Church Access Project Location : Outside The Church Road Sections: 6U1722/10	DRN13058	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 48 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

St Albans

Scheme Delivery Plan

160 schemes

Maintenance

Local Drainage

Sandpit Lane Drainage Works St Albans	St. Albans Central	Sandpit Lane: Junc B651 Stonecross To Beechwood Road Sections: C143/10	DRN12052	W
Upper Heath Road Drainage Works St Albans	St. Albans North	Upper Heath Road: Boundary Road North To No47 Road Sections: 6U315/20	DRN14030	S
Watling Street Drainage Works St Stephens, St Albans	St. Albans South	Watling Street: 30mph Signs To Mini Rbt Junc Watford Rd B4630 Road Sections: A5183/230	DRN12050	W

Integrated Transport Programme

Integrated Transport Programme

Bikeability Audit & Alban Way Impov Cycling Schemes LTP2 Indicators Primary: Cycling Trips	ST ALBANS (District wide)	St Albans: St Albans Area Road Sections: SA/0	ITP13047	C
Bucknalls La/Mount Pleasant La DDA Bus Stop Upgrade Bricket Wood	St Stephen's	Mount Pleasant Lane: From A405/m1 Eastwards To Station Road Project Location : 21507330 And 21507450 Road Sections: C80/210	ITP13110	S
Camp Road Pedestrian Improvements St Albans Comments Project Description: Improvements to dropped kerbs and crossing points to encourage walking LTP2 Indicators Primary: Accessibility (difficult to travel to a local hospital)	St. Albans Central, St. Albans East, The Colneys	Camp Road: Drakes Drive To Hatfield Road; Camp Road: Drakes Drive To Hill End Lane Road Sections: C97/60/70	ITP13087	S
High Street Service Road Traffic Management Trial Harpenden Comments Project Description: Removal of traffic from service roads between Vaughan Road and Station Road	Harpenden South West	High Street: Station Road To Bower's Parade Road Sections: 6U704/70	ITP13083	S

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

St Albans

Scheme Delivery Plan

160 schemes

Integrated Transport Programme

Integrated Transport Programme

Lemsford Road Pedestrian Crossing St Albans	St. Albans Central	Lemsford Road: Junct Hatfield Rd To Junct Sandpit Ln; Avenue Road: Junct Stonecross To Junct Lemsford Rd Project Location : At Footbridge Road Sections: 6U362/10 6U56/10	ITP13096	S
Comments Project Description: Provision of pedestrian crossing facility, with upgrade to cycling possible				
LTP2 Indicators Primary: Accessibility (difficult to travel to a local hospital) Other: Cycling Trips				
Rear of Spooners Drive DDA Bus Stop Upgrade Park Street, St Albans	St Stephen's	Penn Road: J/w Tippendale Ln To J/w Fairway Close Project Location : 21507580 Road Sections: 6U997/10	ITP13111	S
SRTS Maple School St Albans	St. Albans Central	Hall Place Gardens: Junc St Peters St To Junc St Peters Rd; St Peters Road: Junct Hatfield Rd To Junct Manor Rd; Townsend Avenue: St Peters Street To Hall Place Gardens Road Sections: 6U307/10 6U473/10 6U506/10	ITP13055	S
LTP2 Indicators Primary: Mode Share of Journeys to School				
St Albans Green Ring Highway Works LSTF	ST ALBANS (District wide)	St Albans: St Albans Area Road Sections: SA/0	ITP13088	S
Comments Project Description: SADC scheme part of LSTF bid				
LTP2 Indicators Primary: Cycling Trips				

Traffic and Information Systems

Automatic Traffic Counters 2013/14	BROXBOURNE (District wide), DACORUM (District wide), EAST HERTS (District wide), HERTSMERE (District wide), NORTH HERTS (District wide), ST ALBANS (District wide), STEVENAGE (District wide), THREE RIVERS (District wide), WATFORD (District wide), WELWYN HA	Broxbourne: Broxbourne Area; Dacorum: Dacorum Area; East Herts: East Herts Area; Hertsmere: Hertsmere Area; North Herts: North Herts Area; St Albans: St Albans Area; Stevenage: Stevenage Area; Three Rivers: Three Rivers Area; Watford: Watford Area; Welwyn Hatfield: Welwyn Hatfield Area Road Sections: BR/0 DA/0 EH/0 HE/0 NH/0 SA/0 ST/0 TR/0 WA/0 WH/0	TIS13004	S
Barnet Rd/Nr Halsey Park S450 Signal Refurbishment London Colney	The Colneys	Barnet Road: Sainsburys Roundabout To Bridge Centre Road Sections: C118/20	TIS13031	S

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

St Albans

Scheme Delivery Plan

160 schemes

Integrated Transport Programme

Traffic and Information Systems

Beechwood Avenue/Nr Central Drive S494 Signal Refurbishment St Albans	St. Albans Central, St. Albans East	Beechwood Avenue: Junct Hatfield Rd Junct Sandpit Ln Road Sections: C62/30	TIS13035	S
Electronic Bus Info Screen Project Broxbourne	Cheshunt Central, Flamstead End And Turnford, Goffs Oak And Bury Green, Hatfield Rural, Hatfield South, Hoddesdon South, St Andrew's, St. Albans North, St. Albans South, Waltham Cross, Ware North, Ware South	College Road: A10 Gt.cambridge Rd To Old Pond Rbt; High Street: Cadmore Lane To Cunningham Rd; Holywell Hill: Central Island To Griffiths Way Rbt; Station Approach: Centre Of Eleanor Cross Road Bridge To Eleanor Cro; High Road: Cozens Ln Rbt To Bell Ln Rbt; High Road: Dual Carriageway To Slipe Lane; Cuffley Hill: East Side Of No 81 To Goffs Lane; St Albans Road West: Eastb'd Dual C/way To Comet Way Rbt; Rosedale Way: Hornbeam Way To Peakes Way Rbt; High Road: Junc Station Rd To Junc St Catherines Rd; High Oaks: Junct Green Ln To Junct Sparrowsick Ride; Cromwell Road: Junct Jeffries Rd To Junct Beechfield Rd; Goffs Lane: Newgate Street Road To Rosedale Way Rbt; Turners Hill: No 2 Turners Hill To The Old Pond Rbt; High Road: Rbt To High Road / Station Road Junction; Mill Road: Roundabout Railway St To Rbt Ware Road; High Road: Start Of Dual To Rbt; Turners Hill: The Old Pond Rbt Road Sections: 1U248/30 1U791/10 3U556/20 3U668/10 6U320/10 A1057/86 A1170/41/50/57/70/80 A5183/251 B156/210/220 B176/30/7 B198/20/30	TIS13016	W
High St/Nr Kings Rd. S241 Signal Refurbishment London Colney	The Colneys	High Street: Bridge Centre To Rbt Road Sections: C118/30	TIS13030	S
London Road/Drakes Drive S61 Signal Refurbishment St Albans	St. Albans East, The Colneys	Drakes Drive: London Road To Camp Road; London Road: Roundabout To 30mph Signs (cunningham Hill Road) Road Sections: A1081/50 C62/10	TIS13037	S
London Road/Watsons Walk S097 Signal Refurbishment St Albans	St. Albans Central, St. Albans South	London Road: Alma Rd Mini Rbt To Junc Holywell Hill; Lattimore Road: Junc London Rd To Junc Victoria St; Watsons Walk: Old London Rd To London Rd Road Sections: A1081/70 C142/30/40	TIS12011	C
Luton Road/Parkhill Road S495 Signal Refurbishment Town Centre, Harpenden	Harpenden North East, Harpenden South West	Park Hill: Junc Roundwood Park To Junct A1081; Luton Road: Sun Lane To Lamp Column 405 (homedell House) Road Sections: 6U746/10 A1081/270	TIS13034	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 51 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

St Albans

Scheme Delivery Plan

160 schemes

Integrated Transport Programme

Traffic and Information Systems

Sandpit Lane/Beechwood Avenue S236 Signal Refurbishment St Albans	Sandridge, St. Albans Central, St. Albans East, St. Albans North	Sandpit Lane: Beechwood Ave To 40mph Signs; Woodstock Road North: Brampton Road To Sandpit Lane; Sandpit Lane: Junc B651 Stonecross To Beechwood; Homewood Road: To Junc Marshals Dr From Junc Sanpit L Road Sections: 6U327/10 6U550/10 C143/10/20	TIS13033	S
Sandpit Lane/Nr Heath Lane S502 Signal Refurbishment St Albans	St. Albans Central	Sandpit Lane: Junc B651 Stonecross To Beechwood Road Sections: C143/10	TIS13036	S
Sandridge Rd / Beech Rd S237 Signal Refurbishment	ST ALBANS (District wide)	St Albans: St Albans Area Road Sections: SA/0	TIS12010	S
Victoria St Nr Bricket Rd S478 Signal Refurbishment St Albans	St. Albans Central	Victoria Street: Junc Chequer St To Grimston Rd At Station Approac Road Sections: B691/10	TIS13032	S

Safety & Movement

Accident Reduction

A414 Longabout Route Casualty Reduction Proposals St Albans LTP2 Indicators Primary: Total Killed and Seriously Injured Other: Total Slight Casualties Other: Children Killed and Seriously Injured	Hatfield South, The Colneys	North Orbital Road: A1(m) J3 Rbt To Bridge Over Path (boundary); North Orbital Road: Colney Heath Rbt To Bridge Over Path (boundary); North Orbital Road: Highfield Lane To Colney Heath Longabout; Smallford Lane: Junc Orbital To Wilkins Green Lane; North Orbital Road: Longabout From Colney Heath Lane To Smallford Lane Project Location : Station Road To Oaklands Lane Road Sections: A414/062/076/085/093 C61/10	SAR08030	S
Chequer Street Casualty Study & Drawings St Albans LTP2 Indicators Primary: Total Killed and Seriously Injured Other: Total Slight Casualties	St. Albans Central	Chequer Street: Junc London Road To Junc Victoria Street; St Peters Street: Junc Victoria St To Rbt Junc Hatfield Rd; Victoria Street: Junc Chequer St To Grimston Rd At Station Approac Project Location : 80m Sw Jw B691 Victoria St Road Sections: A1081/80/90 B691/10	SAR10015	S

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

St Albans

Scheme Delivery Plan

160 schemes

Safety & Movement

Accident Reduction

Station Road Casualty Study & Drawings Rothamsted, Harpenden	Harpenden North East, Harpenden South West	Station Road West: A1081 (opp 'the Harpenden Arms') To Leyton Road; Station Road: A1081 To Lower Luton Road; High Street: Junc Vaughan Rd To Junc Sun Lane; St Albans Road: Leyton Rd Rbt; St Albans Road: Southdown Rd Rbt To Vaughan Road; High Street: Station Road To Bower's Parade Project Location : 28m Ne Jw Lower High St Road Sections: 6U696/20 6U704/70 A1081/230/250/260 B652/10	SAR10017	S
LTP2 Indicators Primary: Total Killed and Seriously Injured Other: Total Slight Casualties Other: Children Killed and Seriously Injured				

Mid Herts

Welwyn Hatfield

Scheme Delivery Plan

84 schemes

Maintenance

A Road Programme

Comet Way Surface Dressing Hatfield	Hatfield North, Hatfield South	Comet Way: Birchwood Roundabout To Galleria Car Park Junction; Comet Way: Comet Roundabout To Galleria Car Park Junction; Comet Way: Galleria Car Park Junction To Birchwood Roundabout; Comet Way: Galleria Car Park Junction To Comet Roundabout Road Sections: A1001/042/043/046/047	ARP14100	S
Comet Way Surface Dressing Hatfield	Hatfield South	Comet Way: Comet Roundabout South To Jct3 Roehyde Rbt Road Sections: A1001/060	ARP14094	S
Great North Rd/Hertford Rd Major Patch and Surface Dress Hatfield	Hatfield North	Hertford Road: Circulatory System To Gypsy Lane; Hertford Road: Eastbound Circulatory System; Great North Road: Mt Pleasant Ln Rbt To Oldings Rbt; Great North Road: Mt.pleasant Ln Rbt Junction; Great North Road: Oldings Rbt To Junc Mt Pleasant Ln Rbt; Mount Pleasant Lane: Westbound Side Of Longabout To Gt North Rd Rbt Road Sections: A414/310/311/320/325/330/335	ARP09164	W
Great North Road Surface Dressing Brookmans Park	Hatfield Rural	Great North Road: Kentish Lane To Swanley Bar Lane; Great North Road: Speed Sign To Hawkshead Road; Great North Road: Swanley Bar Lane To 30mph Signs Road Sections: A1000/240/243/245	ARP12138	W

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 53 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

Welwyn Hatfield

Scheme Delivery Plan

84 schemes

Maintenance

A Road Programme

Great North Road Surface Dressing Brookmans Park, Hatfield	Hatfield Rural, Hatfield South	Great North Road: Speed Sign To Kentish Lane; Great North Road: Westfield Lane C56 To 50mph Speed Sign Road Sections: A1000/230/235	ARP14063	S
Hatfield Road Surface Dressing Holwell	Hatfield Rural, Hertford Rural	Hatfield Road: 84m Before Waste Site To B195 Roundabout; Hatfield Road: Holwell Rbt To 84m Before Waste Site (district Bdy Road Sections: A414/520/524	ARP14002	W
Hertford Road Major Patching Mill Green, Hatfield	Hatfield North	Hertford Road: Eastb'd On Slip From Splitter Island; Hertford Road: Eastbound Off Slip To Splitter Island Road Sections: A414/355/360	ARP11194	S
Hertford Road Resurfacing Hatfield	Hatfield North	Hertford Road: Eastb'd On Slip From Splitter Island; Hertford Road: Eastbound Off Slip To Splitter Island; Hertford Road: Junc Chequers/a414 To Junc St Albans Rd E B6426; Chequers: Mill Grn Ln To Junc A414/350 (wb Offslip & Eb Onsl; Hertford Road: W/bd On-off Slip From A1000 To Splitter; Hertford Road: Westbound Off Slip To A1000 Road Sections: A1000/140/150 A414/350/355/360/370	ARP13065	S
South Way Localised Patching Hatfield	Hatfield Rural, Hatfield South	South Way: Junc A1000 To Travellers Ln Rbt; South Way: Travellers Lane Rbt To End Of A1001 Road Sections: A1001/30/31	ARP13116	S
Stanborough Road A6129 Surface Dressing Hatfield LTP2 Indicators Primary: Principal Road Condition	Hatfield North	Stanborough Road: A1(m) Overbridge Rbt To Oldings Interchange; Stanborough Road: Oldings Interchange To A1(m) Overbridge Rbt Road Sections: A6129/90/91	ARP09019	W

Local Carriageway

A1057 Service Road/Poplars Close Thin Surfacing Hatfield	Hatfield South	A1057 Service Road: A1057 To Poplars Avenue; Poplars Close: Poplars Avenue To End Road Sections: 0U546/10 0U617/10	CWY12405	S
Adele Avenue Resurfacing Digswell, Welwyn	Welwyn	Adele Avenue: From J/w Harmer Grn Ln To Start Of Junct; Adele Avenue: Link Rd Adele Ave To New Erd Road Sections: 0U117/10/20	CWY13526	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 54 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

Welwyn Hatfield

Scheme Delivery Plan

84 schemes

Maintenance

Local Carriageway

Aldykes Localised Patching Hatfield	Hatfield North	Aldykes: Abutting Nos 21 & 29; Aldykes: Fronting Nos 102 - 108; Aldykes: Fronting Nos 74 To 50; Aldykes: Fronting Nos 76 To 82; Aldykes: Fronting Nos 97 - 89; Aldykes: Maryland To Briars Wood Road Sections: 0U13/10/20/30/40/50/60	CWY15332	S
Bacons Dr/King James Av Major Patching Cuffley, Northaw	Hatfield Rural	Bacons Drive: King James Avenue To Plough Hill; King James Avenue: Northaw Road East To Plough Hill Road Sections: 0U30/10 0U399/10	CWY13326	S
Beehive Green Thin Surfacing Welwyn Garden City	Welwyn Garden City South	Beehive Green: Front Nos 34 - 29 Inc; Beehive Green: R/o 18 Beehive Lane & Front Nos 1 - 23 I Road Sections: 0U53/10/20	CWY12327	S
Birds Close Carriageway Recycling Welwyn Garden City	Welwyn Garden City South	Birds Close: Caponfield To T Junction; Birds Close: Front Nos 12 - 24 Inc Road Sections: 0U62/10/20	CWY14292	S
Bishops Rise Major Patching Hatfield	Hatfield South	Bishops Rise: Southway To Woods Avenue Road Sections: 0U64/10	CWY13802	S
Black Fan Road Local Resurfacing and Surface Dressing Welwyn Garden City	Haldens, Welwyn Garden City South	Black Fan Road: Panshanger Drive To Mundells; Black Fan Road: Sylvan Way To Panshanger Drive Road Sections: B195/70/90	CWY12631	W
Black Fan Road Resurfacing Welwyn Garden City	Haldens, Welwyn Garden City South	Black Fan Road: Cole Green Road To Rear Of 54 Birchall Wood Road Sections: B195/30	CWY14214	S
Bluebridge Road/Hawkshead Lane Surface Dressing Brookmans Park	Hatfield Rural	Hawkshead Road: 40mph Sg To Derest Sg Nr Swanley Bar La; Hawkshead Lane: Derest Nr Swan'bar Ln To Bluebridge Rd; Hawkshead Road: From A1000 To 40mph Signs; Bluebridge Road: From Hawkshead Lane To 30 Mph Sign Road Sections: C58/10 C59/10/20/30	CWY14117	W
Bradmore Green Major Patching Brookmans Park	Hatfield Rural	Bradmore Green: Fronting Houses 49 To 56 (southwards); Bradmore Green: Fronting Nos 28 - 36 Road Sections: 0U80/30/50	CWY14776	S
Brookside Crescent Thin Surfacing Cuffley, Northaw	Hatfield Rural	Brookside Crescent: Fronting Nos 105 - 81; Brookside Crescent: Fronting Nos 112 - 126; Brookside Crescent: Rbt Sect At End Of Cul De Sac Road Sections: 0U110/50/60/90	CWY13648	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 55 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

Welwyn Hatfield

Scheme Delivery Plan

84 schemes

Maintenance

Local Carriageway

Broomfield Road Thin Surfacing Welwyn	Welwyn	Broomfield Close: Broomfield Road To End; Broomfield Road: Opposite School To Opposite Ottway Walk Road Sections: 0U115/10 0U118/10	CWY14299	S
Bulls Lane Local Resurfacing and Surface Dressing Welham Green, North Mymms	Hatfield Rural, Hatfield South	Bulls Lane: East Side Of Rail Bridge To Bell Lane; Bulls Lane: Station Road To East Side Of Bridge Road Sections: C60/10/20	CWY15474	S
Cattlegate Road Surface Dressing Northaw	Hatfield Rural	Cattlegate Road: County Bdy (m25) To Coopers Lane Road; Cattlegate Road: From Coopers Lane Road To Northaw Road W Road Sections: C57/10/5	CWY15456	S
Crawford Road Thin Surfacing Hatfield	Hatfield North	Crawford Road: Birchwood Avenue Rbt To Homestead Road Road Sections: 0U211/10	CWY15157	S
Crossway Surface Dressing Welwyn Garden City	Welwyn	Crossway: Opp No 304 Knightsfield To No 60 Crosswa Road Sections: 0U215/20	CWY14978	S
Digswell Road Carriageway Reconstruction Welwyn Garden City	Handside and Peartree, Welwyn	Digswell Road: The Campus To Crown Of White Bridge; Digswell Road: White Bridge To 30/40 Sign Road Sections: C147/10/20	CWY13510	S
Eagle Way Localised Patching Hatfield	Hatfield South	Eagle Way: Hammerhead Fronting Nos 10 - 14 Road Sections: 0U237/20	CWY13761	S
Ellesfield/The Green Thin Surfacing Welwyn	Welwyn	The Green: School Lane To End; Ellesfield: The Green To End Road Sections: 0U1283/10 0U664/10	CWY15262	S
Frampton Rd/Coopers Rd/Thornton Rd Thin Surfacing Welham Green, North Mymms	Hatfield Rural	Frampton Road: A1000 Great North Road To Coopers Road; Thornton Road: A1000 Great North Road To Coopers Road; Coopers Road: Frampton Road To End Road Sections: 0U196/10 0U276/10 0U686/10	CWY13757	S
Great North Rd/Mardley Hill Surface Dressing Mardley Heath, Welwyn	Welwyn	Great North Road: Junc Canonsfield Rd To Start Dual Cway; Mardley Hill: Junc Mardleybury Rd To Junc Gt North Rd Road Sections: B197/420/430	CWY13546	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 56 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

Welwyn Hatfield

Scheme Delivery Plan

84 schemes

Maintenance

Local Carriageway

Great North Road Localised Patching Welwyn	Handside and Peartree	Great North Road: Junc Brookwood Ln C158 To Junc Ayot Grn; Great North Road: Valley Road Roundabout To Brockswood Lan Road Sections: B197/60/70	CWY13515	S
Great North Road Resurfacing Danesbury, Welwyn	Welwyn	Great North Road: Start Of Dual C/way To Clock Rbt Road Sections: B197/440	CWY13513	S
Harmer Green Lane Surface Dressing Digswell, Welwyn	Welwyn	Harmer Green Lane: 30/derest'n Sign To Junc C49 New Rd; Harmer Green Lane: Junc Stn Rd To Speed Derest'n Signs Road Sections: 0U55/20/30	CWY14379	S
Hawkshead Lane Surface Dressing North Mymms	Hatfield Rural, Hatfield South	Hawkshead Lane: Hawkshead Rail Bridge To Warrengate Road; Hawkshead Lane: Junction Bluebridge Road To Railway Br Road Sections: C59/35/50	CWY14891	S
Highfields/Wood View Carriageway Reconstruction Cuffley, Northaw	Hatfield Rural	Highfields: Hill Rise To End; Wood View: Hill Rise To End Road Sections: 0U350/10 0U747/10	CWY13181	S
Howicks Green Resurfacing Welwyn Garden City	Welwyn Garden City South	Howicks Green: Front Even Nos 32 - 52 & Odd Nos 67 - 61; Howicks Green: Howlands To No 59 Howicks Green Road Sections: 0U384/10/20	CWY14313	S
Kimpton Road Surface Dressing Welwyn	Knebworth and Codicote, Welwyn	Kimpton Road: Oakhill Drive To C46 Codicote Road Road Sections: 0U8/10	CWY14753	S
Kingsway/Burleigh Way Thin Surfacing Cuffley, Northaw	Hatfield Rural	Burleigh Way: Colesdale To No 1; Kingsway: Northaw Road East To Burleigh Way Road Sections: 0U130/10 0U402/10	CWY13603	S
Lancaster Way Thin Surfacing Welwyn	Welwyn	Lancaster Way: London Road To York Way Road Sections: 0U413/10	CWY14036	S
Longmead Thin Surfacing Woolmer Green	Welwyn	Longmead: Bridge Road To Northern Spur Of Wickfield Close; Longmead: Spur For Houses 4-1 To Parking Road Sections: 0U165/10/20	CWY13462	S
Lumbards Resurfacing Welwyn Garden City	Haldens	Lumbards: J/w Sloansway To J/w Pondfield Road Sections: 0U443/10	CWY13555	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 57 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

Welwyn Hatfield

Scheme Delivery Plan

84 schemes

Maintenance

Local Carriageway

Marley Road Surface Dressing Welwyn Garden City	Welwyn Garden City South	Marley Road: Beehive Lane To Cole Green Lane Road Sections: 0U456/10	CWY15049	S
Minster Close Thin Surfacing Hatfield	Hatfield South	Minster Close: Bishops Rise To Car Park Road Sections: 0U479/10	CWY15326	S
Moffats Lane Resurfacing Brookmans Park	Hatfield Rural	Moffats Lane: From Bluebridge Road To Mymms Drive Road Sections: 0U481/10	CWY13466	S
New Park Road Surface Dressing Newgate Street	Hatfield Rural	New Park Road: Junc Newgate St To End Metalled Section Road Sections: 0U98/10	CWY13178	S
Newstead Thin Surfacing Hatfield	Hatfield South	Newstead: Hazel Grove To End Road Sections: 0U496/10	CWY13635	S
Orchard Way Thin Surfacing Little Heath, North Mymms	Hatfield Rural	Orchard Way: From Swanley Bar Lane To End Road Sections: 0U511/10	CWY14172	S
Plough Hill/Northaw Rd E Local Resurfacing and Surface Dress Cuffley, Northaw	Hatfield Rural	Northaw Road East: 30 Mph Sign To Station Road; Plough Hill: East Ridgeway To Station Road Road Sections: B156/150 B157/60	CWY12224	W
Poundwell Resurfacing Welwyn Garden City	Welwyn Garden City South	Poundwell: Knella Road To Roundabout; Poundwell: Roundabout Road Sections: 0U549/10/20	CWY15329	S
Redhall Estate Thin Surfacing Hatfield	Hatfield South	Redhall Close: 10 Metres South Lc 3 To Lc 8; Redhall Drive: Bradshaws To Hazel Grove; Redhall Close: Redhall Drive To T Junction; Coppice Close: Redhill Drive To No 14; Cloverland: Redhill Drive To No 16 Road Sections: 0U1247/10/20 0U181/10 0U197/10 0U560/10	CWY14264	S
Russellcroft Road Thin Surfacing Welwyn Garden City	Handside and Peartree	Russellcroft Road: Abutting No 27; Russellcroft Road: Parkway To Valley Road Road Sections: 0U582/10/20	CWY13188	S
South Drive Thin Surfacing Cuffley, Northaw	Hatfield Rural	South Drive: No 2 Westward To End Of Cul-de-sac; South Drive: Theobolds Road To Southern End Road Sections: 0U611/10/20	CWY13645	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 58 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

Welwyn Hatfield

Scheme Delivery Plan

84 schemes

Maintenance

Local Carriageway

St Johns Close Carriageway Recycling Welwyn	Welwyn	St Johns Close: Carleton Rise To End Road Sections: 0U620/10	CWY11952	S
The Crescent Major Patching Welwyn	Welwyn	The Crescent: Fronting Even Nos 28 To 10 Road Sections: 0U657/20	CWY15070	S
The Wades Thin Surfacing Hatfield	Hatfield South	The Wades: Bishops Rise To Acacia Street Road Sections: 0U681/10	CWY13482	S
Tylers Causeway Surface Dressing Essendon	Hatfield Rural	Tylers Causeway: Junc Cucumber Ln U21 To Newgate St C54 Road Sections: C56/150	CWY15177	S
Watchlytes Estate Thin Surfacing Welwyn Garden City	Haldens	Jackdaws: Grove Meadow To End; Watchlytes: Moors Walk To End; Baldwins: Watchlytes To End; Barndicott: Watchlytes To End; Grove Meadow: Watchlytes To End Road Sections: 0U311/10 0U34/10 0U392/10 0U40/10 0U720/10	CWY15338	S
Waterside Surface Dressing Welwyn Garden City	Haldens, Hertford Rural	Waterside: Junc Mundells To Derest Sgs Nr Crookhams; Waterside: Se Spur Onslip At Junc Mundells; Waterside: Speed Signs To Junc Hertford Road; Waterside: W Spur At Junc Hertford Rd Road Sections: B1000/110/115/120/130	CWY14459	S
Wheatley Road/Wellcroft Close Thin Surfacing Welwyn Garden City	Handside and Peartree, Welwyn Garden City South	Wheatley Road: Cole Green Lane To Wellcroft Road; Wellcroft Close: Wellcroft Road To End; Wheatley Road: Wellcroft Road To Salisbury Road; Wheatley Close: Wheatley Road To End Road Sections: 0U725/10 0U733/10/15 0U734/10	CWY13609	S
Wilkins Green Lane Surface Dressing Colney Heath, St Albans	Hatfield South, The Colneys	Wilkins Green Lane: District Boundary To House 5; Wilkins Green Lane: East Side Of Triangle To District Boundary; Wilkins Green Lane: Hatfield Road To Wilkins Green Farm Access; Wilkins Green Lane: House 5 To Ellenbrook Lane; Wilkins Green: Link West To East By Forge Cottage; Wilkins Green Lane: West Side Of Triangle; Wilkins Green: Wilkins Green Farm Access To East Side Of Triangle Road Sections: 0U739/15/20 6U876/15/20/25/30/5	CWY13719	S
Windhill/Broomhills Thin Surfacing Welwyn Garden City	Haldens	Broomhills: Circular Section At End; Windhill: Daniells To Hens Way; Broomhills: Windhill To No 95 & Even Nos 92-76 Road Sections: 0U112/10/20 0U743/10	CWY12413	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 59 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

Welwyn Hatfield

Scheme Delivery Plan

84 schemes

Maintenance

Local Carriageway

Woodside Lane Surface Dressing Woodside, Hatfield	Hatfield Rural	Woodside Lane: Junc Woodside PI U822 S To Junc Woodside Ln U20/30 Road Sections: 0U20/10	CWY11718	S
Wych Elm Lane Surface Dressing Woolmer Green, Welwyn	Welwyn	Wych Elm Lane: J/w Spinney Lane To West Side Of Rail Bridge Road Sections: 0U75/10	CWY15476	S

Local Drainage

St Albans Road East Drainage Works Hatfield	Hatfield North	St Albans Road East: Queensway Rbt To Ground Lane Rbt Road Sections: B6426/90	DRN12022	S
--	----------------	--	----------	---

Local Footway

Church Road Footway Reconstruction Welwyn Garden City	Handside and Peartree	Church Road: Osborn Way To Parkway East Road Sections: 0U174/10	FWY11061	S
Station Road Footway Works Digswell, Welwyn	Welwyn	Station Road: J/w Harmer Grn Ln To J/w Hertford Rd Road Sections: 0U11/10	FWY13002	S
Wilshere Road Footway Reconstruction Welwyn	Welwyn	Wilshere Road: Hawbush Rise To Wilga Road Road Sections: 0U742/10	FWY13039	S

Integrated Transport Programme

Integrated Transport Programme

Hatfield Station/French Horn Rbt Subway Wrap Hatfield LTP2 Indicators Primary: Total Killed and Seriously Injured	Hatfield North	French Horn Lane: Centre Of Roundabout Up Eastern Spur; Town Centre: Kennelwood Lane To Centre Of Roundabout Road Sections: 0F235/130/190	ITP09059	S
Hatfield Town Centre to Galleria Enhancements Hatfield LTP2 Indicators Primary: Accessibility (difficult to travel to a local hospital)	Hatfield North	St Albans Road West: Cavendish Way To Closure By A1m; St Albans Road West: Spur North Of Swimming Pool Towards Lemsford Rd Road Sections: 0U1373/10/20	ITP13116	I

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 60 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

Welwyn Hatfield

Scheme Delivery Plan

84 schemes

Integrated Transport Programme

Integrated Transport Programme

Holy Trinity School Site DDA Bus Stop Upgrade Welwyn Garden City	Welwyn Garden City South	Howlands: Chequers To Ascots Lane Project Location : 21601720, 21606040, 21601700 And 211606060 Road Sections: 0U385/10	ITP13114	S
SRTS Creswick Primary & Nursery School Welwyn Garden City	Welwyn Garden City South	Sir John Newsom Way: Great Ley To End By House 58 Road Sections: 0U1687/10	ITP13045	S
Town Centre to Travellers Lane Cycling Improvements	WELWYN HATFIELD (District wide)	Welwyn Hatfield: Welwyn Hatfield Area Road Sections: WH/0	ITP13003	S
Welwyn Garden City Subway Wrap Welwyn Garden City	Handside and Peartree	Bridge Road Subway: Stonehills To Link 483/20 Road Sections: 0F483/10	ITP13117	I
Woolmer Green Parish Plan Works Ph 1 Woolmer Green, Welwyn LTP2 Indicators Primary: Accessibility (difficult to travel to a local hospital)	Knebworth and Codicote, Welwyn	London Road: 40mph Sign To Junc Mardleybury Rd C39; Mardley Hill: Junc Mardleybury Rd To Junc Gt North Rd Road Sections: B197/410/420	ITP13115	I

Traffic and Information Systems

Automatic Traffic Counters 2013/14	BROXBOURNE (District wide), DACORUM (District wide), EAST HERTS (District wide), HERTSMERE (District wide), NORTH HERTS (District wide), ST ALBANS (District wide), STEVENAGE (District wide), THREE RIVERS (District wide), WATFORD (District wide), WELWYN HA	Broxbourne: Broxbourne Area; Dacorum: Dacorum Area; East Herts: East Herts Area; Hertsmere: Hertsmere Area; North Herts: North Herts Area; St Albans: St Albans Area; Stevenage: Stevenage Area; Three Rivers: Three Rivers Area; Watford: Watford Area; Welwyn Hatfield: Welwyn Hatfield Area Road Sections: BR/0 DA/0 EH/0 HE/0 NH/0 SA/0 ST/0 TR/0 WA/0 WH/0	TIS13004	S
Digswell Hill (Parkside) S326 Signal Refurbishment Welwyn	Welwyn	Hertford Road: A1(m)slip Rd Rbt West To Wel.b-p Rd Rbt; Welwyn Bypass Road: Rbt At Junc With A1000 Slip Roads Road Sections: A1000/540/570	LGH11018	S

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

Welwyn Hatfield

Scheme Delivery Plan

84 schemes

Integrated Transport Programme

Traffic and Information Systems

Electronic Bus Info Screen Project Broxbourne	Cheshunt Central, Flamstead End And Turnford, Goffs Oak And Bury Green, Hatfield Rural, Hatfield South, Hoddesdon South, St Andrew's, St. Albans North, St. Albans South, Waltham Cross, Ware North, Ware South	College Road: A10 Gt.cambridge Rd To Old Pond Rbt; High Street: Cadmore Lane To Cunningham Rd; Holywell Hill: Central Island To Griffiths Way Rbt; Station Approach: Centre Of Eleanor Cross Road Bridge To Eleanor Cro; High Road: Cozens Ln Rbt To Bell Ln Rbt; High Road: Dual Carriageway To Slipe Lane; Cuffley Hill: East Side Of No 81 To Goffs Lane; St Albans Road West: Eastb'd Dual C/way To Comet Way Rbt; Rosedale Way: Hornbeam Way To Peakes Way Rbt; High Road: Junc Station Rd To Junc St Catherines Rd; High Oaks: Junct Green Ln To Junct Sparrowsick Ride; Cromwell Road: Junct Jeffries Rd To Junct Beechfield Rd; Goffs Lane: Newgate Street Road To Rosedale Way Rbt; Turners Hill: No 2 Turners Hill To The Old Pond Rbt; High Road: Rbt To High Road / Station Road Junction; Mill Road: Roundabout Railway St To Rbt Ware Road; High Road: Start Of Dual To Rbt; Turners Hill: The Old Pond Rbt Road Sections: 1U248/30 1U791/10 3U556/20 3U668/10 6U320/10 A1057/86 A1170/41/50/57/70/80 A5183/251 B156/210/220 B176/30/7 B198/20/30	TIS13016	W
Hatfield Rd/Church Rd S341 Signal Refurbishment Potters Bar	Hatfield Rural, Potters Bar East	Church Road: District Boundary (opp House 131) To A1000 Hatfiel; Hatfield Road: Frampton Rd To Dist Bdy(nr House No 100) Road Sections: A1000/254 C116/60	TIS13022	S
Stanborough Rd/Nr Stanborough Cls S479 Signal Refurbishment Welwyn Garden City	Handside and Peartree	Stanborough Road: Osborn Way Rbt To Parkway Rbt Road Sections: A6129/20	TIS13038	S

Safety & Movement

Accident Reduction

A414 Longabout Route Casualty Reduction Proposals St Albans LTP2 Indicators Primary: Total Killed and Seriously Injured Other: Total Slight Casualties Other: Children Killed and Seriously Injured	Hatfield South, The Colneys	North Orbital Road: A1(m) J3 Rbt To Bridge Over Path (boundary); North Orbital Road: Colney Heath Rbt To Bridge Over Path (boundary); North Orbital Road: Highfield Lane To Colney Heath Longabout; Smallford Lane: Junc Orbital To Wilkins Green Lane; North Orbital Road: Longabout From Colney Heath Lane To Smallford Lane Project Location : Station Road To Oaklands Lane Road Sections: A414/062/076/085/093 C61/10	SAR08030	S
--	-----------------------------	--	----------	---

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 62 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Mid Herts

Welwyn Hatfield

Scheme Delivery Plan

84 schemes

Safety & Movement

Accident Reduction

Coopers Green La/Hatfield La Casualty Reduction Proposals	Hatfield North, Sandridge	Green Lanes: Green Lane / Coopers Green Lane Rbt; Coopers Green Lane: Junc Grn Lns Rbt To Junc Brocket Rd Rbt; Coopers Green Lane: Junc Manor Rd To Green Lanes Rbt; Green Lanes: Junc Marford Rd B653 To Rbt Junc Coopers Grn Ln C1; Green Lanes: Rbt Coopers Grn Ln To Gt Braitch Ln U135; Hatfield Avenue: Rbt With Frobisher Way To Coopers Green Lane; Coopers Green Lane: S Bdy Balls Covert To Junc Manor Road	SAR12024	S
<p>Hatfield</p> <p>LTP2 Indicators Primary: Total Killed and Seriously Injured Other: Total Slight Casualties Other: Children Killed and Seriously Injured</p>		Road Sections: C143/120/130/140 C185/70 C91/10/20/30		
Woodhall Casualty Reduction Area Study	Handside and Peartree, Welwyn Garden City South	Woodhall Lane: A1000 Chequers To Cole Green Lane U184; Homestead Lane: Hollybush Lane To Cole Green Lane; Hollybush Lane: Howlands To Woodhall Lane; Cole Green Lane: Ludwick Way Rbt To Heronswood Road Rbt; Cole Green Lane: Rbt J/w Ludwick Way; Cole Green Lane: Woodhall Lane To Ludwick Way Rbt	SAR12021	S
<p>Welwyn Garden City</p> <p>Comments Project Description: Collision investigation in 10/11 and 11/12, with potential for remedial measures 12/13</p>		Road Sections: 0U184/10/20/30 0U369/30 0U376/10 0U752/10		

Northern Herts

North Herts

Scheme Delivery Plan

81 schemes

Maintenance

A Road Programme

Baldock Bypass Surface Dressing Ph 1 Baldock	North Herts Rural	Baldock Bypass: B656 Interchange Bridge To Bygrave Bridge; Baldock Bypass: Bygrave Bridge To B656 Interchange Bridge; Royston Road: Bygrave Bridge To C5 Slip End Road; Royston Road: C5 Slip End Road To Bygrave Bridge; Baldock Bypass: Clothall Road To Wallington Road Bridge; Baldock Bypass: Eastbound Onslip At Wallington Road Junction; Baldock Bypass: Wallington Road Bridge To Clothall Road Bridge; Baldock Bypass: Westbound Offslip At Wallington Road Junction	ARP13132	S
		Road Sections: A505/342/343/347/348/354/355/360/361		
Clothall Road Surface Dressing Baldock	Letchworth East and Baldock, North Herts Rural	Clothall Road: 84m West Of Wallington Road Westwards To Roundabout; Clothall Road: P Sign Langley To Wellbury Farm Access; Clothall Road: Wellbury Farm Access To 84m Before Wallington Rd R	ARP13121	S
		Road Sections: A507/100/105/110		

Integrated Works Programme 2013-2014 Cabinet

Northern Herts

North Herts

Scheme Delivery Plan

81 schemes

Maintenance

A Road Programme

Cumberlow Green A507 Resurfacing Cumberlow Green, Cottered	North Herts Rural	Cumberlow Green A507: Junc C5/10(cromer) To Junc C5/20(rushden) Road Sections: A507/70	ARP12106	S
Great North Road Local Resurfacing and Surface Dressing Baldock	North Herts Rural	Great North Road: A1m Jctn10 Rbt East To Rbt For Services; Great North Road: From Rbt East Of A1m J10 To A507/180; Great North Road: North Of The Rook To Rbt Near A1m Jctn10 Services; Great North Road: Rbt For Services West To A1 Jctn10 Rbt; Great North Road: Roundabout East Of A1m Jctn 10 For Services Road Sections: A507/175/181/185/190/191	ARP13113	S
London Road Surface Dressing Baldock	Letchworth South	London Road: A1(m) Roundabout To B197 Roundabout; London Road: B197 Roundabout To A1(m) Roundabout Road Sections: A505/295/296	ARP11144	W
Offley By Pass Surface Dressing Ph 2 Lilley	Hitchin Rural	Beech Hill: C24 Slip Rd To Herts Bdy 40 Mph Signs; Offley By Pass: End Of Crawler Ln Signs To C24 Slip Rd; Offley By Pass: Slip C134 To End Of Crawler Ln Road Sections: A505/11/21/31	ARP14067	S
Offley Bypass Surface Dressing Ph 1 Hitchin	Hitchin Rural, Hitchin South	Offley By Pass: End Dual(sign18)-c134 Slip Into A505 Gt Offley; Offley By Pass: Start Of Slip C134 To End Of Dual C/way Road Sections: A505/40/41	ARP12144	W
Royston Bypass Local Resurfacing and Surface Dressing Royston	North Herts Rural, Royston	Royston Bypass: A1198 Rbt To Advance Direction Sign Opp C/; Royston By Pass: Advance Direction Sign To Lt Chef Rbt; Royston Bypass: Advance Direction Sign To Rbt A1198; Royston By Pass: Rbt (nr Lt Chef) To Advance Direction Si Road Sections: A505/490/491/500/501	ARP10239	S

Local Carriageway

Back La/Preston Hill Farm La Local Resurface & Surface Dress Preston	Hitchin Rural	Preston Hill Farm Road: Back Lane To Farm (maintained To Bend); Crunells Green: Back Lane To School Lane; Back Lane: C26 To Crunell's Green Road Sections: 5U246/10/15 5U248/10	CWY13578	S
Ballslough Hill Surface Dressing Kimpton	Knebworth and Codicote, St. Albans Rural	Ballslough Hill: Lamer Lane To Track North Side Of Applethwaite; Ballslough Hill: Track North Of Applethwaite To B651 High Street Road Sections: B651/310/312	CWY13141	W

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 64 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Northern Herts

North Herts

Scheme Delivery Plan

81 schemes

Maintenance

Local Carriageway

Barkway Road Local Resurfacing and Surface Dressing Royston	Royston	Barkway Road: Barkway St To Speed Limit Sign; Barkway Road: N.s.l.sign To S'th Bdy Campions Cottage Road Sections: B1039/110/120	CWY13327	S
Beldam Avenue Thin Surfacing Royston	Royston	Beldam Avenue: (off Barkway Road) Circulatory Section; Beldam Avenue: Off Barkway Road To Junction Road Sections: 5U1016/10/20	CWY14642	S
Benchley Hill/Maylin CI/Sanfoine CI Thin Surfacing Hitchin	Hitchin North	Maylin Close: Hammerhead Hse No 23 To S/o No 55; Maylin Close: Junct Benchley Hill North To End; Sanfoine Close: Junct Benchley Hill To End; Benchley Hill: Purwell Lane To Wilshere Crescent Road Sections: 5U1090/10/20 5U352/10 5U507/10	CWY11535	S
Briary Lane Surface Dress Royston LTP2 Indicators Primary: Unclassified Road Condition	Royston	Briary Lane: From Sun Hill To Baldock Street Road Sections: 5U798/10	CWY09490	W
Broadway Resurfacing Letchworth	Letchworth South	Broadway: Circulatory System (clockwise From Junction By Chu Road Sections: C120/40	CWY12441	S
Burns Road Resurfacing Royston	Royston	Burns Road: Old North Road Rbt To Betjeman Road Rbt Road Sections: 5U907/10	CWY15529	S
Bury Mead Road Thin Surfacing Hitchin	Hitchin North	Bury Mead Road: Grove Road To End Road Sections: 5U368/10	CWY15446	S
Clark Road Thin Surfacing Royston	Royston	Clark Road: Off Queens Road Road Sections: 5U809/10	CWY14076	S
Codicote Road/Three Houses Lane Surface Dress Codicote	Knebworth and Codicote	Whitwell Road: B656 High St To U191 3 Houses Lane; Three Houses Lane: B656 London Rd To 5u191 Junction; Three Houses Lane: C24 To C29 Road Sections: 5U191/10 C24/10 C29/135	CWY101073	S
Coopers Hill Surface Dressing Kimpton	Knebworth and Codicote	Coopers Hill: Porters End Lane To B652 High Street Road Sections: C96/20	CWY15558	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 65 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Northern Herts

North Herts

Scheme Delivery Plan

81 schemes

Maintenance

Local Carriageway

Cox Green/Ley Green/Church Rd Surface Dress Kings Walden LTP2 Indicators Primary: Unclassified Road Condition	Hitchin Rural	Church Road: Junc C25 (parsonage Farm Area) To Cox Green U37; : Junc C26/30 To Junc U37/20 Ley Green; No Name: Junc U37/20 Ley Green To Junc Stony Lane U128; Ley Green: Mini Rbt Ley Green School To C25; Cox Green: Mini Rbt Ley Green School To C26; Ley Green: Spur From Section 10 To C25 Road Sections: 5U37/10/20/40 C25/10/15 C26/30	CWY071340	W
Cromwell Road Thin Surfacing Letchworth	Letchworth East and Baldock	Cromwell Road: Glebe Road To Icknield Way Road Sections: 5U637/10	CWY14074	S
Drivers End Lane Surface Dressing Codicote	Knebworth and Codicote	Drivers End Lane: C29 To B656; Bury Lane: U175 To U177 W Of Splitter Island Road Sections: 5U175/30 5U177/10	CWY10523	W
Garden Walk Resurfacing Royston	Royston	Garden Walk: Off Melbourn Road (a10) To End Road Sections: 5U821/10	CWY14370	S
Gernon Road/Rowland Way Localised Patching Letchworth	Letchworth South	Rowland Way: Off Gernon Road To End; Gernon Road: Rowland Way To Norton Way Road Sections: 5U656/20 5U739/10	CWY13562	S
Grays Lane/Walsh Close/High View Thin Surfacing Hitchin	Hitchin South	High View: Greys Lane To Pirton Road; Grays Lane: Lucus Lane To Upper Tilehouse Street; Walsh Close: Off Grays Lane Road Sections: 5U406/10 5U421/10 5U536/10	CWY12444	S
Green Drift Surface Dressing Royston	Royston	Green Drift: Off Kneesworth Street To End Road Sections: 5U826/10	CWY14601	S
Greenfield Lane Thin Surfacing Ickleford, Hitchin	Hitchin Rural	Greenfield Lane: Junc Chambers Lane To End Road Sections: 5U575/10	CWY13777	S
Grove Road Major Patching Hitchin	Hitchin North	Grove Road: Nightingale Road To Junc Cadwell Lane Road Sections: 5U409/10	CWY13590	S
Haydock Road/Aintree Road Thin Surfacing Royston	Royston	Haydock Road: Off Aintree Road To End; Aintree Road: Off Valley Rise To End Road Sections: 5U793/10 5U830/10	CWY13736	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 66 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Northern Herts

North Herts

Scheme Delivery Plan

81 schemes

Maintenance

Local Carriageway

Highbury Road/Hollow Lane Major Patching Hitchin	Hitchin South	Highbury Road: Junc Hollow Lane To Whitehill Road; Hollow Lane: Junc White Hill Rd To Junc Highbury Rd Road Sections: C136/40/50	CWY14858	S
Hitchin Rd/High St Local Resurfacing and Surface Dressing Codicote	Knebworth and Codicote	Hitchin Road: C24 Codicote Road To C29 Three Houses Lane; High Street: Rabley Heath Lane To C24 Codicote Road Road Sections: B656/220/230	CWY13533	S
Hitchin Road/Post Office Row Resurfacing Weston	North Herts Rural	Hitchin Road: C18 Damask Grn Rd To Derest Sign; Post Office Row: C19 Hitchin Road To C14 Fore Street; Hitchin Road: Infront Of P.hse Spur Road Sections: 5U1186/10 C19/110/130	CWY13539	S
Hoo Lane/High Street Surface Dressing Great Offley	Hitchin Rural	Hoo Lane: Footpath 38 To Track Opposite Gt Offley House; High Street: Kings Walden Rd Plate To C134; : Kingswell End Road To Footpath 38; Kings Walden Road: Track Opposite Gt Offley House To West Lane Road Sections: C25/25/28/35/50	CWY13523	S
Icknield Walk Resurfacing Royston	Royston	Icknield Walk: Off Newmarket Road To Garden Walk Road Sections: 5U838/10	CWY13803	S
Kelshall Tops/North End Surface Dressing Therfield	North Herts Rural	Kelshall Tops: C1 (x Roads) To Derestriction Signs; Kelshall Tops: Derestriction To Junc U26 At Stump Cross; North End: Kelshall Street To C2 Kelshall Tops Road Sections: C108/80 C2/10/15	CWY13506	S
Langley Lane Surface Dress Langley LTP2 Indicators Primary: Unclassified Road Condition	Knebworth and Codicote	Langley Lane: B651 Opp Hitch Wood Se To U106 At Shilley Green Road Sections: 5U64/10	CWY071344	W
London Road Local Resurfacing and Surface Dressing Langley	Hitchin South, Knebworth and Codicote	London Road: Junc Langley Ln U64 To Junc B651; London Road: Little Armshoe Road To St Ippolyts Parish Hall; London Road: St Ippolyts Parish Hall To Millfield Lane Rbt; London Road: White Lane To Little Armshoe Road Road Sections: B656/250/262/264/270	CWY12535	W
Lytton Fields Carriageway Reconstruction Knebworth	Knebworth and Codicote	Lytton Fields: U213 To No 3 End Of Flex C/way Road Sections: 5U212/10	CWY13701	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 67 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Northern Herts

North Herts

Scheme Delivery Plan

81 schemes

Maintenance

Local Carriageway

Meeting House Lane Localised Patching Baldock	Letchworth East and Baldock	Meeting House Lane: Church Street To House 5 Road Sections: 5F304/5	CWY13218	S
Newmarket Road Surface Dressing Royston	Royston	Newmarket Road: Derestrictions To A505; Newmarket Road: Melbourn Road To Priory Close; Newmarket Road: Priory Close To Derestriction Signs (by House 80) Road Sections: C165/150/155/170	CWY13545	S
Newnham Way Surface Dressing Ashwell	North Herts Rural	Newnham Way: Footpath Sign Top Of Hill To 30mph Signs Road Sections: C7/30	CWY13534	S
North Road Local Resurfacing and Surface Dressing Old Town, Stevenage	North Herts Rural, Old Stevenage, St Nicholas	North Road: 15m South Of Franklins Road To Centre Of Martins W; North Road: Bridge Over Martins Way To Town Boundary; North Road: Lytton Way To 15m South Of Franklins Road; North Road: Stevenage District Boundary To Graveley Road Road Sections: B197/690/695/700/900	CWY12516	W
Northfield Road/Common Lane Surface Dress Ashwell LTP2 Indicators Primary: Unclassified Road Condition	North Herts Rural	Common Lane: Blue Gate Farm U80 To U14 Northfield Rd; Northfield Road: Junc U80 Common Ln To County Bdy; Common Lane: Junct With U14 Northfield Rd Spur Road Sections: 5U14/20 5U80/30/40	CWY071323	W
Offley Hill Surface Dressing Ph 1 Great Offley	Hitchin Rural	Offley Hill: A505 (start Of Exit Taper) To Two-way Signs; : Junc C134/50 To A505 (start Of Taper); Offley Hill: Sign No 22 To Spur For Slip A505 East Road Sections: C134/10/20/30	CWY12645	W
Old Charlton Road/Wratten Way East Thin Surfacing Hitchin	Hitchin South	Wratten Road East: Old Charlton Road To End By Park Way; Wratten Road East: Tilehouse Street To Old Charlton Road; Old Charlton Road: Wratten Road East To End(o/s Three Trees) Road Sections: 5U371/5 5U564/20/25	CWY13711	S
Parklands/Hunters Way Carriageway Recycling Royston	Royston	Parklands: Off Hunters Way (cul-de-sac); Parklands: Off Hunters Way To Parklands; Hunters Way: Off Studlands Rise To End Road Sections: 5U836/10 5U867/10/20	CWY13650	S
Pirton Road Surface Dressing Hitchin	Hitchin Rural, Hitchin South	Hexton Road: C23 To Bdy(bridway To New Wellbury Farm); Pirton Road: Derest To Hitchin Rd; Pirton Road: From Jct A505 Offley Rd To Derest Road Sections: B655/10/110/20	CWY12542	W

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 68 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Northern Herts

North Herts

Scheme Delivery Plan

81 schemes

Maintenance

Local Carriageway

Radburn Way Resurfacing Phase 2 Letchworth	Letchworth South	Radburn Way: Junction By Subway To Alban Road Roundabout; Radburn Way: Letchworth Gate Link To B656 Baldock Road; Radburn Way: Rbt Alban Road E & N & W To 5u731/40; Radburn Way: Roundabout At Junc Alban Road; Radburn Way: Spur To Letchworth Gate Longabout Road Sections: 5U731/10/20/30/40/50	CWY13800	S
Redhill Road/South Place Thin Surfacing Hitchin	Hitchin Rural	South Place: Off Redhill Road; Redhill Road: Oughtonhead Lane To Bedford Road Road Sections: 5U492/10 5U512/10	CWY13563	S
South Road Resurfacing Baldock	Letchworth East and Baldock	South Road: From High Street To Clothall Road Rbt Road Sections: C10/210	CWY13541	S
St Albans Highway Surface Dressing Preston	Hitchin Rural, Knebworth and Codicote	St Albans Highway: C28 To Bt Pole 8 Road Sections: 5U95/10	CWY13804	S
Thatchers End Thin Surfacing Hitchin	Hitchin North	Thatchers End: Junc Kingswood Ave To End Of Cul De Sac Road Sections: 5U526/10	CWY13718	S
The Causeway/Police Row/Hay Green Surface Dressing Therfield	North Herts Rural	Police Row: C3 Rooks Nest Ln To Haygreen Name Plate; Police Row: Causeway Plate To Police Row Plate (past Fox And D; Police Row: Hay Green Plate To Police Row Plate; Police Row: Police Row Plate To The Causeway Plate; The Causeway: The Causeway Plate At Chapel To Derestriction Sign Road Sections: C1/40/50/60/65/70	CWY14842	S
U250 Nr Sandon Surface Dressing Sandon	North Herts Rural	: Bt Pole O/s 'tresillian' To Junc A505; : C10 Rushden Rd N To Derestriction Signs; Gannock Road: C108 Sandon To Pole 12 Nr Wheathill Entr; Partridge Hall Lane: Derestriction Signs To Junc 5u250/20; : Spur Road Junc C10/480 To Junc C108/55; : Wheathill Pole 12 To Pole O/s Tresillian Road Sections: 5U250/20/30/40 C108/53/55/56	CWY12500	W
Upper King Street/Normans Lane Localised Patching Royston	Royston	Upper King Street: N Side Of Bank To Junc A10 Market Hill; Normans Lane: Off King Street Road Sections: 5U840/10 5U863/10	CWY13236	S

Report Criteria: Includes District Wide, Statures = S,C,W,I

Data Generated: 8 March 2013 Page 69 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Northern Herts

North Herts

Scheme Delivery Plan

81 schemes

Maintenance

Local Carriageway

Wandon End Road Surface Dress Tea Green	Hitchin Rural	Wandon End Road: U128 To C26 Road Sections: 5U129/10	CWY071366	W
West Hill Thin Surfacing Hitchin	Hitchin South	West Hill: Junct Lucas Lane To Junct Old Park Lane Road Sections: 5U546/10	CWY15423	S
West Street/East Street Local Resurfacing & Surface Dressing Lilley	Hitchin Rural	West Street: 30 Mph Sign To East Street; Lilley Bottom: Luton White Hill To 30 Mph Sign Lilley; East Street: West Street To Rectory Lane Road Sections: C24/80/85/90	CWY13594	S
Weston Road Localised Patching Weston	North Herts Rural	Weston Road: U83/u239 To (ex Anchor Ph) Junc U268 Road Sections: C18/110	CWY13530	S
Wheatfield Crescent Thin Surfacing Royston	Royston	Wheatfield Crescent: Cul-de-sac Hse No 2 - No 8; Wheatfield Crescent: Newmarket Road To Poplar Drive Road Sections: 5U898/10/20	CWY13646	S
Whitehill Road Surface Dressing Hitchin	Hitchin South	Whitehill Road: Stevenage Road To Junc With Highbury Road Road Sections: C136/10	CWY14067	S
Wilbury Hills Rd/Bedford Rd Area Major Patching Letchworth	Letchworth North West	Stoffold Road: 30mph Sign To Junc Bedford Road; Wilbury Hills Road: 40mph Signs To Icknield Way; Wilbury Hills Road: Junc Bedford Road To 40mph Signs; Arleseay New Road: Speed Restriction To Wilbury Hills Road; Bedford Road: Wilbury Hills Road To Icknield Way Rbt Road Sections: C109/20/30/40 C110/20/30	CWY14836	S
Willian Road Localised Patching Hitchin	Hitchin North, Letchworth South	Willian Road: Queenswood Drive To Track 260m East Of The Orchard; Willian Road: Track 260m East Of The Orchard To Letchworth Lane Road Sections: 5U555/110/120	CWY13504	S
Willow Lane Surface Dress Hitchin	Hitchin South	Willow Lane: From Moormead Hill To Charlton Road; Charlton Road: Junc Parkway To Junc Willow Lane Road Sections: 5U371/10 5U557/10	CWY091328	W

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 70 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Northern Herts

North Herts

Scheme Delivery Plan

81 schemes

Maintenance

Local Drainage

Kneesworth Street to King James Way - Drainage Royston	Royston	Lower King Street: Baldock Street To Kneesworth Street; Kneesworth Street: Lower King Street To Melbourn Street Project Location : 41 To 29 Kneesworth Street Road Sections: 5U848/10 C167/10	LRM04441	C
---	---------	---	----------	---

Local Footway

Scott/Shelley/Spenser/Swift/Teasdale CI Footway Works Royston	Royston	Scott Close: Off Burns Road; Shelley Close: Off Burns Road; Spenser Close: Off Burns Road; Swift Close: Off Burns Road; Teasdale Close: Off Burns Road Road Sections: 5U1098/10 5U1177/10 5U1214/10 5U1285/10 5U1286/10	FWY13005	S
The Green Footway Works Royston	Royston	The Green: 5u825 The Green To Melbourn Road Road Sections: 5F825/10	FWY13021	S

Integrated Transport Programme

Integrated Transport Programme

Cade Close DDA Bus Stop Upgrade Letchworth	Letchworth East and Baldock, Letchworth North West	Green Lane: End Of Dual Near No 70 Green Lane To Norton Road Project Location : 21113220, 21113205 And 21115625 Road Sections: 5U661/40	ITP13109	S
Hitchin Road to Grange Estate Cycle Schemes Letchworth	Letchworth East and Baldock, Letchworth North West, Letchworth South	Hitchin Road: Briar Patch Lane To Letchworth Lane; Bridge Road: From Icknield Way To Junc Station Way; Broadway: From Roundabout To Start On Circulatory; Sollershott West: Highfield To Spring Road Roundabout; Highfield: Hitchin Road To West View; Broadway: Roundabout; Spring Road: Roundabout To Burnell Rise Road Sections: 5U670/10 5U753/10 5U759/20 A505/240 C110/40 C120/20/30	ITP13062	S
Ickleford Bus Stop Relocation Ickleford, Hitchin	Hitchin Rural	Arlesey Road: Turnpike Lane To County Bdy (beds) Road Sections: C21/30	ITP13118	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 71 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Northern Herts

North Herts

Scheme Delivery Plan

81 schemes

Integrated Transport Programme

Integrated Transport Programme

Leys Av/Gernon Rd Traffic Management & Junction Improvements Letchworth	Letchworth South	Gernon Road: Broadway To Rowland Way Roundabout; Leys Avenue: Norton Way South To Station Road Rbt; Gernon Road: Rowland Way To Norton Way Road Sections: 5U656/10/20 5U691/10	ITP13071	S
Melbourn Street Pedestrian Crossing Royston Comments Project Description: Relocation of pedestrian crossing on Melbourn Street further east to outside the Police Station LTP2 Indicators Primary: Accessibility (difficult to travel to a local hospital) Other: Rights of Way	Royston	Melbourn Street: Junction Kneesworth Street To A10 Rbt Road Sections: C165/140	ITP13019	S
Old North Road Junction Modification Royston Comments Project Description: Modifications to Old North Road from York Way roundabout to A505 roundabout to reduce speed and increase capacity LTP2 Indicators Primary: Cycling Trips Other: Unclassified Road Condition	Royston	York Way: From Urban Boundary To Old Noprth Road R; Old North Road: Roundabout Section; Old North Road: York Way Rbt To Tesco Roundabout Road Sections: 5U904/10 C167/30/40	ITP12018	S
Royston Business Park DDA Bus Stop Upgrade Royston	Royston	Orchard Road: Off Kneesworth St To P.t 22m Nrth Of L.c Project Location : 21119155 Road Sections: 5U865/10	ITP13108	S

Traffic and Information Systems

Automatic Traffic Counters 2013/14	BROXBOURNE (District wide), DACORUM (District wide), EAST HERTS (District wide), HERTSMERE (District wide), NORTH HERTS (District wide), ST ALBANS (District wide), STEVENAGE (District wide), THREE RIVERS (District wide), WATFORD (District wide), WELWYN HA	Broxbourne: Broxbourne Area; Dacorum: Dacorum Area; East Herts: East Herts Area; Hertsmere: Hertsmere Area; North Herts: North Herts Area; St Albans: St Albans Area; Stevenage: Stevenage Area; Three Rivers: Three Rivers Area; Watford: Watford Area; Welwyn Hatfield: Welwyn Hatfield Area Road Sections: BR/0 DA/0 EH/0 HE/0 NH/0 SA/0 ST/0 TR/0 WA/0 WH/0	TIS13004	S
------------------------------------	--	--	----------	---

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 72 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Northern Herts

North Herts

Scheme Delivery Plan

81 schemes

Safety & Movement

Accident Reduction

Charlton Road Casualty Reduction Proposals Hitchin	Hitchin South	Park Way: B656 To A505 Upper Tilehouse St Rbt; Charlton Road: Junc Parkway To Junc Willow Lane; Park Way: Slip Road Northbound To Charlton Road Project Location : Gridded 10m Sw Of J/w A602 Park Way No 32 Road Sections: 5U371/10 A602/520/525	SAR11039	S
Comments Project Description: Project may be affected by Willow Lane temporary TRO experimental order				
Letchworth Gate Sbound On Slip Casualty Reduction Proposals Baldock	Letchworth South	A1(m) Junction 9 Roundabout: A1(m)/a6141 Grade Separated Rbt; London Road: B197 Roundabout To A1(m) Roundabout; London Road: Link From London Road To A1(m) Junction 9 S/b On S Road Sections: A505/284/296/300	SAR13010	I
LTP2 Indicators Primary: Total Killed and Seriously Injured Other: Total Slight Casualties				
Melbourn Rd/Royston Bypass Junc Casualty Reduction Proposals Royston	Royston	Royston Bypass: A10 Rbt To A1198 Rbt; Royston Bypass: A10 Roundabout To Dual Nr Newmarket Rd; Royston Bypass: A1198 Rbt To A10 Rbt; Melbourn Road: A505 Rbt South To Coombelands Roundabout; Melbourn Road: A505 Royston Bypass Roundabout; Melbourn Road: East Side Of Island To A505/a10 Roundabout; Melbourn Road: West Side Of Island From A505/a10 Roundabout Road Sections: A10/104/105/80/90 A505/530/531/560	SAR12031	S
Comments Project Description: Collision study undertaken to review conflicts. Assesment being undertaken to determine if potential engineering measures can reduce conflicts.				
LTP2 Indicators Primary: Total Killed and Seriously Injured				
Walsworth Rd/Verulam Rd Junc Casualty Reduction Proposals Hitchin	Hitchin North, Hitchin South	Walsworth Road: End Of Dual Carriageway Hatching To Verulam Rd Rbt; Highbury Road: From B656; Verulam Road: From Nightingale Road To B656; Benslow Lane: Highbury Rd To End; Walsworth Road: Verulam Road Rbt To A505 Cambridge Road Rbt; Walsworth Road: Verulam Road Roundabout Road Sections: 5U353/10 5U418/10 5U533/10 B656/360/370/380	SAR13007	S
Comments Project Description: Collision study undertaken to review conflicts. Assesment being undertaken to determine if potential engineering measures can reduce conflicts.				

Integrated Works Programme 2013-2014 Cabinet

Northern Herts

North Herts

Scheme Delivery Plan

81 schemes

External

Works Promoted by Other Organisations

North Road Toucan and Cycle Route Royston	Royston	Burns Road: Old North Road Rbt To Betjeman Road Rbt; Old North Road: Queens Road To Roundabout Road Sections: 5U907/10 C167/20	EXW13001	I
Comments	Project Description: Design of proposed cycle route between Roysia School to Old North Road and toucan crossing to Willowside. NHDC funded.			
LTP2 Indicators	Primary: Cycling Trips Other: Total Killed and Seriously Injured			

Northern Herts

Stevenage

Scheme Delivery Plan

32 schemes

Maintenance

A Road Programme

Broadhall Way Surface Dressing Stevenage	Broadwater	Broadhall Way: A1(m) Rbt To A1072 Rbt; Broadhall Way: Gunnels Wood Rd Rbt To A1(m) Rbt; Broadhall Way: Monkswood Way Rbt To A1072 Rbt Road Sections: A602/290/310/311	ARP13100	S
Broadhall Way Surface Dressing Broadwater, Stevenage	Broadwater, Shephall	Broadhall Way: 47m South Of Cycle Bridge To Gresley Way Rbt; Broadhall Way: Broadwater Lane Rbt To Oaks Cross Rbt; Broadhall Way: End Of Dual To 47m South Of Cycleway Bridge Road Sections: A602/190/195/210	ARP13088	S
Hooks Cross/Broadhall Way Local Resurf and Surface Dressing Watton At Stone	Broadwater, Hertford Rural	Broadhall Way: 158m North Of 3 Horseshoes Ph To Dual Carriageway; Hooks Cross: 40mph Signs To 158m North Of 3 Horseshoes Ph Acces; Hooks Cross: Watton Bypass Nw Rbt To 40mph Signs Hooks Cross Road Sections: A602/143/145/147	ARP13133	S
James Way/Lytton Way Carriageway Resurfacing Old Town, Stevenage	Old Stevenage	James Way: High St Until Merging With Lytton Way; Lytton Way: Hitchin Road Off Taper To High Street; Lytton Way: James Way Island To Hitchin Rd Off Taper; High Street: Lytton Way To James Way Road Sections: A602/390/400/405/410	ARP13110	S

Integrated Works Programme 2013-2014 Cabinet

Northern Herts

Stevenage

Scheme Delivery Plan

32 schemes

Maintenance

A Road Programme

Lytton Way Surface Dressing Stevenage	Bedwell, Old Stevenage	Lytton Way: Fairlands Way To Trinity Rd Rbt; Lytton Way: Six Hills To Fairlands Way; Lytton Way: Split From James Way To Trinity Road; Lytton Way: Trinity Rd To Fairlands Way Road Sections: A602/340/360/361/381	ARP13068	S
Monkswood Way Resurfacing Stevenage	Bedwell	Monkswood Way: Six Hills Way To Broadhall Way Project Location : Six Hills Rbt To Sd Jt Asda Traffic Lights Road Sections: A602/317	ARP15059	S

Bridge Programme

Bragbury End Bridge HCC No. 397 Stevenage	Broadwater	Broadhall Way: 158m North Of 3 Horseshoes Ph To Dual Carriageway Road Sections: A602/147	BRG11010	S
Fairlands Way Subway HCC No. 979 Stevenage	Bedwell, Chells	Almonds Hill Cycle Path: Link From 7y48/20 To Raleigh Crescent; Fairlands Way: Webbs Rise To Verity Way Rbt Road Sections: 7Y107/10 A1155/90	BRG08013	C
Six Hills Way-Shephall Subway HCC No. 1020 Chells, Stevenage	Bedwell, Chells, Shephall	Six Hills Way: Six Hills Way To Shephall Way; Six Hills Way: Valley Way Rbt To Shephall Way Rbt Road Sections: 7U302/50 7Y21/210	BRG09006	S

Local Carriageway

Bowling Green Resurfacing Old Town, Stevenage	Old Stevenage	Bowling Green: North Road To Old High Street; Bowling Green: Rear Of No 6 To Front Of No 28 Road Sections: 7U607/10/20	CWY13636	S
Darwin Road Thin Surfacing Chells, Stevenage	Chells	Darwin Road: Cul-de-sac Nos 1-9; Darwin Road: No 18 Harvey Rd To No 79 Darwin Rd Road Sections: 7U82/10/20	CWY14596	S
Green Street/Woolners Way Resurfacing Old Town, Stevenage	Old Stevenage	Green Street: From Lytton Way To Woolners Way; Woolners Way: To Green St From Chequers Bridge Rd Road Sections: 7U134/10 7U353/10	CWY14486	S
Harvey Road Thin Surfacing Chells, Stevenage	Chells	Harvey Road: Nos 71-1 Harvey Rd Road Sections: 7U143/10	CWY13476	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 75 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Northern Herts

Stevenage

Scheme Delivery Plan

32 schemes

Maintenance

Local Carriageway

Hertford Road Surface Dressing Broadwater, Stevenage	Broadwater	Hertford Road: From Bus Link Rd To Rbt Watton Rd; Hertford Road: Rbt Watton Rd To Rbt Broadhall Road Sections: C29/220/230	CWY14853	S
Jessop Road Localised Patching Pin Green, Stevenage	Bedwell, St Nicholas	Jessop Road: Spur For Houses 19 To 1; Jessop Road: Spur Houses 171 To 177; Jessop Road: The Oval To No 412 Road Sections: 7U171/10/190/230	CWY13700	S
Lingfield Road Resurfacing Pin Green, Stevenage	St Nicholas	Lingfield Road: Cul-de-sac Odd Nos 49-67; Lingfield Road: Main Sect Road Sections: 7U187/10/30	CWY14935	S
Mildmay Road Thin Surfacing Pin Green, Stevenage	Bedwell, St Nicholas	Mildmay Road: Cul-de-sac Odd Nos 1-53; Mildmay Road: Junct Verity Way To Ascot Cres Road Sections: 7U219/10/30	CWY13492	S
North Road Local Resurfacing and Surface Dressing Old Town, Stevenage	North Herts Rural, Old Stevenage, St Nicholas	North Road: 15m South Of Franklins Road To Centre Of Martins W; North Road: Bridge Over Martins Way To Town Boundary; North Road: Lytton Way To 15m South Of Franklins Road; North Road: Stevenage District Boundary To Graveley Road Road Sections: B197/690/695/700/900	CWY12516	W
Park Close Thin Surfacing Broadwater, Stevenage	Broadwater	Park Close: Circular Turning Area; Park Close: Cul-de-sac Nth Of Park View Road Sections: 7U249/10/20	CWY13633	S
Rectory Lane Carriageway Reconstruction Stevenage	Old Stevenage	Rectory Lane: C18 Rectory Lane To 'the Old Bury' (passing West O; Rectory Lane: Spur Eastern Side Of Island Towards C18 Rectory La Road Sections: 7U783/10/20	CWY14469	S
Ripon Road Localised Patching St Nicholas, Stevenage	St Nicholas	Ripon Road: Cul-de-sac Nos 141-185; Ripon Road: Cul-de-sac Nos 517-543 Odds; Ripon Road: Main Link Canterbury To Pilgrims Way Road Sections: 7U273/10/240/70	CWY13707	S
Sefton Road Localised Patching Pin Green, Stevenage	St Nicholas	Sefton Road: Cul-de-sac Nos 142-166 Cons; Sefton Road: Link From Verity Way To Ascot Cres Road Sections: 7U290/10/70	CWY13704	S
Vardon Road Resurfacing Pin Green, Stevenage	Bedwell, St Nicholas	Vardon Road: Bus Bay & Car Park Road Sections: 7U330/30	CWY14844	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 76 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

Northern Herts

Stevenage

Scheme Delivery Plan

32 schemes

Maintenance

Local Carriageway

Walden End/Lyndale Thin Surfacing Bedwell, Stevenage	Bedwell	Lyndale: Cul-de-sac Nos 1 Round To No 19; Walden End: Nos 2-24 Walden Rd To Rockingham Way Road Sections: 7U203/10 7U336/10	CWY14250	S
Wildwood Lane/Bowcock Walk Thin Surfacing Bedwell, Stevenage	Bedwell	Wildwood Lane: Cul-de-sac Nos 44-50; Bowcock Walk: Wildwood Ln To Rockingham Way Road Sections: 7U349/30 7U36/10	CWY12456	S
Wisden Road Localised Patching Pin Green, Stevenage	Bedwell, St Nicholas	Wisden Road: Nos 181-201; Wisden Road: Vardon Road To Rear 7 Constantine Close Road Sections: 7U356/10/180	CWY13766	S
Woolners Way Thin Surfacing Old Town, Stevenage	Old Stevenage	Woolners Way: Cul-de-sac Nos 17-26; Woolners Way: Cul-de-sac Nos 27- 30 Road Sections: 7U353/20/30	CWY13756	S

Integrated Transport Programme

Integrated Transport Programme

Sish Lane Pedestrian Subway Stevenage	Old Stevenage	Letchmore Road: High Street To End (between Holy Trinity Church An; High Street: Through Sish Lane Subway To Letchmore Rd; High Street: To Gates Way From Trinity Rd Road Sections: 7U384/10 7U782/10 7Y120/10	ITP13070	S
Six Hills Way Path Widening and St Georges Way Cycling Bedwell, Stevenage	Bedwell	Penn Road: 6 Hills Way To Nos 55-71; Silam Road: Cuttys Ln To Fairlands Way; Six Hills Way: From 7y21/20 To 7y21/40; Penn Road: No 83 To Cuttys Ln; Penn Road: Penns Rd Nos 121-137 To Cuttys Ln; Cuttys Lane: St Georges Way To Bedwell Cres; Penn Road: St Georges Way To Friends Meeting Hse Road Sections: 7F544/10/20 7U255/10/20 7U299/10 7U378/10 7Y21/30	ITP13072	S
Stevenage Rail Station DDA Upgrade & Cycle Rack Installation Stevenage	Bedwell	Lytton Way: Fairlands Way To Six Hills Way; Lytton Way: Six Hills To Fairlands Way Road Sections: A602/340/341	ITP12092	C

Integrated Works Programme 2013-2014 Cabinet

Northern Herts

Stevenage

Scheme Delivery Plan

32 schemes

Integrated Transport Programme

Traffic and Information Systems

Automatic Traffic Counters 2013/14	BROXBOURNE (District wide), DACORUM (District wide), EAST HERTS (District wide), HERTSMERE (District wide), NORTH HERTS (District wide), ST ALBANS (District wide), STEVENAGE (District wide), THREE RIVERS (District wide), WATFORD (District wide), WELWYN HA	Broxbourne: Broxbourne Area; Dacorum: Dacorum Area; East Herts: East Herts Area; Hertsmere: Hertsmere Area; North Herts: North Herts Area; St Albans: St Albans Area; Stevenage: Stevenage Area; Three Rivers: Three Rivers Area; Watford: Watford Area; Welwyn Hatfield: Welwyn Hatfield Area Road Sections: BR/0 DA/0 EH/0 HE/0 NH/0 SA/0 ST/0 TR/0 WA/0 WH/0	TIS13004	S
Hitchin Rd/Sainsburys Superstore S354 Signal Refurbishment Stevenage	Old Stevenage	Hitchin Road: A1(m) Rbt To Coreys Mill Ln Rbt; Hitchin Road: Coreys Mill Ln To A1(m) Rbt Road Sections: A602/460/461	TIS13039	S

South West Herts

Dacorum

Scheme Delivery Plan

116 schemes

Maintenance

A Road Programme

A41 NW-bound Surface Dressing Tring	Berkhamsted, Bridgewater, Tring	A41 Westbound: A4125 Link Rd Underbridge To Hastoe Lane; A41 Westbound: A416 Overbridge To Dennys Lane; Tring Bypass: B4635 Overbridge To County Boundary; A41 Westbound: Crawleys Lane Underbridge To A4251 Link Rd Underbr; A41 Westbound: Denny's Lane Underbridge To Shooters Way Overbridge; A41(t) Tring Bypass: Fox Lane Overbridge To Icknield Way Bridge; A41 Westbound: Hamberlins Lane Underbridge To Crawley's Lane Unde; A41 Westbound: Hastoe Lane To Fox Lane Overbridge; A41 Westbound Offslip: Offslip To Upper Icknield Way Interchange S Rbt; A41 Westbound: Shooters Way Bridge West To Hamberlins Lane Bridge Project Location : A416 To County Boundary Road Sections: A41/003/007/009/012/015/037/045/053/078/079	ARP14101	W
--	---------------------------------	--	----------	---

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Dacorum

Scheme Delivery Plan

116 schemes

Maintenance

A Road Programme

A41 SE-bound Surface Dressing Tring	Tring	A41 Eastbound: Hastoe Lane To A4251 Link Rd Underbridge Project Location : County Boundary To A416 Road Sections: A41/014	ARP14093	W
A41 Slip Roads Major Patching and Surface Dressing Tring	Tring	A41 Link Road: B4635 Rbt Under A41 To Southern Rbt; A41 Eastbound: Eastbound Offslip For East Tring Intrchn; A41 Eastbound Onslip: Eastbound Onslip From East Tring Intchn To A41; A41 Westbound Onslip: From East Tring Intrchn To A41 Westbound; Tring Road Roundabout: Rbt Junc B4635 London Road (tring); A41 Link Road: Southern (fox Road) Roundabout; A41 Westbound: Westbound Cway East Tring Offslip Road Sections: A41/024/025/032/033 A4251/10/20/30	ARP12129	W
Berkhamsted Bypass Surface Dressing Northchurch	Bridgewater	A41 Eastbound: Hamberlins Lane East To Shooters Way Bridge; A41 Westbound: Shooters Way Bridge West To Hamberlins Lane Bridge Road Sections: A41/052/053	ARP12158	W
Berkhamsted Bypass Surface Dressing Northchurch	Berkhamsted, Bridgewater	A41 Westbound: A416 Overbridge To Dennys Lane; A41 Westbound: Denny's Lane Underbridge To Shooters Way Overbridge; A41 Eastbound: Eastbound Cway From Dennys Lane To Chesham Rd Over; A41 Westbound: Shooters Way Bridge West To Hamberlins Lane Bridge Road Sections: A41/053/076/078/079	ARP13130	S
Chesham Road Surface Dressing Berkhamsted	Berkhamsted	Chesham Road: County Bdy To Rbt S Of A41; Chesham Road: Overbridge Linking Rbt S Of A41 To Rbt N Of A41 Road Sections: A416/10/30	ARP12098	W
East West Link Surface Dressing Gadebridge, Hemel Hempstead	Hemel Hempstead North East, Hemel Hempstead St. Paul's, Hemel Hempstead Town	East West Link: Aycliffe Dr Rbt East To Rbt Junc B487; East West Link: Junct A4146 To Rbt With Piccotts End Ln; East West Link: Piccotts End Rbt East To Aycliffe Dr Rbt Road Sections: A4147/10/30/50	ARP12135	W
Hempstead Road Local Resurfacing and Surface Dressing Kings Langley	Kings Langley	Hempstead Road: 30mph Sign Near Gade Valley Close To Jn With The N; Hempstead Road: 40mph Limit Nr Eagle Ph To 30mph Sign Near Gade Va; Hempstead Road: Red Lion Lane To 40mph Limit Nr Eagle Ph Road Sections: A4251/265/270/280	ARP11203	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 79 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Dacorum

Scheme Delivery Plan

116 schemes

Maintenance

A Road Programme

Leighton Buzzard Road Local Resurfacing and Surface Dressing Great Gaddesden	Bridgewater	Leighton Buzzard Road: 30mph Signs Nw To 40mph Signs; Leighton Buzzard Road: 40mph Signs Nw To Ledgemore Ln; Dagnall Road: Derestriction Signs To Bradden Ln; Dagnall Road: Ledgemore Ln To Derestriction Signs Road Sections: A4146/100/105/94/98	ARP13134	S
Leighton Buzzard Road Surface Dressing Gadebridge, Hemel Hempstead	Hemel Hempstead North West, Hemel Hempstead Town	Leighton Buzzard Road: Combe St Rbt To B487 Rbt; Leighton Buzzard Road: Rbt With B487; Leighton Buzzard Road: Rbt With B487 To Rbt With A4147 Road Sections: A4146/37/40/50	ARP12148	W
London Road Local Resurfacing and Surface Dressing Hemel Hempstead	Hemel Hempstead Town, Kings Langley	London Road: Fishery Lane Rbt To Station Road Rbt; A41 Boxmoor Interchange: From Sliproads To A4251 Southern Boxmoor Rbt; London Road: N Winkwell Rbt Over A41 To S Winkwell Rbt; London Road: South Winkwell Interchange Rbt To Fishery Rd Rbt; London Road: Station Road Roundabout To Apsley Business Park Rb; London Road: Winkwell Interchange Roundabout S Of A41 Road Sections: A41/487 A4251/150/160/170/200/220	ARP16025	S
London Road Surface Dressing Berkhamsted	Berkhamsted, Kings Langley	London Road: 30mph Limit Sign Nr Broadway Orchard To Junc Sugar; London Road: 40mph Limit Nr Swingate Lane To Jw Bullbeggars Lan; London Road: Derest To 30mph Limit Sign Nr Broadway Orchard; London Road: Junc Bullbeggars Lane To Derest; London Road: Sugar Lane To North Winkwell Interchange Rbt; London Road: Swing Gate Lane To 40mph Limit Nr Swingate Lane Road Sections: A4251/100/110/120/75/80/90	ARP10156	W
Tring Bypass Surface Dressing Tring	Tring	A41 Westbound: A4125 Link Rd Underbridge To Hastoe Lane; A41: A4251 Link Rd Underbridge To Crawleys Ln Underbrid; A41 Westbound: Crawleys Lane Underbridge To A4251 Link Rd Underbr; A41(t) Tring Bypass: Fox Lane Overbridge To Hastoe Lane Bridge; A41 Eastbound: Hastoe Lane To A4251 Link Rd Underbridge; A41 Westbound: Hastoe Lane To Fox Lane Overbridge Road Sections: A41/008/009/014/015/037/039	ARP13129	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 80 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Dacorum

Scheme Delivery Plan

116 schemes

Maintenance

A Road Programme

Watford Road Surface Dressing Kings Langley	Kings Langley	Watford Road: Derest Sign To M25/a41 Rbt; Watford Road: Great Park To Home Farm Rbt; Watford Road: Home Farm Rbt To Derest Sign Project Location : Section 300 Is From End Of Resurfacing By Development Road Sections: A4251/300/320/330	ARP12133	W
--	---------------	---	----------	---

Bridge Programme

Nash Mills Bridge HCC No. 767 Nash Mills, Hemel Hempstead	Kings Langley	Nash Mills Lane: London Road To Centre Of Canal Bridge Road Sections: 2U443/10	BRG08004	S
--	---------------	---	----------	---

Local Carriageway

Aldwyck Court Localised Patching Hemel Hempstead	Hemel Hempstead North West	Aldwyck Court: From A4146 To End Road Sections: 2U1451/10	CWY13657	S
Ash Road Thin Surfacing Tring	Tring	Ash Road: From Dundale Road To Mill View Rd Road Sections: 2U178/10	CWY13574	S
Ashlyns Road Resurfacing Berkhamsted	Berkhamsted	Ashlyns Road: Kings Rd To Kings Rd Road Sections: 2U276/10	CWY15078	S
Bank Mill Thin Surfacing Berkhamsted	Berkhamsted	Bank Mill: From Ivy Hse Ln To Bank Mill Ln Road Sections: 2U65/10	CWY15236	S
Bedmond Road Surface Dressing Bennetts End, Hemel Hempstead	Hemel Hempstead East, Hemel Hempstead South East	Bedmond Road: Junc Bunkers Ln To A4147 (Ileverstock Gn) Road Sections: C77/510	CWY12507	W
Belham Road Thin Surfacing Kings Langley	Kings Langley	Belham Road: From Coniston Rd To Havlock Rd Road Sections: 2U422/10	CWY13702	S
Bell Lane/Alma Road Thin Surfacing Northchurch	Berkhamsted, Bridgewater	Bell Lane: A4251 High Street To Alma Road; Alma Road: Duncombe Rd To Bell Ln; Bell Lane: Granville Rd To Alma Road Road Sections: 2U273/10 2U58/20/30	CWY13752	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 81 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Dacorum

Scheme Delivery Plan

116 schemes

Maintenance

Local Carriageway

Bovingdon Green Surface Dressing Bovingdon	Kings Langley	Bovingdon Green Slip Road: Junct Bovingdon Grn To Bovingdon Grn Ln; Water Lane: Junct Flaunden Ln To Junct Long Ln; Bovingdon Green: Junct Long Ln To West Junct Bovingdon Gr Road Sections: 2U42/10/20/30	CWY11850	W
Broadwater Thin Surfacing Berkhamsted	Berkhamsted	Broadwater: Lower Kings Rd To Football Ground; Broadwater: Spur To Rear Of No 27 Road Sections: 2U1589/10/20	CWY13661	S
Cherry Orchard Major Patching Gadebridge, Hemel Hempstead	Hemel Hempstead North West	Cherry Orchard: From 23 Howards Dr To 37 Howards Dr Road Sections: 2U557/10	CWY15164	S
Chesham Road Surface Dressing Bovingdon	Kings Langley	Chesham Road: County Bdy (23m Se Of Whelpley Hill) To 30mph Sign Road Sections: B4505/10	CWY141015	S
Chipperfield Road Surface Dressing Kings Langley	Kings Langley	Chipperfield Road: 30mph Signs To Jct Langley Hill; Langley Road: 40mph Signs To Junc Megg Lane U88; Chipperfield Road: Entr Whippendell Fm To 30mph Signs; Vicarage Lane: Junc Langley Hill To A4251; Whippendell Hill: Junc Megg Lane U88 To Ent Whippendell Fm; Chapel Croft: Junc Tower Hill C75 To 40mph Signs Road Sections: C74/520/530/540/550/560/610	CWY13103	W
Church Road Localised Patching Leverstock Green, Hemel Hempstead	Hemel Hempstead East	Church Road: From Bedmond Rd To Leverstock Green Way Road Sections: 2U563/10	CWY13781	S
Church Street Surface Dressing Bovingdon	Kings Langley	Church Lane: C75 High St To Junc Vicarage Ln; Church Street: Junct Chipperfield Rd To Church Lane Road Sections: 2U108/10 2U109/10	CWY12382	W
Church Street Thin Surfacing Old High Street, Hemel Hempstead	Hemel Hempstead St. Paul's, Hemel Hempstead Town	Church Street: Chapel St To Townsend Road Sections: 2U564/10	CWY13779	S
Clements End Road Localised Patching Jockey End, Great Gaddesden	Bridgewater	Clements End Road: 81m N Of Field Gate (211m Befor Bend Sign) To 30mp Road Sections: C66/10	CWY13516	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 82 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Dacorum

Scheme Delivery Plan

116 schemes

Maintenance

Local Carriageway

Cow Lane Localised Patching Tring	Tring	Cow Lane: From A4251 To Station Road Road Sections: 2U193/10	CWY13570	S
Cross Oak Road Resurfacing and Surface Dressing Berkhamsted	Berkhamsted	Cross Oak Road: Shootersway To Junc Anglefield Road Road Sections: 2U309/10	CWY14114	W
Dammersey Close Surface Dressing Markyate	Bridgewater	Dammersey Close: Alongside London Rd No 1 To No 12; Dammersey Close: Link Rd Between High St & Rest Of Close; Dammersey Close: Link Rd Sect Nos 7-18; Dammersey Close: T Rd At Back Nos 13-21 Road Sections: 2U124/10/20/30/40	CWY12387	S
Dellfield Close Thin Surfacing Berkhamsted	Berkhamsted	Dellfield Close: From 13 Dellfield Cl To 13 Dellfield Cl; Dellfield Close: S'th Boundary No1 Dellfield Cl To Loop Road Sections: 2U315/10/20	CWY13714	S
Durrants Lane Resurfacing Berkhamsted	Berkhamsted	Durrants Lane: Rbt To A4251; Durrants Lane: Westfield Rd Rbt Road Sections: 2U75/20/30	CWY13576	S
Eastman Way Localised Patching Hemel Hempstead	Hemel Hempstead East	Eastman Way: From Swallowdale Ln Rbt To The End Road Sections: 2U631/10	CWY13424	S
Eaton Road Resurfacing Hemel Hempstead	Hemel Hempstead East	Eaton Road: From Maxted Rd To Maylands Ave Road Sections: 2U633/10	CWY14342	S
Feacey Down/Timplings Row Thin Surfacing Gadebridge, Hemel Hempstead	Hemel Hempstead North West	Feacey Down: Feacey Down Flats 3-9 To End; Timplings Row: Feacey Down To End; Feacey Down: Gadebridge Lane To Long Arrotts Road Sections: 2U1052/10 2U646/10/20	CWY13778	S
Fernville Lane Carriageway Reconstruction Hemel Hempstead	Hemel Hempstead Town	Fernville Lane: Alexandra Rd To Crescent Rd Road Sections: 2U650/20	CWY13780	S
Finch Road/The Hawthorns Thin Surfacing Berkhamsted	Berkhamsted	Finch Road: Greenway To The Hawthorns; The Hawthorns: No 4 To Shrublands Rd Road Sections: 2U1486/10 2U328/10	CWY13494	S
Fishery Road Localised Patching Boxmoor, Hemel Hempstead	Hemel Hempstead Town	Fishery Road: Fishery Rd Roundabout Road Sections: 2U657/10	CWY13573	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 83 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Dacorum

Scheme Delivery Plan

116 schemes

Maintenance

Local Carriageway

Foster Road Localised Patching Boxmoor, Hemel Hempstead	Hemel Hempstead Town	Foster Road: Kingsland To Horse Croft Road Sections: 2U662/10	CWY13798	S
Fox Road Localised Patching Wigginton, Tring	Tring	Fox Road: Derestriction Signs To A41 Roundabout Road Sections: C138/30	CWY13527	S
Gaddesden Lane Surface Dressing Stags End, Redbourn	Bridgewater	Gaddesden Lane: Gaddesden Row To Green Lane; Gaddesden Lane: Green Lane To Holtsmere End Lane Road Sections: C66/40/50	CWY12531	W
Galley Hill/Long Chaulden Shops Resurfacing Hemel Hempstead	Hemel Hempstead North West	Stoneycroft: From Top Of World To No 13; Rossgate Shops: Service Rd Opp 337 Galley Hil Past Pub To The Nokes Road Sections: 2U1021/10 2U962/10	CWY13387	S
Graemesdyke Road Carriageway Recycling Berkhamsted	Berkhamsted	Graemesdyke Road: Cross Oak Road To Hill Crest Road Sections: 2U333/10	CWY12302	S
Gravel Path Surface Dressing Berkhamsted	Berkhamsted, Bridgewater	Gravel Path: From Chapel St To 100m Nr Latimer House; Gravel Path: Speed Rest By Briars Chase To Berkhamsted Common Road Sections: C64/110/20	CWY12512	W
Green Lane Surface Dressing Bovingdon	Kings Langley	Green Lane: East Junction Of Bovingdon Green To High Street; Bovingdon Green Lane: Leyhill Road To East Junction Of Bovingdon Green Road Sections: C73/20/25	CWY14857	S
Green Lane Surface Dressing Leverstock Green, Hemel Hempstead	Hemel Hempstead East, St. Albans Rural	Buncefield Lane: Breakspear Way To Green Lane; Green Lane: East Side Of School To Breakspear Way; Green Lane: Leverstock Green Road To East Side Of School Road Sections: 2U521/110 2U97/10/20	CWY13074	S
Green Lane/Punchbowl Park Surface Dressing Hemel Hempstead	Hemel Hempstead East, St. Albans Rural	Green Lane: Breakspear Way Northwards To Boundary Way Rbt; Punchbowl Park: Cherry Tree Lane Rbt To 10m Past Elec Sub Sta; Green Lane: East Side Of School To Breakspear Way; Green Lane: Hogg End Lane Roundabout To Boundary Way Roundabout Road Sections: 2U97/20/30/50 6U1720/10	CWY13729	S
Half Moon Lane Carriageway Reconstruction Pepperstock	Bridgewater	Half Moon Lane: Keepers Cottage South To North Along County Bounda Road Sections: 2U1640/10	CWY13669	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 84 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Dacorum

Scheme Delivery Plan

116 schemes

Maintenance

Local Carriageway

Heath Lane Localised Patching Boxmoor, Hemel Hempstead	Hemel Hempstead Town	Heath Lane: St Johns Rd To Station Rd Road Sections: 2U727/20	CWY13737	S
Holly Hedges Lane Surface Dressing Bovingdon	Kings Langley	Holly Hedges Lane: Junc Flaunden Lane To E Bdy (olleberrie Lane) Road Sections: 2U52/10	CWY14583	S
Home Park Mill Link Surface Dressing Kings Langley	Abbots Langley, Kings Langley	Home Park Mill Link: Centre Of Canal Bridge To Station Rd; Home Park Mill Link: Watford Road To Centre Of Canal Bridge Road Sections: 2U1752/10 8U806/10	CWY12514	W
Hudnall Lane Surface Dressing Lt Gaddesden, Berkhamsted	Bridgewater	Hudnall Lane: The Green To Bridleway/lady Grove Road Sections: C151/10	CWY13529	S
Kendale Thin Surfacing Bennetts End, Hemel Hempstead	Hemel Hempstead East	Kendale: From Tile Kiln Ln To End (opp House 20a) Road Sections: 2U773/10	CWY12616	S
Kitsbury Road Thin Surfacing Berkhamsted	Berkhamsted	Kitsbury Road: Charles St To No 36 Road Sections: 2U348/20	CWY13172	S
Langley Hill Local Resurfacing and Surface Dressing Kings Langley	Kings Langley	Langley Hill: From A4251 To Love Lane Road Sections: 2U433/10	CWY13502	S
Leverstock Green Road Major Patching Adeyfield, Hemel Hempstead	Hemel Hempstead East	Leverstock Green Road: St Albans Rd To Adeyfield Rd Road Sections: C128/10	CWY14368	S
London Road Surface Dressing Tring	Tring	London Road: 26m East Of Station Rd To A41 Roundabout Road Sections: B4635/60	CWY12515	W
Love Lane/Commonn Lane Surface Dressing Kings Langley	Kings Langley	Love Lane: From Langley Hill To Common Ln; Common Lane: From Love Lane To A4251 Road Sections: 2U29/120 2U435/10	CWY15534	S
Mark Road Major Patching Maylands, Hemel Hempstead	Hemel Hempstead East	Mark Road: Wood Lane End To Maylands Ave Road Sections: 2U824/10	CWY14608	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 85 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Dacorum

Scheme Delivery Plan

116 schemes

Maintenance

Local Carriageway

Marlowes Major Patching Hemel Hempstead	Hemel Hempstead Town	Marlowes: From Queensway To Dacorum Way; Marlowes: Hillfield Road To Midland Rd; Marlowes: Midland Rd To Hillfield Road Road Sections: 2U829/10/11 C129/10	CWY15535	S
Nettleden Road Major Patching Nettleden	Bridgewater	Nettleden Road: Gravel Path To Vicarage Rd; Nettleden Road: Junction 2u170 To Drive For Tanglewood House; Nettleden Road: Vicarage Rd To C67(straight Mile) Road Sections: 2U170/10/20 C67/20	CWY13475	S
New Road/Ringshall Road Surface Dressing Northchurch	Bridgewater, Tring	Ringshall Road: County Bdy (track To West) To County Bdy No 3 Ring; New Road: Kiln Rd C70 To Bdy Marker In Verge 13m Road Sections: B4506/130/140	CWY12540	W
Northfield Road Surface Dressing Tring	Tring	Northfield Road: County Bdy S Of Bulbourne Rd Rbt To -21m N/w Of Tp; Northfield Road: Station Rd To Dist Bdy-21m N/w Of T/p 9 Road Sections: C69/60/70	CWY14784	S
Park View Road Thin Surfacing Berkhamsted	Berkhamsted	Park View Road: Charles Street To A4251 Road Sections: 2U373/10	CWY14182	S
Pudds Cross Surface Dressing Bovingdon	Kings Langley	Leyhill Road: County Boundary To Shantock Lane; Leyhill Road: Shantock Hall Lane To B4505 Chesham Road; Pudds Cross: Shantock Lane To Shantock Hall Lane Road Sections: C73/10/15/18	CWY12600	W
Ravens Lane Resurfacing Berkhamsted	Berkhamsted	Ravens Lane: High Street To Chapel St Road Sections: C64/10	CWY14830	S
Rucklers Lane Localised Patching Kings Langley	Kings Langley	Rucklers Lane: Side Of No 115 To Front Of No 105 Road Sections: 2U38/135	CWY13575	S
Russell Place/Catlin Street Thin Surfacing Hemel Hempstead	Hemel Hempstead Town	Russell Place: A4251 To Catlin Street; Catlin Street: Roughdown Rd To Russell Place Road Sections: 2U538/10 2U970/10	CWY13730	S
Rymill/Ryder Close Area Thin Surfacing Bovingdon	Kings Langley	Nye Way: Junct Grn Ln To Junct Ryder Cl; Orchard Way: Junct Grn Ln To Junct Rymill Cl; Ryder Close: Junct Nye Way To End Of Rd; Rymill Close: Junct Nye Way To End Of Rd Road Sections: 2U140/10 2U141/10 2U142/10 2U143/10	CWY13662	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 86 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Dacorum

Scheme Delivery Plan

116 schemes

Maintenance

Local Carriageway

Shootersway Surface Dressing Northchurch	Bridgewater, Tring	Shootersway: Junc Cock Grove To N Junc Fuzzen Fields/rossway La; Shootersway: Middle Slip Rd At Junc Fuzzen Fields; Shootersway: S Slip Rd At Junc Fuzzen Fields Road Sections: C139/140/150/160	CWY12546	W
St Albans Hill Major Patching Bennetts End, Hemel Hempstead	Hemel Hempstead South East	St Albans Hill: Lawn Ln To Bennetts End Road Road Sections: C127/20	CWY14826	S
St Johns Road Resurfacing Boxmoor, Hemel Hempstead	Hemel Hempstead Town	St Johns Road: Fishery Rd Rbt To Station Rd; St Johns Road: Spur Road O/s Hse No 6 And 8 Road Sections: 2U975/10/20	CWY14740	S
Station Road Surface Dressing Aldbury	Tring	Station Road: Derest Rly Bridge To 30 Mph Church Farm Road Sections: C70/130	CWY13044	W
Station Road Surface Dressing Long Marston	Tring	Station Road: West Side Of House 31 To County Boundary Road Sections: C71/160	CWY12506	W
Swing Gate Lane Surface Dressing Berkhamsted	Berkhamsted	Swing Gate Lane: A4251 To Boro Bdy(bridle Pt/btm L; Swing Gate Lane: Swing Gate Lane (at Long Green) To Bottom Farm Road Sections: 2U394/10 2U85/10	CWY12483	W
The Common/Water End Lane Surface Dressing Potten End	Bridgewater	Water End Road: Church Rd To Speed Rest; The Common: Gravel Path To Speed Rest By Water Tower; Water End Road: Speed Rest To Access Riggs & Son; The Common: Speed Rest To Church Rd Road Sections: C64/120/130/140/150	CWY15572	S
The Denes Localised Patching Bennetts End, Hemel Hempstead	Hemel Hempstead South East	The Denes: Pinecroft To Barnacres (front Of Shops) Road Sections: 2U621/10	CWY13170	S
The Wayside Resurfacing Bennetts End, Hemel Hempstead	Hemel Hempstead East	The Wayside: From Brickfield Ave To The End Road Sections: 2U1081/10	CWY14152	S
Three Cherry Trees/Swallowdale Local Resurf & Surface Dress Industrial, Hemel Hempstead	Hemel Hempstead East, Hemel Hempstead North East	Three Cherry Trees Lane: Finway Road (road Blocked) To Buncefield Lane; Swallowdale Lane: From Rbt To Three Cherry Tree Ln; Three Cherry Trees Lane: From Redbourn Rd To Finway Road (road Blocked) Road Sections: 2U1029/10 2U91/10/20	CWY13481	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 87 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Dacorum

Scheme Delivery Plan

116 schemes

Maintenance

Local Carriageway

Titan Road Localised Patching Highfield, Hemel Hempstead	Hemel Hempstead St. Paul's	Titan Road: Saturn Way To Phoebe Rd Road Sections: 2U1053/10	CWY13724	S
Tower Hill Major Patching and Surface Dressing Flaunden	Kings Langley	Tower Hill: 40mph Signs To C72 Flaunden Lane; Tower Hill: C74 Dunny Lane To 40mph Signs Road Sections: C75/430/440	CWY13550	S
Venus Hill Surface Dressing Flaunden	Kings Langley	Venus Hill: Junct Long Ln To 30mph Signs Road Sections: 2U44/20	CWY14145	S
Water Lane Resurfacing Kings Langley	Abbots Langley, Kings Langley	Water Lane: Centre Of Canal Bridge To Station Road; Water Lane: Junc Church Ln To Centre Of Canal Bridge Road Sections: C78/110/20	CWY14823	S
West Leith/Duckmore Lane Service Surface Dressing Tring	Tring	West Leith: Duckmore Ln To Five Hills Cottage; Duckmore Lane: Link From Bypass To Section 10; Duckmore Lane: Service Road Adjacent To Bypass Road Sections: 2U1306/10/20 2U268/10	CWY14021	S
White Hart Road Carriageway Major Patching Adeyfield, Hemel Hempstead	Hemel Hempstead St. Paul's	White Hart Road: Windmill Rd To St Albans Rd Road Sections: 2U1098/10	CWY13567	S
Wood Farm Lane Surface Dressing Piccotts End, Hemel Hempstead	Bridgewater	Wood Farm Lane: Dodds Ln To End By Petrol Pump At Wood F Road Sections: 2U1417/10	CWY13613	S

Local Drainage

Frithsden Lane Drainage Works Frithsden, Potten End	Bridgewater	Frithsden Lane: Ashridge Ln To Nettleden Rd Road Sections: 2U62/10	DRN13060	S
Glendale Drainage Works Boxmoor, Hemel Hempstead	Hemel Hempstead Town	Glendale: From Glenview Gardens To End Road Sections: 2U1238/10	DRN13025	S
Gravel Path Drainage Works Berkhamsted	Berkhamsted, Bridgewater	Gravel Path: From Chapel St To 100m Nr Latimer House Project Location : Outside Latimer House Road Sections: C64/20	DRN13059	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 88 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Dacorum

Scheme Delivery Plan

116 schemes

Maintenance

Local Drainage

Hempstead Road Drainage Investigation Kings Langley	Kings Langley	Hempstead(service) Road: From Nos 16 To 34 Road Sections: 2U1431/20	DRN12054	W
Piccotts End Drainage Works Piccotts End, Hemel Hempstead	Hemel Hempstead Town	Piccotts End: Dodds Lane To A4147 Roundabout Road Sections: 2U912/30	DRN12025	S
Quantocks Drainage Works Highfield, Hemel Hempstead	Hemel Hempstead St. Paul's	Quantocks: From Malvern Way Road Sections: 2U928/10	DRN12031	S
Sharpes Lane Drainage Works Hemel Hempstead	Kings Langley	Sharpes Lane: Pix Farm Lane To A4251 Project Location : Adjacent To Bridge Road Sections: 2U999/10	DRN09024	W

Local Footway

Basildon Square Footway Reconstruction Hemel Hempstead	Hemel Hempstead North East	Basildon Square: From Sw Corner Of Basildon Sq To Front Border Of 1 Road Sections: 2F483/10	FWY13047	S
Middleknights Hill Footway Works Gadebridge, Hemel Hempstead	Hemel Hempstead North West	Middleknights Hill: From Fennycroft To Howards Dr Project Location : Fennycroft Road To Howards Drive Road Sections: 2U852/10	FWY12005	S

Integrated Transport Programme

Integrated Transport Programme

Beehive Public House DDA Bus Stop Highfield, Hemel Hempstead	Hemel Hempstead St. Paul's, Hemel Hempstead Town	Allandale: Queensway To Paston Rd Project Location : 21412063 Road Sections: 2U457/10	ITP13101	S
Maylands LSTF Bus Stop Improvements Industrial, Hemel Hempstead	Hemel Hempstead East	Swallowdale Lane: From Rbt To Three Cherry Tree Ln Road Sections: 2U1029/10	ITP13098	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 89 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Dacorum

Scheme Delivery Plan

116 schemes

Integrated Transport Programme

Integrated Transport Programme

Maylands to Town Centre Cycle Route Hemel Hempstead	Hemel Hempstead East, Hemel Hempstead St. Paul's, Hemel Hempstead Town	Queensway: 40mph Signs To High St Green Rbt; Queensway: Broadway (marlowes To High Street); Breakspear Way: Green Ln Rbt To A4147 Maylands Ave Rbt; Queensway: High St To 40mph Signs; Queensway: Leighton Buzzard Rd Rbt To Junc Marlowes Road Sections: A414/91 B487/10/20/30/40	ITP10017	C
Comments	Project Description: Investigation into cycle link from Maylands to town centre			
LTP2 Indicators	Primary: Cycling Trips			
Ninian Road DDA Bus Stop Upgrade Grovehill, Hemel Hempstead	Hemel Hempstead North East	Washington Avenue: St Agnells Ln To End Project Location : 21400380 And 21412500 Road Sections: 2U1077/10	ITP13103	S
Queensway DDA Bus Stop Upgrade Hemel Hempstead	Hemel Hempstead St. Paul's, Hemel Hempstead Town	Queensway: High St To 40mph Signs Project Location : 21401080, 21411780 And 21401060 Road Sections: B487/30	ITP13102	S
Redbourn Road Crossing Woodhall Farm, Hemel Hempstead	Hemel Hempstead North East, St. Albans Rural	Redbourn Road: Rbt (w Junc Shenley Rd) To Cherrytree Ln Project Location : J/w Crackley Meadow Road Sections: B487/130	ITP13099	S
Comments	Project Description: New crossing point of the B487 Redbourn Road linking Crackley Meadow residential estate with Nickey Line walking and cycling route and Maylands Industrial Area			
LTP2 Indicators	Primary: Accessibility (difficult to travel to a local hospital) Other: Cycling Trips			
Rose Cottage DDA Bus Stop Upgrade Berkhamsted	Berkhamsted	London Road: Swing Gate Lane To 40mph Limit Nr Swingate Lane Project Location : 21420540 And 21420560 Road Sections: A4251/75	ITP13100	S
SRTS Westfield First School Berkhamsted	Berkhamsted	Durrants Lane: Rbt To A4251 Road Sections: 2U75/30	ITP13040	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 90 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Dacorum

Scheme Delivery Plan

116 schemes

Integrated Transport Programme

Traffic and Information Systems

Automatic Traffic Counters 2013/14	BROXBOURNE (District wide), DACORUM (District wide), EAST HERTS (District wide), HERTSMERE (District wide), NORTH HERTS (District wide), ST ALBANS (District wide), STEVENAGE (District wide), THREE RIVERS (District wide), WATFORD (District wide), WELWYN HA	Broxbourne: Broxbourne Area; Dacorum: Dacorum Area; East Herts: East Herts Area; Hertsmere: Hertsmere Area; North Herts: North Herts Area; St Albans: St Albans Area; Stevenage: Stevenage Area; Three Rivers: Three Rivers Area; Watford: Watford Area; Welwyn Hatfield: Welwyn Hatfield Area Road Sections: BR/0 DA/0 EH/0 HE/0 NH/0 SA/0 ST/0 TR/0 WA/0 WH/0	TIS13004	S
Billet Lane/High St S31 Signal Refurbishment Berkhamsted	Berkhamsted	Billet Lane: (part) From High St To Bridgewater Rd; Gossoms End: Gossoms End Plate (before Billet Ln) To Queens Roa Road Sections: 2U281/10 A4251/67	TIS13025	S
London Road/Fairview Homes S554 Signal Refurbishment Hemel Hempstead	Hemel Hempstead Town, Kings Langley	London Road: Apsley Business Park Rbt To Doolittle Rbt Nash Mil; Stationers Place: North East Off London Road Road Sections: 2U2000/10 A4251/240	TIS13029	S
London Road/Nr Sainsburys S488 Signal Refurbishment Hemel Hempstead	Hemel Hempstead Town	London Road: Station Road Roundabout To Apsley Business Park Rb Road Sections: A4251/220	TIS13028	S
Queensway/Nr Adeyfield Rd S235 Signal Refurbishment Hemel Hempstead	Hemel Hempstead St. Paul's, Hemel Hempstead Town	Queensway: High St To 40mph Signs Road Sections: B487/30	LGH11010	C
Rucklers Lane/Hempsted Road S102 Signal Refurbishment Hemel Hempstead	Kings Langley	London Road: Doolittle Rbt Nash Mills To Red Lion Lane; Nash Mills Lane: London Road To Centre Of Canal Bridge; Hempstead Road: Red Lion Lane To 40mph Limit Nr Eagle Ph; Rucklers Lane: Speed Restriction Signs To A4251 Road Sections: 2U38/130 2U443/10 A4251/260/265	TIS13026	S
St Albans Rd/Nr Maylands Ave S471 Signal Refurbishment Adeyfield, Hemel Hempstead	Hemel Hempstead East, Hemel Hempstead South East, Hemel Hempstead St. Paul's	St Albans Road: Bennetts End Rbt To A4147 Maylands Ave Rbt; St Albans Road: Maylands Ave Rbt A4147- Bennetts End Rbt Road Sections: A414/70/71	TIS13027	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 91 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Dacorum

Scheme Delivery Plan

116 schemes

Safety & Movement

Accident Reduction

Junction 20 M25 Casualty Reduction Proposals Abbots Langley	Chorleywood, Kings Langley	A41: Chipperfield Road Overbridge To Hunton Bridge Roun; Watford Road: Derest Sign To M25/a41 Rbt; A41: Hunton Bridge Roundabout To Chipperfield Road Over; Watford Road: Langlebury Lane To M25 Jct 20 Rbt; Watford Road: M25 Jct20 South To Bridge Road; M25 Motorway: M25 Junction 20 Northbound Offslip; M25 Motorway: M25 Junction 20 Northbound Onslip; Watford Road: M25 Junction 20 Roundabout; M25 Motorway: M25 Junction 20 Southbound Offslip; M25 Motorway: M25 Junction 20 Southbound Onslip Road Sections: A41/185/186/187/376/377 A4251/330 M25/218/219/220/221	SAR05089	W
Lawn Lane Casualty Reduction Proposals Bennetts End, Hemel Hempstead	Hemel Hempstead South East, Hemel Hempstead Town	Lawn Lane: Junc St Albans Hill To Plough Rbt Road Sections: C76/130	SAR11043	C
Comments	Project Description: Investigation of collisions along route length to assess patterns or trends, and recommend where appropriate remedial measures.			
LTP2 Indicators	Primary: Total Killed and Seriously Injured Other: Total Slight Casualties Other: Children Killed and Seriously Injured			

South West Herts

Three Rivers

Scheme Delivery Plan

79 schemes

Maintenance

A Road Programme

Denham Way Surface Dressing West Hyde	Rickmansworth	Denham Way: Hcc Bdy Sign To Junc Tilehouse Lane; Denham Way: Tilehouse Ln To Chalfont Lane Rbt Road Sections: A412/10/20	ARP11196	W
--	---------------	---	----------	---

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Three Rivers

Scheme Delivery Plan

79 schemes

Maintenance

A Road Programme

Maple Cross Roundabouts Resurfacing Maple Cross	Rickmansworth	Uxbridge Road: A412 Long Lane Rbt To Field Way; Denham Way: Junc 17 M25 Rbt To Uxbridge Road Rbt; Denham Way: Maple Lodge Cl To Rbt M25 Long Ln Link R; Denham Way: Rbt With M25 Long Lane Link Rd; Denham Way: Uxbride Road Rbt To To M25 Rbt (junc 17) Project Location : Just Roundabouts And Immediate Approaches Road Sections: A412/100/60/70/80/81	ARP13135	S
North Orbital Road Local Resurfacing and Surface Dressing Watford	Abbots Langley, Meriden Tudor, Woodside Stanborough	North Orbital Road: A412 St Albans Road Junction To Coates Way; North Orbital Road: Coates Way To A412 St Albans Road Junction; St Albans Road: Coates Way To Longabout At M1 Junction 6; St Albans Road: Longabout At Jct 6 Of M1 To Coates Way Road Sections: A405/018/019/030/031	ARP11225	W
Rickmansworth Road/Watford Road Localised Patching Cassiobury, Watford	Croxley, Nascot Park, Vicarage Holywell	Watford Road: Baldwins Ln Rbt To Watford Bdy At Bridge; Rickmansworth Road: C74 Rbt To River Gade Bridge; Rickmansworth Road: Ctr River Gade Bridge To Whippendell Rd Roundabout; Watford Road: Watford Bdy At Bridge To Baldwins Ln Rbt Road Sections: A412/220/221/320/321	ARP13107	S
<u>Local Carriageway</u>				
Arbroath Green Carriageway Reconstruction South Oxhey	South Oxhey	Arbroath Green: Embleton Road To End Nr House No 29; Arbroath Green: Hayling Road To Grass By House 9 Road Sections: 8U9/10/20	CWY11836	S
Barn Lea Thin Surfacing Mill End, Rickmansworth	Rickmansworth	Barn Lea: Hall Close To End Road Sections: 8U24/10	CWY15652	S
Bell Close Localised Patching Abbots Langley	Abbots Langley	Bell Close: Bell Lane To End Road Sections: 8U36/10	CWY13499	S
Bramshaw Gardens/Ilkley Rd/Benton Rd Thin Surfacing South Oxhey	South Oxhey	Benton Road: Ilkley Road To Lytham Avenue; Bramshaw Gardens: Little Oxhey Lane To Ilkley Road; Ilkley Road: Little Oxhey Lane To Lytham Avenue; Leven Close: Off Benton Rd (from Back Fw But Not Inc) Road Sections: 8U285/10 8U310/10 8U37/10 8U65/10	CWY14295	S

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Three Rivers

Scheme Delivery Plan

79 schemes

Maintenance

Local Carriageway

By The Wood/Upper Hitch Thin Surfacing Carpenders Park	Oxhey Park	Upper Hitch: By The Wood To End (house 20); By The Wood: By-the-wood To Oxhey Lane; Upper Hitch: Front Of Houses 5 To 1; By The Wood: The Hoe To 'by The Wood' -section 20 Road Sections: 8U483/10/20 8U86/10/20	CWY14363	S
Chestnut Avenue Thin Surfacing Loudwater C/wood, Rickmansworth	Chorleywood	Chestnut Avenue: Park Avenue To A404 Road Sections: 8U105/10	CWY14541	S
Clitheroe Gardens Thin Surfacing South Oxhey	South Oxhey	Clitheroe Gardens: Off Northwick Rd (e) Road Sections: 8U115/10	CWY13727	S
Crofters Road Localised Patching Moor Park, Northwood	Oxhey Park	Crofters Road: Crescent Fronting Houses 37 To 45; Crofters Road: Westbury Road To Woodfield Avenue Road Sections: 8U134/10/20	CWY13637	S
Culverden Road Thin Surfacing South Oxhey	South Oxhey	Culverden Road: Cul De Sac Off Culverden Rd Road Sections: 8U137/20	CWY14594	S
Dickinson Square Thin Surfacing Croxley Green	Croxley	Dickinson Square: O/s No 49 To Junctn New Road Road Sections: 8U148/20	CWY13622	S
Dumfries Close Thin Surfacing South Oxhey	South Oxhey	Dumfries Close: Hammerhead Houses 5 To 33; Dumfries Close: Off Hayling Rd To Opp House 20 Road Sections: 8U162/10/20	CWY13796	S
Edinburgh Avenue Thin Surfacing Rickmansworth	Rickmansworth	Edinburgh Avenue: Oakfield To The Queens Drive Road Sections: 8U174/30	CWY13782	S
Elm Way Carriageway Recycling Rickmansworth	Rickmansworth	Elm Way: A412 Uxbridge Road To Mount View Road Sections: 8U177/10	CWY101480	S
Embleton Road Thin Surfacing South Oxhey	South Oxhey	Embleton Road: Gosforth Lane To Hayling Road Road Sections: 8U178/10	CWY13783	S
Field Way Thin Surfacing Rickmansworth	Rickmansworth	Field Way: A412 Uxbridge Road To Berry Lane Road Sections: 8U192/10	CWY17117	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 94 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Three Rivers

Scheme Delivery Plan

79 schemes

Maintenance

Local Carriageway

Fir Tree Hill Local Resurfacing and Surface Dressing Sarratt	Chorleywood	Fir Tree Hill: 30mph Signs To Junc Rousebarn Lane; Langleybury Lane: Fir Tree Hill To Oldhouse Lane; Fir Tree Hill: Grove Mill Ln To 30mph Signs Road Sections: C75/120/130 C87/130	CWY13518	S
Flauden Lane Thin Surfacing Belsize, Sarratt	Chorleywood, Kings Langley	Flauden Lane: Back Lane To Junc Bragmans Lane; Flauden Lane: Bragmans Lane To Dunny Lane Road Sections: 8U194/10/20	CWY16447	S
Follett Drive Thin Surfacing Abbots Langley	Abbots Langley	Follett Drive: Langley Lane To End (house 42) Road Sections: 8U196/10	CWY13384	S
Green Lane Thin Surfacing Croxley Green	Croxley	Green Lane: The Green N Side Artichoke Ph To End (house 11) Road Sections: 8U227/10	CWY13743	S
Grove Farm Park Localised Patching Moor Park, Northwood	Oxhey Park	Grove Farm Park: Right Spur Off Section 20 Road Sections: 8U689/80	CWY13644	S
Harefield Road Surface Dressing Moor Park, Rickmansworth	Rickmansworth	Harefield Road: 30mph Signs By Cemetry Gate To A404 London Road; Harefield Road: Junc Woodcock Hill To 30mph Signs Road Sections: C101/20/30	CWY13356	S
Hazelbury Avenue Localised Patching Abbots Langley	Abbots Langley, Chorleywood	Hazelbury Avenue: Off Gallows Hill By No 22 To Gallows Hil Road Sections: 8U252/10	CWY14312	S
High Elms Lane Resurfacing Abbots Langley	Abbots Langley	High Elms Lane: A405 To Junc Woodside Road Road Sections: 8U261/10	CWY13811	S
Hill Farm Avenue Thin Surfacing Leavesden, Watford	Abbots Langley, Woodside Stanborough	Hill Farm Avenue: Service Rd O/s No 12 To Junc Hill Fm Close; Hill Farm Avenue: Service Road Outside Nos 19 To 33; Hill Farm Avenue: Service Road Outside Nos 33 To 37 Road Sections: 9U662/20/40 9U947/20	CWY14717	S
Home Park Mill Link Surface Dressing Kings Langley	Abbots Langley, Kings Langley	Home Park Mill Link: Centre Of Canal Bridge To Station Rd; Home Park Mill Link: Watford Road To Centre Of Canal Bridge Road Sections: 2U1752/10 8U806/10	CWY12514	W
Kingsfield Road Localised Patching Abbots Langley	Abbots Langley	Kingsfield Road: Tibbs Hill Road To West Bdy Of House 5 Road Sections: 8U972/10	CWY13763	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 95 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Three Rivers

Scheme Delivery Plan

79 schemes

Maintenance

Local Carriageway

Kirkcaldy Green/Trevoise Way Reconstruction South Oxhey	South Oxhey	Trevoise Way: Hayling Road To Harrogate Road; Kirkcaldy Green: Trevoise Way To End Road Sections: 8U296/10 8U477/10	CWY13477	S
Kytes Drive Surface Dressing Garston, Watford	Abbots Langley, Meriden Tudor	Kytes Drive: Coates Way To No 44; Kytes Drive: No 11 To Side Of No 9; Kytes Drive: No 32 To No 7; Kytes Drive: No 44 To No 32; Kytes Drive: Rear Of No 11 Coates Way To No 1; Kytes Drive: Side Of No 1 To Lodge Road Sections: 9U119/10/20/30/40/50/60	CWY12397	W
Little Oxhey Lane Major Patching Carpenders Park	Oxhey Park, South Oxhey	Little Oxhey Lane: Narrow Road Over Railway Bridge Road Sections: B4542/70	CWY13538	S
Long Lane Localised Patching Chorleywood	Rickmansworth	Long Lane: C99/20 Long Lane Splitter East To M25 J17 Rbt; Long Lane: M25 Junc 17 Rbt Exit To 40mph Signs Road Sections: C99/10/15	CWY13489	S
Luffenham House Service Road Thin Surfacing South Oxhey	South Oxhey	Luffenham House Service Road: E Arm- End To Fairfield Ave; Luffenham House Service Road: Spur From W Arm To E Arm; Luffenham House Service Road: Western Spur Off Fairfield Avenue (opp House 22) Road Sections: 8U804/10/20/30	CWY13601	S
Main Avenue/Astons Road Thin Surfacing Moor Park, Rickmansworth	Oxhey Park	Astons Road: Off Batchworth Lane; Main Avenue: Pembroke Rd To Wolsey Rd Road Sections: 8U20/10 8U525/20	CWY11915	W
Margeholes Thin Surfacing Carpenders Park	Oxhey Park	Margeholes: By Nos 10 To 36; Margeholes: From By-the-wood Along S Of Grass Area; Margeholes: Round W-s-e Of Blocks Inc Nos 64 To 90 Road Sections: 8U340/10/20/30	CWY14682	S
Mount View Localised Patching Northwood	Oxhey Park	Mount View: County Boundary Around Loop Road Sections: 8U698/10	CWY13643	S
Nuttfield Close Carriageway Reconstruction Croxley Green	Croxley	Nuttfield Close: Off Franklands Road By No 7 To End Road Sections: 8U385/10	CWY13656	S
Oakdale Close Thin Surfacing South Oxhey	South Oxhey	Oakdale Close: Off Oakdale Rd Road Sections: 8U386/10	CWY15679	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 96 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Three Rivers

Scheme Delivery Plan

79 schemes

Maintenance

Local Carriageway

Parsonage Close Thin Surfacing Abbots Langley	Abbots Langley	Parsonage Close: O/s No 1 To Hammermead; Parsonage Close: O/s No 11 To O/s No 30 Road Sections: 8U406/10/20	CWY13670	S
Penrose Avenue Carriageway Reconstruction Carpenders Park	Oxhey Park	Penrose Avenue: (alva Close) Turning Head To 8u411/10 Road Sections: 8U411/20	CWY13652	S
Pinchfield/Longcroft Road Thin Surfacing Maple Cross, Rickmansworth	Rickmansworth	Pinchfield: Long Croft Rd To End (house 8); Longcroft Road: Spur By House 26 Road Sections: 8U322/20 8U415/10	CWY13611	S
Plaitford Close/Landford Close Surface Dressing Moor Park, Rickmansworth	Rickmansworth	Landford Close: Off Sherfield Ave; Plaitford Close: Sherfield Ave To End Road Sections: 8U300/10 8U416/10	CWY11935	W
Quickmoor Lane Surface Dressing Bucks Hill, Sarratt	Chorleywood	Quickmoor Lane: Guide Post To Junc C75 Bucks Hill Road Sections: 8U128/10	CWY11694	S
School Mead/Gable Close/Hillside Close Thin Surfacing Abbots Langley	Abbots Langley	School Mead: Gable Close To No 15 Hazelwood Lane; School Mead: Junc Hazelwood Lne To Junc Gable Close; Gable Close: O/s No 12 To O/s No 30; Hillside Close: Off Gable Close To End; Gable Close: School Mead Junc To O/s No 9; School Mead: Spur To Houses 11/10 Road Sections: 8U207/10/20 8U267/10 8U433/10/20/30	CWY13440	S
Shepherds Lane Surface Dressing Chorleywood	Chorleywood, Rickmansworth	Shepherds Lane: 50m West Of M25 Bridge To Stag Lane Road Sections: 8U440/20	CWY15573	S
Shire Lane Localised Patching Chorleywood	Chorleywood	Shire Lane: Service Rd Cut From Shire Ln To Hse No 5; Shire Lane: Service Rd Cut From Shire Ln To Hse No31; Shire Lane: Service Rd Cut From Shire Ln To Hse No49; Shire Lane: Service Rd Cut-shire Ln To Swan Court Road Sections: 8U838/20/30/40/50	CWY13480	S
Solesbridge Close/Wyatts Road Thin Surfacing Loudwater C/wood, Rickmansworth	Chorleywood	Wyatts Road: A404 To Chess Way; Solesbridge Close: End To Solesbridge Lane Road Sections: 8U452/10 8U94/10	CWY13759	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 97 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Three Rivers

Scheme Delivery Plan

79 schemes

Maintenance

Local Carriageway

St Albans Lane/Bedmond Lane Surface Dressing Abbots Langley	Abbots Langley, St Stephen's, St. Albans Rural	Sergehill Lane: Bedmond High St To St Albans Lane; Bedmond Lane: Driveway 'woodstock' To Kerbs Of M1 Overbridge; Bedmond Lane: E Kerbs Of M1 Overbridge To Appspnd Ln; St Albans Lane: Junc Sergehill Ln To Driveway 'woodstock'; Bedmond Lane: M1 Overbridge (kerbs W To Kerbs E) Road Sections: C78/130/140/210/220/230	CWY13673	S
St Mary's Avenue Thin Surfacing Moor Park, Northwood	Oxhey Park	St Mary's Avenue: Off Batchworth Lane Road Sections: 8U429/10	CWY12459	S
Stag Lane Resurfacing Chorleywood	Chorleywood	Stag Lane: Junc Heronsgate Rd To Deristrn Sign Road Sections: 8U460/10	CWY13810	S
Station Approach/Clements Road Surface Dress Chorleywood	Chorleywood	Station Approach: Derestriction Sign To Bridge; Clements Road: Fronting Nos 6 To 16; Chorleywood Bottom: N.s.l. Sign By Ellwood Terr To Bridge Road Sections: 8U109/10 8U113/10 8U463/20	CWY071465	S
The Climb Resurfacing Chorleywood	Chorleywood	The Climb: Valley Road To The Drive Road Sections: 8U114/10	CWY13351	S
The Readings Thin Surfacing Loudwater C/wood, Rickmansworth	Chorleywood	The Readings: From Sth End To Nth End; The Readings: Middle To Solesbridge Lane Road Sections: 8U193/10/20	CWY13490	S
The Watergate Thin Surfacing Carpenders Park	Oxhey Park	The Watergate: By Nos 1 To 12 And Opposite Road Sections: 8U493/10	CWY14685	S
Valley Road Major Patching Rickmansworth	Chorleywood, Rickmansworth	Valley Road: One Way Section The A404 To The Drive Road Sections: 8U487/20	CWY13607	S
Water Lane Resurfacing Kings Langley	Abbots Langley, Kings Langley	Water Lane: Centre Of Canal Bridge To Station Road; Water Lane: Junc Church Ln To Centre Of Canal Bridge Road Sections: C78/110/20	CWY14823	S
Winchfield Way/Meadow Way Thin Surfacing Rickmansworth	Rickmansworth	Meadow Way: Nightingale Rd To End (footways); Winchfield Way: The Drive To End (house 11) Road Sections: 8U349/10 8U500/10	CWY13604	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 98 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Three Rivers

Scheme Delivery Plan

79 schemes

Maintenance

Local Carriageway

Winton Crescent Thin Surfacing Croxley Green	Croxley	Winton Crescent: Off Winton Drive Sw To Ne Road Sections: 8U503/10	CWY15175	S
Woodcock Hill Localised Patching Moor Park, Rickmansworth	Rickmansworth	Woodcock Hill: County Bdy (shrubs Road) To Harefield Rd Road Sections: 8U713/10	CWY14106	S
Woodwicks/Tichborne Thin Surfacing Maple Cross, Rickmansworth	Rickmansworth	Woodwicks: Longcroft Road To House 13; Tichborne: Longcroft Road To House 15 Road Sections: 8U473/10 8U509/10	CWY15690	S

Local Drainage

Barton Way Drainage Works Croxley Green	Croxley	Barton Way: New Rd Opp No 198 To Sherborne Way Road Sections: 8U26/10	DRN14005	W
High Street Drainage Works Rickmansworth	Rickmansworth	High Street: Wensum Way To Station Rd Project Location : O/s Fish And Chip Shop Road Sections: 8U717/20	DRN09030	W
Talbot Road Drainage Works Rickmansworth	Rickmansworth	Talbot Road: Posts Outside House 15 To High Street Road Sections: 8U471/20	DRN13052	S
Wyatts Close Drainage Works Loudwater C/wood, Rickmansworth	Chorleywood	Wyatts Close: Cul-de-sac South (rbt)to North (rbt) Road Sections: 8U510/20	DRN13054	C

Local Footway

Carpenters Wood Drive Footway Reconstruction Chorleywood	Chorleywood	Carpenters Wood Drive: Blacketts Wood Drive To Whiteland Avenue Road Sections: 8U839/10	FWY13033	S
Kindersley Way Footway Reconstruction Abbots Langley	Abbots Langley	Kindersley Way: Abbots Road To Gallows Hill Lane Road Sections: 8U294/10	FWY12041	C
Quickwood Close Footway Works Rickmansworth	Rickmansworth	Quickwood Close: The Queens Drive To End Road Sections: 8U141/10	FWY13013	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 99 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Three Rivers

Scheme Delivery Plan

79 schemes

Maintenance

Local Footway

Tibbs Hill Road Footway Works Abbots Langley	Abbots Langley	Tibbs Hill Road: College Rd Rbt To High St Rbt; Tibbs Hill Rd Service Road: Fronting Nos. 18 To 48; Tibbs Hill Rd Service Road: Fronting Nos. 60 To 66 Road Sections: 8U820/10 8U822/10 C77/120	FWY13025	S
West Way Footway Reconstruction Rickmansworth	Rickmansworth	West Way: Field Way To Shepherds Way Road Sections: 8U495/10	FWY13027	S

Winter Recovery - Carriageways

Mayfare Carriageway Surface Dressing Croxley Green	Croxley	Mayfare: Off Sycamore Approach To End; Mayfare: Spur At Rear Of Houses 1-8 Grosvenor Court; Mayfare: Spur For Rear Of Houses 1-7 Cavendish Couer Project Location : Sycamore Approach To End Incl Side Spurs Road Sections: 8U526/10/20/30	WRC09067	W
---	---------	--	----------	---

Integrated Transport Programme

Integrated Transport Programme

Maple Cross Industrial Estate DDA Bus Stop Upgrade Maple Cross, Rickmansworth	Rickmansworth	Chalfont Road: A412 To Hse No 70 Project Location : 21802240 Road Sections: 8U101/10	ITP13112	S
Old Mill Road Traffic Calming Phase 2 Abbots Langley LTP2 Indicators Primary: Speed Limit Compliance	Chorleywood	Old Mill Road: A41 Junc To Speed Limit Sign; Old Mill Road: Speed Limit Sign To Bridge Road Road Sections: C76/10/20	ITP13097	S

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Three Rivers

Scheme Delivery Plan

79 schemes

Integrated Transport Programme

Traffic and Information Systems

Automatic Traffic Counters 2013/14	BROXBOURNE (District wide), DACORUM (District wide), EAST HERTS (District wide), HERTSMERE (District wide), NORTH HERTS (District wide), ST ALBANS (District wide), STEVENAGE (District wide), THREE RIVERS (District wide), WATFORD (District wide), WELWYN HA	Broxbourne: Broxbourne Area; Dacorum: Dacorum Area; East Herts: East Herts Area; Hertsmere: Hertsmere Area; North Herts: North Herts Area; St Albans: St Albans Area; Stevenage: Stevenage Area; Three Rivers: Three Rivers Area; Watford: Watford Area; Welwyn Hatfield: Welwyn Hatfield Area Road Sections: BR/0 DA/0 EH/0 HE/0 NH/0 SA/0 ST/0 TR/0 WA/0 WH/0	TIS13004	S
London Road/Harefield Rd S348 Signal Refurbishment Batchworth, Rickmansworth	Rickmansworth	Harefield Road: 30mph Signs By Cemetry Gate To A404 London Road; London Road: North Bound Dual C-way Road Sections: A404/50 C101/30	TIS13021	S
Rickmansworth Journey Time Monitoring	THREE RIVERS (District wide)	Three Rivers: Three Rivers Area Road Sections: TR/0	TIS13010	S
Rickmansworth Traffic Monitoring	THREE RIVERS (District wide)	Three Rivers: Three Rivers Area Road Sections: TR/0	TIS13009	S

Safety & Movement

Accident Reduction

Junction 20 M25 Casualty Reduction Proposals Abbots Langley	Chorleywood, Kings Langley	A41: Chipperfield Road Overbridge To Hunton Bridge Roun; Watford Road: Derest Sign To M25/a41 Rbt; A41: Hunton Bridge Roundabout To Chipperfield Road Over; Watford Road: Langlebury Lane To M25 Jct 20 Rbt; Watford Road: M25 Jct20 South To Bridge Road; M25 Motorway: M25 Junction 20 Northbound Offslip; M25 Motorway: M25 Junction 20 Northbound Onslip; Watford Road: M25 Junction 20 Roundabout; M25 Motorway: M25 Junction 20 Southbound Offslip; M25 Motorway: M25 Junction 20 Southbound Onslip Road Sections: A41/185/186/187/376/377 A4251/330 M25/218/219/220/221	SAR05089	W
--	----------------------------	---	----------	---

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Watford

Scheme Delivery Plan

71 schemes

Maintenance

A Road Programme

Beechen Grove/Exchange Road Major Patching Central, Watford	Central Oxhey	Beechen Grove: Exchange Road To Loates Lane; Beechen Grove: Loates Lane To Exchange Road; Exchange Road: Lower High Street To Malborough Road; Exchange Road: Malborough Road To Beechen Grove Road Sections: A411/350/360/390/400	ARP12119	S
Chalk Hill Resurfacing Watford	Central Oxhey	Chalk Hill: Bushey Arches To Aldenham Road Road Sections: A411/320	ARP15037	S
Kingsway North Orbital Road Surface Dressing Watford	Woodside Stanborough	Kingsway North Orbital Road: A412 St Albans Road Junction To Garston Longabout; Kingsway North Orbital Road: Garston Longabout; Kingsway North Orbital Road: Garston Longabout To A412 St Albans Road Junction; Kingsway North Orbital Road: Garston Longabout To Leavesden Green Rbt; Kingsway North Orbital Road: Leavesden Green Rbt To Garston Longabout Road Sections: A405/006/007/009/014/015	ARP10208	W
North Orbital Road Local Resurfacing and Surface Dressing Watford	Abbots Langley, Meriden Tudor, Woodside Stanborough	North Orbital Road: A412 St Albans Road Junction To Coates Way; North Orbital Road: Coates Way To A412 St Albans Road Junction; St Albans Road: Coates Way To Longabout At M1 Junction 6; St Albans Road: Longabout At Jct 6 Of M1 To Coates Way Road Sections: A405/018/019/030/031	ARP11225	W
North Western Avenue Surface Dressing Watford	Meriden Tudor	North Western Avenue: Sainsburys Entrance To A41 Eastbound Road Sections: A41/224	ARP13095	S
Pinner Road/Aldenham Road Localised Patching Oxhey, Watford	Central Oxhey	Pinner Road: Aldenham Road To Bushey Arches Rbt; Pinner Road: Boundary At Lc No 161 To Aldenham Road; Aldenham Road: Chalk Hill To Pinner Road Road Sections: A4008/110/120/150	ARP13071	S
Rickmansworth Road Surface Inlay Cassiobury, Watford	Nascot Park	Rickmansworth Road: Cassio Rd To Cassio Park Avenue Road Sections: A412/351	ARP11166	S
Rickmansworth Road/Watford Road Localised Patching Cassiobury, Watford	Croxley, Nascot Park, Vicarage Holywell	Watford Road: Baldwins Ln Rbt To Watford Bdy At Bridge; Rickmansworth Road: C74 Rbt To River Gade Bridge; Rickmansworth Road: Ctr River Gade Bridge To Whippendell Rd Roundabout; Watford Road: Watford Bdy At Bridge To Baldwins Ln Rbt Road Sections: A412/220/221/320/321	ARP13107	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 102 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Watford

Scheme Delivery Plan

71 schemes

Maintenance

A Road Programme

St Albans Rd/Hyde Rd Localised Patching North Watford, Watford	Central Oxhey, Nascot Park	Hyde Road: Hempstead Road To The Avenue; St Albans Road: Southbound Offslip To Town Hall Rbt Road Sections: A411/450 A412/420	ARP13104	S
The Hornets/Wiggenhall Rd/Merton Rd Localised Patching West Watford, Watford	Central Oxhey, Vicarage Holywell	The Hornets: Fearnley St To Merton Rd-1 Way System; Merton Road: The Hornets To Vicarage Rd-1 Way System; Wiggenhall Road: Vicarage Rd To Farraline Rd-1 Way System Road Sections: A4178/110/70/80	ARP14058	S

Bridge Programme

Water Lane Bridge HCC No. 1053 Central, Watford	Central Oxhey	Water Lane: A411 Exchange Road To East Side Of Railway Bridge Road Sections: 9U308/10	BRG11007	S
Watford Gas Works Bridge HCC No. 120 Central, Watford	Central Oxhey	Lower High Street: Eastbury Road To Start Of Dual Carriageway Road Sections: A411/330	BRG12020	S

Local Carriageway

Addiscombe Road Major Patching West Watford, Watford	Vicarage Holywell	Addiscombe Road: Fearnley Street To Whippendell Road Road Sections: 9U3/10	CWY13403	S
Ascot Road Surface Dressing West Watford, Watford	Vicarage Holywell	Ascot Road: Ascot Rd Rbt (jcn With Old Ascot Rd) To Whippendell; Ascot Road: Ascot Rd Rbt To Hatters Ln Rbt; Ascot Road: Hatters Ln Rbt To Ascot Rd Rbt; Ascot Road: Whippendell Rd Rbt To Ascot Rd Rbt (jcn With Old A) Road Sections: 9U630/10/11/30/31	CWY13551	S
Bradshaw Road Area Thin Surfacing North Watford, Watford	Callowland Leggatts	Bruce Grove: Bradshaw Road To A412 St Albans Road; Cromer Road: Bradshaw Road To A412 St Albans Road; Bradshaw Road: Hatfield Road To Balmoral Road; Cromer Road: Side Of No 1 To End; Hatfield Road: Side Of No 1 To End; Bruce Grove: Side Of No 2 To End; Hatfield Road: To Bradshaw Road From End Road Sections: 9U114/10/20 9U218/10/20 9U44/10 9U56/10/20	CWY15248	S
Canterbury Road Thin Surfacing Central, Watford	Central Oxhey	Canterbury Road: Westland Road To End Road Sections: 9U67/10	CWY14301	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 103 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Watford

Scheme Delivery Plan

71 schemes

Maintenance

Local Carriageway

First Avenue Thin Surfacing Garston, Watford	Meriden Tudor, Woodside Stanborough	First Avenue: A412 St Albans Road To Fourth Avenue Road Sections: 9U162/10	CWY13801	S
Fuller Road/Beech Road Thin Surfacing North Watford, Watford	Callowland Leggatts	Beech Road: Chestnut Walk To Fuller Road; Beech Road: Fuller Road To End; Fuller Road: Longspring To Middle Way; Fuller Road: Middle Way To Woodside Road Sections: 9U171/20/30 9U24/10/20	CWY15666	S
Gade Avenue Major Patching and Surface Dressing Cassiobury, Watford	Nascot Park	Gade Avenue: Rickmansworth Road To Swiss Avenue Road Sections: 9U174/10	CWY13566	S
Gade Avenue Thin Surfacing Cassiobury, Watford	Nascot Park	Gade Avenue: Spur Rd From Gade Ave To Swiss Ave (fronting House); Gade Avenue: Swiss Avenue To End At Cassiobury Park Road Sections: 9U174/20/30	CWY15288	S
Haydon Road/Cross Road Thin Surfacing Oxhey, Watford	Central Oxhey	Haydon Road: A411 Chalk Hill To End (house 66); Cross Road: Haydon Road To Paddock Close Road Sections: 9U57/10 9U92/10	CWY15454	S
High Road Major Patching Leavesden, Watford	Woodside Stanborough	High Road: Hill Farm Avenue To Boundry Road Sections: C80/10	CWY13549	S
Hill Farm Avenue Thin Surfacing Leavesden, Watford	Abbots Langley, Woodside Stanborough	Hill Farm Avenue: Service Rd O/s No 12 To Junc Hill Fm Close; Hill Farm Avenue: Service Road Outside Nos 19 To 33; Hill Farm Avenue: Service Road Outside Nos 33 To 37 Road Sections: 9U662/20/40 9U947/20	CWY14717	S
Jubilee Road Thin Surfacing North Watford, Watford	Callowland Leggatts	Jubilee Road: Sussex Road To Leavesden Road Road Sections: 9U243/10	CWY13174	S
Kenford Close Localised Patching Leavesden, Watford	Woodside Stanborough	Kenford Close: End To Horseshoe Lane Road Sections: 9U249/10	CWY13694	S
Kings Avenue Thin Surfacing West Watford, Watford	Vicarage Holywell	Kings Avenue: Queens Avenue To Harwoods Road Road Sections: 9U257/10	CWY14318	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 104 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Watford

Scheme Delivery Plan

71 schemes

Maintenance

Local Carriageway

Kytes Drive Surface Dressing Garston, Watford	Abbots Langley, Meriden Tudor	Kytes Drive: Coates Way To No 44; Kytes Drive: No 11 To Side Of No 9; Kytes Drive: No 32 To No 7; Kytes Drive: No 44 To No 32; Kytes Drive: Rear Of No 11 Coates Way To No 1; Kytes Drive: Side Of No 1 To Lodge Road Sections: 9U119/10/20/30/40/50/60	CWY12397	W
Langley Road Surface Dressing Nascot, Watford	Nascot Park	Langley Road: St Albans Road To Hempstead Road Road Sections: C102/90	CWY11745	W
Langley Way Thin Surfacing Cassiobury, Watford	Nascot Park	Langley Way: Cassiobury Drive Rbt To Hempstead Road Road Sections: 9U267/20	CWY13815	S
Lavinia Avenue Thin Surfacing Leavesden, Watford	Meriden Tudor, Woodside Stanborough	Lavinia Avenue: A412 St Albans Road To Turning Loop; Lavinia Avenue: Clockwise Turning Loop; St Albans Road: Service Road Outside Nos 998 - 1024; Lavinia Avenue: Turning Loop To End Road Sections: 9U271/10/20/30 9U509/10	CWY13684	S
Melrose Place/Wentworth Close Surface Dressing Nascot, Watford	Nascot Park	Wentworth Close: A411 To End; Melrose Place: Wentworth Close To End Road Sections: 9U307/10 9U479/10	CWY13696	S
North Western Ave Service Road Resurfacing North Watford, Watford	Callowland Leggatts	North Western Avenue: Bus Link From Opposite House 393 To A41; Ashfields: Courtlands Close Roundabout; North Western Avenue: Leggatts Way To Ashfields (service Road) Road Sections: 9U16/10 9U335/10/20	CWY13814	S
Oxhey Avenue Thin Surfacing Oxhey, Watford	Central Oxhey	Lime Close: Oxhey Avenue To End; Oxhey Avenue: Oxhey Road To Pinner Road Road Sections: 9U282/10 9U349/10	CWY14180	S
Radlett Road Surface Dressing Central, Watford	Central Oxhey	Radlett Road: Queens Road To Roundabout Orphanage Road Road Sections: C104/10	CWY141052	S
Radlett Road Surface Dressing Central, Watford	Central Oxhey	Radlett Road: Queens Road To Roundabout Orphanage Road Road Sections: C104/10	CWY12484	W
Rose Gardens Thin Surfacing West Watford, Watford	Vicarage Holywell	Rose Gardens: Clockwise Turning Circle; Rose Gardens: Vicarage Road To Turning Circle Road Sections: 9U388/10/20	CWY15098	S

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 105 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Watford

Scheme Delivery Plan

71 schemes

Maintenance

Local Carriageway

Sheridan Road/Blenheim Close Thin Surfacing Oxhey, Watford	Central Oxhey	Sheridan Road: Oxhey Road To Blenheim Close; Blenheim Close: Sheridan Road To End Road Sections: 9U40/10 9U415/10	CWY14385	S
Sherwoods Road/Bucks Avenue Thin Surfacing Oxhey, Watford	Central Oxhey	Sherwoods Road: Pinner Road To Bucks Avenue; Bucks Avenue: Sherwoods Road To Pinner Road Road Sections: 9U417/10 9U60/10	CWY14173	S
Sutton Road Thin Surfacing Central, Watford	Central Oxhey	Sutton Road: Queens Road To Sotheron Road Road Sections: 9U440/10	CWY15103	S
Swiss Close Thin Surfacing Cassiobury, Watford	Nascot Park	Swiss Close: Swiss Avenue Around Loop To End Road Sections: 9U442/10	CWY14671	S
Terrace Gardens Localised Patching Nascot, Watford	Nascot Park	Terrace Gardens: St Albans Road To End Road Sections: 9U449/10	CWY13617	S
The Avenue/Stratford Road Surface Dressing Nascot, Watford	Nascot Park	Stratford Road: Hempstead Road To Langley Road; The Avenue: Hyde Road To Stratford Road; Stratford Road: Langley Road To Church Road Road Sections: 9U19/10 9U435/10/20	CWY14359	S
Tolpits Close Carriageway Reconstruction West Watford, Watford	Vicarage Holywell	Tolpits Close: Tolpits Lane To End Road Sections: 9U453/10	CWY13619	S
Valley Rise/Ganders Ash/Albans View Localised Patching Leavesden, Watford	Woodside Stanborough	Ganders Ash: Junction By 'hammer In Hand' Ph To Valley Rise; Ganders Ash: No 54 To No 84; Albans View: Opp House 30 Valley Rise To Opp House 58 Valley Ri; Valley Rise: Sheepcot Lane To School Road Sections: 9U177/20/30 9U4/10 9U466/10	CWY14147	S

Local Drainage

Coningesby Drive Drainage Works Cassiobury, Watford	Nascot Park	Coningesby Drive: Langley Way To Park Road Sections: 9U109/10	DRN12033	S
Parkside Drive Drainage Works Cassiobury, Watford	Nascot Park	Parkside Drive: Cassiobury Drive To Langley Way Project Location : Junction Stratford Way Road Sections: 9U357/10	DRN12037	W

Report Criteria: Includes District Wide, Statuses = S,C,W,I

Data Generated: 8 March 2013 Page 106 of 113

C: Committed

I: Under Investigation

P: Preparation

S: Supported

W: Work In Progress

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Watford

Scheme Delivery Plan

71 schemes

Maintenance

Local Drainage

Radlett Road Drainage Works North Watford, Watford	Callowland Leggatts, Meriden Tudor	Bushey Mill Lane: Tudor Avenue To A412 Project Location : Bushey Mill Lane To Rugby Club Road Sections: C104/40	DRN12044	C
Ridgehurst Avenue Drainage Works Leavesden, Watford	Woodside Stanborough	Ridgehurst Avenue: High Road To Dist Bdy Between Nos 14/16 Road Sections: 9U265/10	DRN12026	S

Local Footway

Field Road Footway Reconstruction Oxhey, Watford	Central Oxhey	Field Road: Lower Paddock Road To King Edward Road Road Sections: 9U159/10	FWY13023	S
Foxhill/Brush Rise Footway Reconstruction North Watford, Watford	Callowland Leggatts	Foxhill: Cherry Tree Road To End; Foxhill: Footway Between Nos 89 & 91; Brush Rise: Foxhill To End; Brush Rise: No 10 Foxhill-s/o No 2 Foxhill; Brush Rise: No 10 To No 14; Brush Rise: No 16 To No 22; Foxhill: No 17 To No 23; Brush Rise: No 2 To No 4; Foxhill: No 25 To No 31; Foxhill: No 33 To No 39; Foxhill: No 41 To No 47; Foxhill: No 49 To No 55; Foxhill: No 57 To No 63; Brush Rise: No 6 To No 8; Foxhill: No 65 To No 71; Foxhill: No 81 To No 97; Foxhill: Rear Of 89 To No 79 Road Sections: 9F47/10/100/20/30/40/50/60/70/80/90 9F48/10/20/30/40/50 9U167/10 9U58/10	FWY13044	S
Hampden Way Footway Works Watford	Nascot Park	Hampden Way: No 5 To No 7; Hampden Way: Strangeways To No 9 Road Sections: 9U211/10/20	FWY13020	S
High Road Footway Works Leavesden, Watford	Woodside Stanborough	High Road: Ashfield Rbt To Leveret Close; High Road: Leveret Close To Hill Farm Avenue Road Sections: 9U661/10/20	FWY13001	S

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Watford

Scheme Delivery Plan

71 schemes

Integrated Transport Programme

Integrated Transport Programme

A412 Cycle Route Phase 1 Cassiobury, Watford	Nascot Park	Essex Road: Alexandra Road To Malden Road; Hyde Road: East Of Island From Hempstead Road; Malden Road: Essex Road To Alexanra Road; Hyde Road: Hempstead Road To The Avenue; The Avenue: Hyde Road To The Town Hall Roundabout; St Albans Road: North Bd Onslip From Town Hall Rbt Road Sections: 9U148/10 9U296/10 A411/450/455/460 A412/400	ITP13075	S
Comments Project Description: New cycle route between Watford Town Centre and North Watford via A412 corridor				
LTP2 Indicators Primary: Cycling Trips				
A412 Cycle Route Phase 2 Nascot, Watford	Callowland Leggatts, Central Oxhey, Nascot Park	St Albans Road: End North Bd Onslip To Leavesden Rd; Nascot Street: Langley Road To Malden Road; Stamford Road: Langley Road To Park Road; Nascot Road: Park Road To Langley Road; Langley Road: St Albans Road To Hempstead Road; Park Road: Stratford Road To Church Road Road Sections: 9U322/10 9U323/10 9U353/20 9U429/10 A412/430 C102/90	ITP13076	S
Comments Project Description: New cycle route between Watford Town Centre and North Watford via A412 corridor				
LTP2 Indicators Primary: Cycling Trips				
Clarendon Road Pedestrian Improvements Ph2 Central, Watford	Central Oxhey	Clarendon Road: A411 Beechen Grove To Station Road; Clarendon Road: Clarendon Rd Subway Road Sections: 9F87/10 C124/10	ITP12037	S
Comments Project Description: Improvements to pedestrian environment between Watford Junction station and town centre				
Dome Roundabout Study Garston, Watford	Callowland Leggatts, Meriden Tudor, Woodside Stanborough	Cow Lane: A412 St Albans Road To End; St Albans Road: Dome Roundabout To No 807; St Albans Road: Longspring To A41 Dome Roundabout; North Western Avenue: Start Of Dual Westwards To The Dome Rbt; North Western Avenue: The Dome Rbt East To End Of Dual Road Sections: 9U112/10 A41/226/228 A412/470/480	ITP13080	S
Comments Project Description: Improvements to limit congestion, improve safety at the Cow Lane junction and consider the route of the A412 cycle route				
LTP2 Indicators Primary: Congestion Other: Total Killed and Seriously Injured Other: Cycling Trips				
Langley Road Shops Enhancements Cassiobury, Watford	Nascot Park	Langley Way: Cassiobury Drive Rbt To Hempstead Road; Cassiobury Drive: House 1 (near A412) To Langley Way Roundabout; Langley Way: Parkside Drive To Cassiobury Drive Rbt Road Sections: 9U267/10/20 9U77/10	ITP13090	S
Comments Project Description: Provide access improvements to and at local shops in Langley Road				
LTP2 Indicators Primary: Accessibility (difficult to travel to a local hospital)				

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Watford

Scheme Delivery Plan

71 schemes

Integrated Transport Programme

Integrated Transport Programme

<p>Market Street Cycle Route Central, Watford</p> <p>LTP2 Indicators Primary: Cycling Trips Other: Accessibility (difficult to travel to a local hospital)</p>	<p>Central Oxhey, Vicarage Holywell</p>	<p>Market Street: Exchange Road To Merton Road; The Hornets: Fearnley St To Merton Rd-1 Way System; Market Street: High Street To Exchange Road; Exchange Road: Lower High Street To Marlborough Road; Merton Road: Market St To The Hornets(one Way System); St Marys Road: Merton Road To End; Fearnley Street: The Hornets To Addiscombe Road; Wiggshall Road: Vicarage Rd To Farraline Rd-1 Way System Road Sections: 9U172/10 9U298/10 9U404/10 A411/350 A4178/110/60/80 C74/10</p>	<p>ITP13073</p>	<p>S</p>
<p>Phillipers and York Way Parking Controls Garston, Watford</p> <p>Comments Project Description: Parking restrictions to alleviate congestion</p>	<p>Meriden Tudor</p>	<p>York Way: Harvest End To The Gossamers; Phillipers: York Way To The Gossamers Road Sections: 9U362/10 9U503/10</p>	<p>ITP13092</p>	<p>S</p>
<p>Printers Avenue Parking Management Watford</p> <p>Comments Project Description: Parking restrictions to alleviate congestion</p>	<p>Vicarage Holywell</p>	<p>Printers Avenue: West Side Of Nursing Home To The Gateway; Printers Avenue: Whippendell Road To Opposite Nursing Home Road Sections: 9U707/10/20</p>	<p>ITP13094</p>	<p>S</p>
<p>Sheepcot Lane DDA Bus Stop Upgrade Garston, Watford</p>	<p>Meriden Tudor, Woodside Stanborough</p>	<p>St Albans Road: Dome Roundabout To No 807 Project Location : 21900400 Road Sections: A412/480</p>	<p>ITP13113</p>	<p>S</p>
<p>Watford Business Park Access Improvements West Watford, Watford</p> <p>Comments Project Description: Better sustainable transport links in Watford Business Park focussing on bus stops and shelters, walking and cycling, links to the Ebury Way and parking</p> <p>LTP2 Indicators Primary: Accessibility (difficult to travel to a local hospital) Other: Public Transport Patronage Other: Cycling Trips</p>	<p>Vicarage Holywell</p>	<p>Greenhill Crescent: End Of Road To Ascot Road Cyclepath; Caxton Way: Off Greenhill Crescent (north To South); Greenhill Crescent: Roundabout To End; Greenhill Crescent: Spur To Footpath By Beatrice House Road Sections: 9U199/10/20 9U79/10 9Y199/10</p>	<p>ITP13077</p>	<p>S</p>

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Watford

Scheme Delivery Plan

71 schemes

Integrated Transport Programme

Traffic and Information Systems

Automatic Traffic Counters 2013/14	BROXBOURNE (District wide), DACORUM (District wide), EAST HERTS (District wide), HERTSMERE (District wide), NORTH HERTS (District wide), ST ALBANS (District wide), STEVENAGE (District wide), THREE RIVERS (District wide), WATFORD (District wide), WELWYN HA	Broxbourne: Broxbourne Area; Dacorum: Dacorum Area; East Herts: East Herts Area; Hertsmere: Hertsmere Area; North Herts: North Herts Area; St Albans: St Albans Area; Stevenage: Stevenage Area; Three Rivers: Three Rivers Area; Watford: Watford Area; Welwyn Hatfield: Welwyn Hatfield Area Road Sections: BR/0 DA/0 EH/0 HE/0 NH/0 SA/0 ST/0 TR/0 WA/0 WH/0	TIS13004	S
Garston Ln/Gossemeres Rail Bridge S363 Signal Refurbishment Garston, Watford	Meriden Tudor	The Gossamers: Bowmans Green To Railway Bridge; Garston Lane: Railway Bridge To A412 St Albans Road Road Sections: 9U184/10 9U194/30	TIS13017	S
Lower High St/Nr Century Park S498 Signal Refurbishment Watford	Central Oxhey	Dalton Way: Bushey T/Is To 4 Lane Section Road Sections: A411/331	TIS13019	S
Radlet Rd Nr Colonail Way S500 Signal Refurbishment North Watford, Watford	Meriden Tudor	Radlett Road: Rbt Junc Colonial Way To Bushey Mill Lane Road Sections: C104/27	TIS13020	S
St Albans Rd/Nr Spring Gardens S287 Signal Refurbishment Garston, Watford	Meriden Tudor, Woodside Stanborough	St Albans Road: Dome Roundabout To No 807 Road Sections: A412/480	TIS13018	S
Wiggenhall Rd/Nr Colne Bridge S283 Signal Refurbishment Central, Watford	Central Oxhey, Vicarage Holywell	Wiggenhall Road: Farraline Road To Deacons Hill Road Sections: A4178/120	LGH09022	C

Integrated Works Programme 2013-2014 Cabinet

South West Herts

Watford

Scheme Delivery Plan

71 schemes

Safety & Movement

Accident Reduction

A411 Waterfields Way/A4008 Junc Casualty Reduction Proposals Watford	Central Oxhey	Beechen Grove: A411/400 To Roundabout At Junction Of A411 And A40; Stephenson Way: Link From A4008/206 To A411/338 (east Side Of A411; Waterfields Way: Link From A411/336 To A418/348 (south Side Of A411; Beechen Grove: Link From A411/347 To A4008/205 (west Side Of A411; Beechen Grove: Roundabout At Junction Of A411 And A4008 To A411/4; Waterfields Way: Roundabout At Junction Of A411 And A4008 To Rounda; Beechen Grove: Roundabout At Junction Of A411/a4008; Waterfields Way: Roundabout Near Tescos To Roundabout At Junction O Road Sections: A411/336/338/340/342/344/346/347/348	SAR12030	C
Comments	Project Description: Collision study undertaken to review conflicts. Assessment being undertaken to determine if potential engineering measures can reduce conflicts.			
LTP2 Indicators	Primary: Total Killed and Seriously Injured			
St Albans Road A412 Phase 2 Cycling Safety Study North Watford, Watford	Callowland Leggatts	St Albans Road: Leavesden Road To Balmoral Road Road Sections: A412/450	SAR13005	I

Other Works

JMP Discretionary Budget

Courtlands Drive Pedestrian Crossing Nascot, Watford	Callowland Leggatts, Nascot Park	Courtlands Drive: A411 Hempstead Road To Courtlands Close Roundabout Road Sections: 9U543/10	DIS12003	C
---	----------------------------------	---	----------	---

Full Description of Status Codes:

W Work In Progress

Approved by Cabinet in 2012/13 IWP, work has started or is likely to start during the 2012/13 financial year and will be completed in the 2013/14 financial year.

C Committed

Approved by Cabinet in 2012/13 IWP, in most cases design and consultation will be completed during the 2012/13 financial year; works on site likely to be implemented in the 2013/14 financial year.

S Supported

New project, not previously approved by Cabinet supported for funding during 2013/14 in line with current policies and priorities; likely to be implemented during 2013/14 or the first quarter of 2014/15.

P Preparation

Scheme identified within the Forward Works Programme for future delivery in 2014/15 or beyond. These schemes may be under development during 2013/14.

I Under Investigation

Scheme is currently under investigation to decide if works are required. If found to be necessary works may be carried out during 2013/14 or during subsequent years.

Notes:

- 1) Listing of Schemes: Schemes in this main report are grouped into programmes. Within each programme they are arranged in project name order. However, the index report is arranged by division, town, then by project name and can be used to help the reader find specific sites.
- 2) Scheme Development: Some of the schemes on the list are still at the outline design stage; consequently the extent of the scheme and the proposed treatment may be refined during the final design stage. This information has been included for guidance and may be amended as the design develops.
- 3) Reading the IWP listing:
 - The **first column** gives the title of the scheme and the sub area/town of the primary road section. The title is usually the name of the road affected and some idea of the type of work (e.g. "Park Road Resurfacing")
 - The **second column** gives county division information.
 - The **third column** includes two pieces of information.
 - The top line(s) give the road name followed by the description of the road section in question as it appears in the highway gazetteer. This is the description for the whole section of road, even though works may only affect part of that section.
 - The bottom line(s) give the Project Location where this has been determined - the specific part of the road section affected by the works. This is followed by road section numbers for the cabinet version only as this constitutes a key decision.
 - The **fourth column** gives the unique IWP number that refers to that individual scheme.
 - The **fifth column** is a single letter indicating the current status of the project (e.g. S for 'supported'). The status codes are summarised at the bottom of each page.
 - Underneath the main information on a project, there may be further supporting information such as LTP2 targets or project description once this is available.