

Draft Final 15/16 Integrated Works Preparation Programme

November 2014

**Division 45
St. Albans Central**

Project Name	Road Descriptions	Divisions	IWP No	Status	Reasons for any changes since last publication
2015/16 Carriageway Programme					
Beaumont Avenue Thin Surfacing	St Johns Court: Beaumont Avenue To End (outside House 14); St Johns Court: No 69 To No 38; St Johns Court: Main Section To End (outside House 33)	45	CWY151365	S	
Blenheim Road Thin Surfacing	Blenheim Road: Junct Jennings Rd To Junct Sandpit Ln	45	CWY151424	S	
Boundary Rd/Heath Rd/Upper Heath Rd Thin Surfacing	Boundary Road: Junct Sandridge Rd To Warwick Road; Heath Road: Junct Of Sanpit Ln To Junct Of Bdy Rd; Upper Heath Road: Boundary Road North To No47	45, 47	CWY14050	S	
Brampton Road Thin Surfacing	Brampton Road: Junct Clarence Rd To Junct Woodstock Rd	45	CWY151441	S	
Britton Avenue Resurfacing	Britton Avenue: Junct Verulam Rd To Junct Selby Ave; Britton Avenue: J/w Selby Ave To J/w Russel Ave	45, 49	CWY15586	S	
Church Crescent Thin Surfacing	Church Crescent: Junc Worley Road To Verulam Road	45	CWY151259	S	
Church Green Street Service Rd Resurfacing	Church Green Street Service Rd: 50 St Peters St To Church	45	CWY16609	S	
Church Street Thin Surfacing	Church Street: From J/w Grange St To Start Of Folly Ln	45	CWY17149	S	
Elm Drive Thin Surfacing	Elm Drive: Junct Beechwood Ave Junct Oakwood Dr	45, 46	CWY151587	S	
Glenferrie Road Thin Surfacing	Glenferrie Road: Junct Hatfield Rd Junct Brampton Rd	45	CWY151588	S	
Hamilton Road Thin Surfacing	Hamilton Road: Junct Brampton Rd To Junct Jennings Rd	45	CWY16129	S	
Harlesden Road Thin Surfacing	Harlesden Road: Junct Hatfield Rd To Junct Brampton Rd	45	CWY151602	S	
Hatfield Road Local Resurfacing/Anti Skid	Hatfield Road: Junc Clarence Road To Junc Ashley Road Project Location : Nr Morrisons	45, 46	ARP15257	S	
Kimberley Rd/Folly Av/Ladysmith Rd Thin Surfacing	Folly Avenue: Junct Kimberley Rd To Junct Normandy Rd; Kimberley Road: Junct Normandy Rd To Folly Ave; Lady Smith Road: Junct Folly Ave To Junct Kimberley Rd	45, 47	CWY14303	C	Deferred from 14/15 to 15/16 due to mid-year programme review
Kingsbury Avenue Thin Surfacing	Kingsbury Avenue: Junct Mount Pleasant To Junct Verulam Rd	45, 49	CWY12430	C	Deferred from 14/15 to 15/16 due to mid-year programme review
Lower Paxton Road Thin Surfacing	Lower Paxton Road: Hammerhead At End Of Paxton Rd	45	CWY16287	S	
Marshalswick Lane Localised Patching	Marshalswick Lane: Junc Sandpit Lane To Junc St Albans Road	51, 45, 47	CWY13557	I	Deferred from 13/14 to 15/16 due to mid year programme review
Oswald Road Thin Surfacing	Oswald Road: Cul-de-sac Off Alma Rd	45	CWY151024	S	
Paxton Road Thin Surfacing	Paxton Road: Cul-de-sac Off Waton Walk	45	CWY15668	S	
Russell Avenue Thin Surfacing	Russell Avenue: Junct Upton Ave To Junct Britton Ave	45	CWY15656	S	
Sandfield Road Thin Surfacing	Sandfield Road: From Junct Hatfield Rd Junct Brampton Rd	45	CWY151176	S	
Upper Lattimore Road Crack Seal/Localised Patching	Upper Lattimore Road: Junc Victoria St To Junc Hatfield Rd	45	CWY151722	S	
Vernon Close Thin Surfacing	Vernon Close: Cul-de-sac Off Watsons Walk To End	45	CWY141221	S	

Draft Final 15/16 Integrated Works Preparation Programme

November 2014

Division 45
St. Albans Central

Project Name	Road Descriptions	Divisions	IWP No	Status	Reasons for any changes since last publication
2015/16 Carriageway Programme					
Victoria Street Major Patching	Victoria Street: Junct Chequer St To Grimston Rd At Station Approac	45	CWY141242	C	Deferred from 14/15 to 15/16 due to mid-year programme review
Waverley Road Resurfacing	Waverley Road: Junct Normandy Rd To Junct Batchwood Dr Project Location : Batchwood View to Normandy rbt plus a couple of minor patches	45, 47	CWY151931	S	
Woodland Drive/Chestnut Drive Thin Surfacing	Chestnut Drive: Junct Beechwood Ave To End Cul-de-sac; Woodland Drive: Junct Central Dr To Junct Chesnut Dr	45, 46	CWY14230	C	Deferred from 14/15 to 15/16 due to mid-year programme review
2015/16 Footway Programme					
Bardwell Road Footway Reconstruction	Bardwell Road: Thorpe Rd To Junct Malthouse Court Project Location : Entire section	45, 49	FWY10007	S	
York Road Footway Works	York Road: Cul-de-sac Off Clarence Rd	45	FWY11004	S	
2015/16 Integrated Transport Programme					
London Road Cycleway and Bus Stop Upgrade	Orient Close: East Of London Rd Bridge To House 12; London Road: 30mph Signs To Grosvenor Rd Rbt; London Road: Grosvenor Rd Rbt To Alma Rd Mini Rbt	45, 46, 49	ITP15024	S	
2015/16 Traffic Control and Information Systems Programme					
Holywell Hill/Nr Albert St S386 Signal Refurbishment	Holywell Hill: End Of Dual Cway To Junc London Rd	45, 49	TIS15022	S	
London Rd O/S Cinema S083 Signal Refurbishment	London Road: Alma Rd Mini Rbt To Junc Holywell Hill	45	TIS15003	S	
County or district wide projects which might affect your division Please note there will not be works arising in every division					
2015/16 Integrated Transport Programme					
Abbey Line Signage Scheme	District Wide		ITP15020	S	
LEP East-West Transport Plan	County Wide		ITP15040	S	Scheme added as part of Local Enterprise Partnership Strategic Economic Plan transport package
LEP M1 / M25 Transport Plan	District Wide		ITP15042	S	Added due to Transport Plan
LEP New Buses Investment	County Wide		ITP15045	S	Added due to Transport Plan
SRTS Small Works Pilot Delivery	District Wide		ITP15030	S	

Draft Final 15/16 Integrated Works Preparation Programme

November 2014

Division 45
St. Albans Central

Project Name	Road Descriptions	Divisions	IWP No	Status	Reasons for any changes since last publication
County or district wide projects which might affect your division Please note there will not be works arising in every division					

2015/16 Traffic Control and Information Systems Programme

LEP A1 RTPI Screens	District Wide		TIS15038	S	Scheme added as part of Local Enterprise Partnership Strategic Economic Plan transport package
Real Time Passenger Information Delivery 15/16	County Wide		TIS15037	S	

Projects Removed - Works not required, Completed, Combined with other schemes, or Moved Year

Carriageway Programme

Bardwell Road Thin Surfacing	Bardwell Road: Thorpe Rd To Junct Malthouse Court	45, 49	CWY17095	X	Removed completed under MEM12611 Removed from 15/16 due to work already completed in 13/14 under MEM12611
------------------------------	---	--------	----------	---	---

-- End of list --

Notes:

Please see the Quick Guide for guidance.